
Langdon Stormwater Management Facility  

The Langdon project is located in Westminster adjacent to Westminster Avenue in the Double Pipe Creek Watershed.   Approxi-
mately 200 acres of older residential housing and commercial businesses drain to an impaired stream channel running south out of 
the City.  A new facility was constructed to treat a total of 203.46 acres of urban drainage that flowed untreated into the existing 
stream channel.   

Background: 

Submitted By: 

Kelly Martin 
Watershed Grants Technician 

Project Details: 

Watershed:    Double Pipe Creek 
Drainage Area:    203.46 acres 
Impervious Surface Treated:      92.1 acres 
Costs: Engineering   $   218,957.50 
 Acquisition   $   302,922.45 
 Construction   $2,874,850.40 
Time Frame:    7 years  

Construction of the facility was awarded to Highland Turf, Inc. in May of 2020.  Other contractors working on the project included 
Stambaugh’s Inc. as the fill site construction contractor; Maryland Midland Railway, Inc., as the rail owner and operator to 
transport material off-site; Herzog Services, Inc. as the specialized equipment operator for the excavator that unloaded the train 
cars; Hillis-Carnes Engineering Associates for the geotechnical engineering and inspection; and A. Morton Thomas and Associates 
for construction inspection. All necessary Federal and State permits were obtained for the project.    
 
The Bureau of Resource Management was awarded $900,000 from the Department of Natural Resources and $979,941 from the 
State Highway Administration towards construction of this facility.  Construction wrapped up in March of 2021. 

Sequence of Construction: 

Scope of Work: 

The Bureau of Resource Management in partnership with the City of Westminster constructed a new wet pond facility to achieve 
water quality, channel protection, and flood protection.  Seventy thousand yards of material which equates to roughly 7,000 dump 
truck loads were hauled off-site as part of this project.  Situated in a valley surrounded by a residential community, access to the site 
was via a one lane, two-way alley.  These site access issues led staff to contract with Maryland Midland Railway to haul excess  
material by train car to two fill sites in New Windsor; 2 train trips of 16 cars total per day. 
 
CLSI, Inc. was awarded the design contract in February of 2014. 












