# Carroll County Maryland



Community Investment Plan Adopted Fiscal Years 2024 - 2029



# **PRODUCED BY**

## The Department of Management and Budget

Ted Zaleski	
Heidi Pepin	
Taylor Hockensmith	Management and Budget Project Coordinator
Ashleigh Smith	Senior Management and Budget Analyst
Ryan Nowicki	Management and Budget Analyst
Lydia Rogers	
Jacob Dellinger	
Kerri Bonanno	

## Special thanks to the staff in Production and Distribution

#### Accessibility

The Americans with Disability Act applies to the Carroll County Government and its programs, services, activities and facilities. If you have questions, suggestions, or complaints, please contact the Carroll County Government Americans with Disabilities Coordinator at (410) 386-3600 or TTY (410) 848-9747. The mailing address is: 10 Distillery Drive, Suite 101, Westminster, Maryland 21157.

# FY 24 - FY 29 CIP

# Adopted

# **Table of Contents**


Board of County Commissioners	
Board of County Commissioners Title Page	1
Board of County Commissioners	3
Appointed Officials	4
Quick Guide to the FY 24 – 29 Community Investment Plan	
Quick Guide to the FY 24 – 29 Community Investment Plan Title Page	5
Quick Guide to the FY 24 – 29 Community Investment Plan	
Comparison Charts	
Comparison Charts Title Page	11
Public Schools Comparison	
Conservation and Open Space Comparison	
Roads Comparison	
Bridges Comparison	
Recreation and Culture Comparison.	
General Government Comparison	
Enterprise Funds – Airport, Fiber Network, and Solid Waste Comparison	
Enterprise Fund – Utilities Comparison	
All Funds and Capital Budget Summary	
Capital Budget Summary Title Page	27
FY 22 – FY 24 All Funds Revenue Summary	
FY 22 – FY 24 All Funds Appropriations Summary	
FY 22 – FY 24 Capital Fund Revenues	
Capital Fund Revenues – Charts	
FY 22 – FY 24 Capital Fund Appropriations	
Capital Fund Appropriations – Charts	
FY 24 Schedule of Reappropriations	
Community Investment Plan for Fiscal Year 2024	36
Active Capital Projects with Prior Appropriations	
Active Capital Projects with Prior Appropriations Title Page	
Explanation of Active Capital Projects	
Active Capital Projects with Prior Appropriations	40
Budget Summary	
Budget Summary Title Page	45

FY 24 – FY 29 Community Investment Plan	47
Public Schools	
Public Schools Title Page	55
Public Schools Overview	
FY 2024 Capital Improvement Program Budget Request	
FY 2025 – 2029 Capital Improvement Program Plan	
Public Schools Summary Page	
Career and Technology Center	
East Middle School Replacement	
HVAC Improvements and Replacements	
HVAC System Replacement – Carroll Springs	
HVAC System Replacement – Carrolltowne Elementary	
HVAC System Replacement – Oklahoma Road Middle	
HVAC System Replacement – Mount Airy Elementary	
HVAC System Replacement – Northwest Middle Elementary	
Kindergarten and PreK Addition – Cranberry Station Elem.	
Kindergarten and PreK/PRIDE Addition – Friendship Valley Elem	
Kindergarten and PreK Addition – Sandymount Elementary	
Kindergarten and Prek Addition – Sandymount Elementary  Kindergarten and Prek Addition – Taneytown Elementary	
Paving	
Prekindergarten Additions	
Relocatable Classroom	
Roof Repairs	
1	
Roof Replacements North Cornell Middle	
Roof Replacement – North Carroll Middle	
Roof Replacement – Spring Garden Elementary	
Technology Improvements	
Transfer to Operating Budget for BOE Debt Service	81
Conservation and Open Space	
Conservation and Open Space Title Page	83
Conservation and Open Space Overview	
Conservation and Open Space Summary Page	
Agriculture Land Preservation	
Environmental Compliance	
PFAS Remediation	
Stormwater Facility Renovation	
Watershed Assessment and Improvement (NPDES)	91
Public Works	
	02
Public Works Title Page	
Public Works Overview	95
Roads	
Roads Title Page	97
Roads Summary Page	99

Georgetown Boulevard Extension	100
Highway Safety Improvements	101
Klees Mill Road Slope Repair	102
Monroe Avenue Extension	103
Pavement Management Program	104
Pavement Preservation	105
Ramp and Sidewalk Upgrades	106
Slacks Road Improvements	107
Small Drainage Structures	108
Storm Drain Rehabilitation	109
Storm Drain Video Inspection	110
Bridges	
Bridges Title Page	111
Bridges Summary Page	113
Bridge Inspection and Inventory	
Bridge Maintenance and Structural Repair	115
Brown Road over Roaring Run	116
Cleaning and Painting of Bridge Structural Steel	
Gaither Road over South Branch Patapsco	118
Hawks Hill Road over Little Pipe Creek Tributary	119
Hughes Shop Road Bridge over Bear Branch	120
McKinstry's Mill Road over Little Pipe Creek	121
McKinstry's Mill Road over Sams Creek	
McKinstry's Mill Road over Tributary to Little Pipe Creek	
Old Kays Mill Road over Beaver Run	124
Patapsco Road over E. Branch Patapsco	125
Stem Road over Wolf Pit Branch	
Stone Chapel Road over Little Pipe Creek	
Upper Beckleysville Road over Murphy Run	128
Recreation and Culture	
Recreation and Culture Title Page	129
Recreation and Culture Overview	
Recreation and Culture Summary Page	
Cape Horn Park Field Lighting Phase II	
Community Self-Help Projects	
Gillis Falls Trail	
Hashawha Waterless Restroom	
Land Acquisition	
Northwest Regional Park	
Northwest Trail	
Outdoor Basketball Court Additions	
Park Restoration	
Pavilion Replacements	
Piney Run Paving	
Sports Complex Dugout Improvements	144

Tot Lot Replacement	145
Town Fund	146
Unallocated Impact Fees	147
Union Mills Recreation Area	148
General Government	
General Government Title Page	149
General Government Overview Page	151
General Government Summary Page	152
Carroll Community College Distributed Antenna System	153
Carroll Community College Technology	154
County Building Systemic Renovations	
County Technology	156
Courtroom #6 Expansion	157
Elections Lease Space Renovation	158
Fire and EMS – Self-Contained Breathing Apparatus Replacement	159
Fleet Lift Replacements	160
General Government Unallocated	161
Generator Replacement	162
Historic Courthouse Holding Area Renovation	163
Library Technology	164
Parking Garage	165
Parking Lot Overlays	166
Piney Run Dam Rehabilitation	167
Public Safety Emergency Communications Radios	168
Public Safety Radio Circuit and Microwave Network Replacement	169
Public Safety Regional Water Supply	170
Sheriff's Office – Headquarters	
Enterprise Funds	
Enterprise Funds Title Page	173
Enterprise Funds Overview Page	175
Enterprise Funds FY 24 – FY 29 Community Investment Plan	
FY 24 Enterprise Fund Schedule of Reappropriations	
Airport Enterprise Fund	
Airport Title Page	181
Airport Summary Page	
Grounds and Maintenance Equipment	
Fiber Network Enterprise Fund	
Fiber Network Title Page	185
Fiber Network Summary Page	
CCPN Equipment Replacement	

Solid Waste Enterprise Fund	
Solid Waste Title Page	189
Solid Waste Summary Page	191
Landfill Gas Flare System Replacements	
Utilities Enterprise Fund	
Utilities Title Page	193
Utilities Summary Page	195
Booster Station Upgrade	196
County Sewer Line Rehabilitation and Replacement	197
County Water Line Rehabilitation and Replacement	198
Freedom WTP Equipment Replacement	
Freedom WTP Membrane Replacement	200
Hampstead WWTP Enhanced Nutrient Removal Upgrade	201
Patapsco Valley Pump Station Rehabilitation	202
Pump Station Equipment Replacement	203
Shiloh Pump Station Expansion	204
South Carroll High Wastewater Treatment Plant Rehab	205
Stone Manor Pump Station Rehab	
Stream Bank Stabilization	207
Sykesville Pump Station Expansion	208
Tank Inspection and Rehabilitation	209
Water Main Valve Replacement and Rehabilitation	
Water Meter System Upgrade	211
Water Meters	212
Water Service Line Replacement	213
Glossary of Terms and Acronyms	
Glossary of Terms and Acronyms Title Page	215
Glossary of Terms and Acronyms	
Index	
Index Title Page	221
Index	223





# **Board of County Commissioners**



# **Appointed Officials**

Roberta Windham County Administrator

Deborah Effingham Deputy County Administrator

Celene E. Steckel Director of Citizen Services

Lynda D. Eisenberg
Director of Comprehensive Planning

Jennifer D. Hobbs Comptroller

Timothy C. Burke County Attorney

John T. Lyburn
Director of Economic Development

Michael W. Robinson Chief of Fire/EMS

Kristy L. Bixler
Director of Human Resources

Christopher Heyn
Director of Land and Resource Management


Ted Zaleski, III
Director of Management and Budget

Valerie D. Hawkins Acting Director of Public Safety

> Bryan Bokey Director of Public Works

Jeff R. Degitz
Director of Recreation and Parks

Mark E. Ripper
Director of Technology Services





# A Quick Guide to the FY 24 – 29 Community Investment Plan

# Department of Management and Budget

#### Introduction

This Quick Guide is intended to serve as a summary of important information and changes, as well as a tool for understanding and locating information in the budget books.

Recommended, Proposed, and Adopted Budgets are available online at <a href="https://www.carrollcountymd.gov/government/directory/management-budget/bureau-of-budget/">https://www.carrollcountymd.gov/government/directory/management-budget/bureau-of-budget/</a>.

#### **Revenues (27-36)**

- Total Capital Fund revenues are budgeted at \$160.8M in FY 24, an increase of \$47.7M from the FY 23 Capital Fund budget of \$113.1M.
- A portion of Real Property Tax revenue is appropriated directly to the Agricultural Land Preservation Program.
- 9.09% of Local Income Tax has been dedicated for school construction and debt service.
- Impact Fee collections are used to fund school and park construction projects. The School Impact Fee is set at \$0 until FY 24 due to the County having met capacity needs.
- A portion of Real Property Tax revenue is appropriated directly to the Watershed Protection and Restoration Fund.
- The State allocation of Highway User Revenue is directly appropriated to the Capital Fund for road projects.

#### **Public Schools (55-82)**

- Career and Technology Center This project provides \$10.8M in FY 24, for total funding of \$74.2M, to expand and renovate the Career and Technology Center.
- East Middle School Replacement \$3.2M is included in FY 24, for total funding of \$65.8M, for the design and construction of a replacement middle school.
- Funding is provided for HVAC replacements throughout the plan.
- Design funding for four kindergarten and pre-kindergarten additions is included in FY 24.

#### **Conservation and Open Space (83-92)**

- Agricultural Land Preservation Total funding for Agricultural Land Preservation for FY 24 29 is \$40.4M and includes funding for easements and debt service to landowners participating in Installment Purchase Agreements (IPAs). A portion of Property Tax is dedicated to this project and to debt service on IPAs.
- PFAS Remediation \$3.0M is included to remediate PFAS (Per- and Polyfluorinated Substances) contamination as identified by Maryland Department of Environment.
- Stormwater Facility Renovation \$1.8M is included in FY 24 29 for a long-term plan to keep existing County-owned stormwater management facilities in compliance with the National Pollution Discharge Elimination Permit and to extend the useful life of the

- facilities. The plan is to evaluate and repair 6 to 8 facilities per year over a 30-year period. Funding will be used for erosion repairs, replacement of filter material, and replacement of metal pipes with concrete pipes.
- Watershed Assessment and Improvements (NPDES) \$24.7M is included in the FY 24 29 CIP to implement watershed improvement projects to work toward mitigating impervious surface areas within the County to stay compliant with the NPDES permit. In FY 15, the municipalities and the County agreed to a combined NPDES permit with the County paying 80% of the cost to mitigate municipal impervious surfaces.

#### Public Works (93-128)

- Approximately \$119.4M is included in the FY 24 29 CIP to maintain roads throughout the County through Pavement Management and Pavement Preservation.
- Georgetown Boulevard Extension Funding of \$2.5M is included in FY 24 25 to extend Georgetown Boulevard to Progress Way.
- Monroe Avenue Extension \$1.6M is planned to extend Monroe Avenue.
- Funding of \$2.9M is included for video inspection and rehabilitation of storm drains in FY 24-29.
- Patapsco Road over East Branch Patapsco Funding of \$1.6M is planned in FY 25, for a total of \$2.2M, for a replacement bridge structure.
- Upper Beckleysville Road over Murphy Run Funding of \$1.1M is included in FY 24, for a total of \$1.7M, for a replacement bridge structure.
- Funding is included in the plan for the rehabilitation of ten additional bridge structures.

#### **Recreation and Culture (129-148)**

- Funding of \$0.3M is included in FY 24 to install field lighting at Cape Horn Park.
- Hashawha Waterless Restroom Funding of \$0.2M is planned for FY 28 to install a waterless restroom.
- Northwest Regional Park In FY 25, funding of \$0.8M, for a total of \$1.1M, is planned for the first phase of construction for a 145-acre site north of Taneytown.
- Northwest Trail Funding of \$1.6M is planned over FY 25 26 to establish a trail from Taneytown to the Pennsylvania line.
- Outdoor basketball court additions at Krimgold and Leister Park for \$0.3M are planned for FY 29.
- Two replacement pavilions, located at Freedom and Piney Run Parks, are planned in FY 26 for \$0.3M.
- Funding of \$0.4M is included in FY 24 for improvements at Piney Run Park, including paving of the entrance way and a parking lot.
- Sports Complex Dugout Improvements Funding of \$0.4M is planned for FY 27 to replace the dugout benches and install concrete pads and dugout shades.
- Union Mills Recreation Area Funding of \$0.4M is planned in FY 29 to develop a Master Plan and begin design of over 1000 acres of land.

#### **General Government (149-171)**

• Carroll Community College Distributed Antenna System – Funding of \$0.5M is included in FY 24 for replacement of a mobile signal amplification system.

- Carroll Community College Technology Funding of \$0.4M is included in FY 24 and \$0.7M over FY 28 29 for replacement of laboratory computers and classroom technology.
- County Building Systemic Renovations This project provides funding of \$7.0M in FY 24 29 for replacement of County facilities' systemic components.
- County Technology Funding of \$9.9M is included in FY 24 29 for replacement of County government information and communication systems.
- Courthouse Annex Expansion Courtroom 6 Funding of \$2.3M is included in FY 24 to expand and renovate Courtroom 6 in the Courthouse Annex.
- Elections Lease Space Renovation Funding of \$5.5M is included in FY 24 to outfit warehouse and office space for the Board of Elections.
- Fire and EMS Self-Contained Breathing Apparatus Replacement Funding is included in FY 24 29 for the replacement of SCBA for volunteer and career firefighters.
- Parking Garage Funding of \$18.0M is included for construction of a parking garage in the Westminster area.
- Piney Run Dam Rehabilitation Funding of \$1.7M is included in FY 24 to comply with MDE safety and performance standards.
- Public Safety Emergency Communications Radios This project provides funding of \$4.5M for replacement of mobile and portable radios used by Public Safety and other governmental agencies.
- Public Safety Circuit and Microwave Network Replacement This project provides funding of \$2.8M in FY 24, for a total funding of \$4.0M, for replacement of microwave network components of the County's wireless communication system.
- Sheriff's Office Headquarters Funding of \$21.9M is included in FY 24, for a total of \$30.4M, for construction of a headquarters in the Westminster area.

#### Fiber Network Enterprise Fund (185-188)


• CCPN Equipment Replacement – Funding is included in FY 26 and FY 28 for the replacement of equipment for the Carroll County Public Network.

#### Solid Waste Fund (189-192)

• Landfill Gas Flare System Replacements – Funding of \$1.0M is included in FY 24 to replace the gas flare systems at the Northern Landfill and two closed landfills.

#### **Utilities Enterprise Fund (193-213)**

- Booster Station Upgrade Funding of \$3.9M is included in FY 24 25 for construction of a booster station to service the high elevation zone of the Freedom District Service Area.
- County Sewer Line Rehabilitation/Replacement and County Water Line Rehabilitation/Replacement Funding of \$7.3M is included in FY 24 29 to rehabilitate, repair, and replace water and sewer lines in the Freedom, Bark Hill, Hampstead, and Pleasant Valley Service Areas.
- Funding is included for the rehabilitation of two wastewater treatment plants and four pump station projects.



PUBLIC SCHOOLS							Prior	Balance To	Total
-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Career and Technology Center									
Prior Adopted	9,746,000	0	0	0	0	0	64,100,000	0	73,846,000
Adopted	10,820,000	0	0	0	0	0	64,100,000	0	74,920,000
Change From Prior Adopted	1,074,000	0	0	0	0	0	0	0	1,074,000
East Middle School Replacement									
Prior Adopted	2,990,203	0	0	0	0	0	62,612,797	0	65,603,000
Adopted Change From Prior Adopted	3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
Change From Prior Adopted	266,168	0	0	0	0	0	0	0	266,168
HVAC Improvements and Replace	ements								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted Change From Prior Adopted	0	11,452,000 11,452,000	20,805,000	21,212,000 21,212,000	22,632,000 22,632,000	33,950,000 33,950,000	0	0	110,051,000 110,051,000
Change From Thor Adopted	o j	11,432,000	20,803,000	21,212,000	22,032,000	33,930,000	U	U	110,031,000
HVAC System Replacement - Car				ı					
Prior Adopted	0	2 117 000	0	0	0	0	0	0	5 026 000
Adopted Change From Prior Adopted	2,809,000 2,809,000	3,117,000 3,117,000	0	0	0	0	0	0	5,926,000 5,926,000
			3	J		J	Ü	<b>V</b>	2,220,000
HVAC System Replacement - Car	rrolltowne Eler								
Prior Adopted Adopted	4,890,000	5,429,000	0	0	0	0	0	0	10,319,000
Change From Prior Adopted	4,890,000	5,429,000	0	0	0	0	0	0	10,319,000
	,,	., .,	- 1			- 0	-		.,,,
HVAC System Replacement - Mo		entary 0	0	0	0.1	0.1	0	0	0.1
Prior Adopted Adopted	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
Change From Prior Adopted	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
	-	•	•	•	•	•		•	•
HVAC System Replacement - No	rthwest Middle	0	0	0	0	0	0	0	0
Prior Adopted Adopted	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
Change From Prior Adopted	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
HVAC System Replacement - Ok Prior Adopted	lahoma Road N	Aliddle 0	0	0	0	0	0	0	0
Adopted	5,468,000	0	0	0	0	0	5,034,000	0	10,502,000
Change From Prior Adopted	5,468,000	0	0	0	0	0	5,034,000	0	10,502,000
Violance and Dov. V. Addition	C	4-4 Fl							
Kindergarten and PreK Addition Prior Adopted	- Cranberry Si	tation Elem.	0	0	0	0	0	0	0
Adopted	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Change From Prior Adopted	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK/PRIDE A	ddition Evier	ndshin Vallay Fl	lom.						
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	364,000	0	0	0	0	0	0	4,544,000	4,908,000
Change From Prior Adopted	364,000	0	0	0	0	0	0	4,544,000	4,908,000
Kindergarten and PreK Addition	- Sandymount	Elementary							
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Change From Prior Adopted	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK Addition	- Taneytown E	lementary							
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	288,000	0	0	0	0	0	0	3,148,000	3,436,000
Change From Prior Adopted	288,000	0	0	0	0	0	0	3,148,000	3,436,000
Paving									
Prior Adopted	875,000	1,000,000	1,050,000	1,102,500	1,158,000	0	0	0	5,185,500
Adopted Change From Prior Adopted	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	6,401,400
Change From Prior Adopted	0	0	0	0	0	1,215,900	0	0	1,215,900
Prekindergarten Additions									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted Change From Prior Adopted	200,000	0	0	0	0	0	0	0	200,000 200,000
Change From Frior Adopted	200,000	U	U	U	U	U	0	U	200,000

PUBLIC SCHOOLS							Prior	Balance To	Total
_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Relocatable Classrooms									
Prior Adopted	0	205,000	0	215,500	0	0	0	0	420,500
Adopted	300,000	0	205,000	0	215,500	0	0	0	720,500
Change From Prior Adopted	300,000	(205,000)	205,000	(215,500)	215,500	0	0	0	300,000
Roof Repairs									
Prior Adopted	200,000	0	210,000	0	220,000	0	0	0	630,000
Adopted	0	200,000	0	210,000	0	220,000	0	0	630,000
Change From Prior Adopted	(200,000)	200,000	(210,000)	210,000	(220,000)	220,000	0	0	0
Roof Replacements									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
Change From Prior Adopted	0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
Roof Replacement - North Carro	ll Middle								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	1,901,620	0	0	0	0	0	1,509,000	0	3,410,620
Change From Prior Adopted	1,901,620	0	0	0	0	0	1,509,000	0	3,410,620
Roof Replacement - Spring Gard	en Elementary								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
Change From Prior Adopted	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
Technology Improvements									
Prior Adopted	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	0	5,000,000
Adopted	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Change From Prior Adopted	0	0	0	0	0	1,000,000	0	0	1,000,000
Transfer to Operating Budget for	· BOE Debt Ser	vice							
Prior Adopted	13,149,620	14,879,050	16,144,430	15,903,470	15,648,760	0	0	0	75,725,330
Adopted	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
Change From Prior Adopted	(428,620)	(209,050)	760,870	3,731,330	5,051,240	21,732,660	0	0	30,638,430
PUBLIC SCHOOLS TOTAL									
Prior Adopted	27,960,823	17,084,050	18,404,430	18,221,470	18,026,760	0	126,712,797	0	226,410,330
Adopted	58,927,991	55,111,000	47,712,300	50,787,300	49,662,500	58,934,560	133,255,797	13,036,000	467,427,448
Change From Prior Adopted	30,967,168	38,026,950	29,307,870	32,565,830	31,635,740	58,934,560	6,543,000	13,036,000	241,017,118

CONSERVATION	N AND	OPEN	SPACI	${f \Xi}$			Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
<b>Agricultural Land Preservation</b>									
Prior Adopted	4,483,000	4,483,000	4,483,000	4,483,000	4,483,000	0	0	0	22,415,000
Adopted	5,733,300	4,983,300	4,983,400	4,983,300	4,983,300	4,983,400	0	0	30,650,000
Change From Prior Adopted	1,250,300	500,300	500,400	500,300	500,300	4,983,400	0	0	8,235,000
<b>Environmental Compliance</b>									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	150,000	0	0	0	0	0	0	0	150,000
Change From Prior Adopted	150,000	0	0	0	0	0	0	0	150,000
PFAS Remediation									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	3,000,000	0	0	0	0	0	0	0	3,000,000
Change From Prior Adopted	3,000,000	0	0	0	0	0	0	0	3,000,000
Stormwater Facility Renovation									
Prior Adopted	300,000	300,000	300,000	300,000	300,000	0	0	0	1,500,000
Adopted	300,000	300,000	300,000	300,000	300,000	300,000	0	0	1,800,000
Change From Prior Adopted	0	0	0	0	0	300,000	0	0	300,000
Watershed Assessment and Impl	rovement (NP)	DES)							
Prior Adopted	3,598,407	3,557,010	3,690,010	3,824,500	3,960,720	0	0	0	18,630,647
Adopted	5,549,010	3,557,010	3,690,010	3,824,500	3,960,720	4,125,000	0	0	24,706,250
Change From Prior Adopted	1,950,603	0	0	0	0	4,125,000	0	0	6,075,603
CONSERVATION AND OPEN	SPACE TOTA	<b>A</b> L							
Prior Adopted	8,381,407	8,340,010	8,473,010	8,607,500	8,743,720	0	0	0	42,545,647
Adopted	14,732,310	8,840,310	8,973,410	9,107,800	9,244,020	9,408,400	0	0	60,306,250
Change From Prior Adopted	6,350,903	500,300	500,400	500,300	500,300	9,408,400	0	0	17,760,603

ROADS	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior	Balance To	Total
	F 1 24	Г1 23	Г1 20	Γ1 Z/	Г1 28	Г 1 29	Allocation	Complete	Project Cost
Georgetown Boulevard Extension	l								
Prior Adopted	529,000	1,823,500	0	0	0	0	0	0	2,352,500
Adopted	575,000	1,970,000	0	0	0	0	0	0	2,545,000
Change From Prior Adopted	46,000	146,500	0	0	0	0	0	0	192,500
Highway Safety Improvements									
Prior Adopted	37,000	38,000	40,000	42,000	44,000	0	0	0	201,000
Adopted	37,000	38,000	40,000	42,000	44,000	47,000	0	0	248,000
Change From Prior Adopted	0	0	0	0	0	47,000	0	0	47,000
Klees Mill Road Slope Repair									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	850,000	0	0	0	0	0	0	0	850,000
Change From Prior Adopted	850,000	0	0	0	0	0	0	0	850,000
Change From Frior Adopted	850,000	0	U	U	0	U	0	0	850,000
Monroe Avenue Extension	265.000		004.000	- 1		-	22.515		1 201 2 12
Prior Adopted	365,000	0	984,000	0	0	0	32,240	0	1,381,240
Adopted	365,000	0	1,187,000	0	0	0	32,240	0	1,584,240
Change From Prior Adopted	0	0	203,000	0	0	0	0	0	203,000
Pavement Management Program									
Prior Adopted	15,525,000	15,878,000	16,673,000	17,510,000	18,386,000	0	0	0	83,972,000
Adopted	16,525,000	16,578,000	17,723,000	18,970,000	20,319,000	21,666,000	0	0	111,781,000
Change From Prior Adopted	1,000,000	700,000	1,050,000	1,460,000	1,933,000	21,666,000	0	0	27,809,000
Pavement Preservation									
Prior Adopted	1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	0	0	0	6,208,000
Adopted	1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000	0	0	7,583,000
Change From Prior Adopted	0	0	0	0	0	1,375,000	0	0	1,375,000
Ramp and Sidewalk Upgrades									
Prior Adopted	92,000	96,000	103,000	109,000	114,000	0	0	0	514,000
Adopted	92,000	96,000	103,000	109,000	114,000	119,500	0	0	633,500
Change From Prior Adopted	0	0	0	0	0	119,500	0	0	119,500
	L L	Į.	U.					l.	,
Slacks Road Improvements	0	0	0.1	0	0	0	0.1	0.1	0
Prior Adopted	100,000	0	0	0	0	0	0	0	100,000
Adopted Change From Prior Adopted	100,000	0	0	0	0	0	0	0	100,000
Change From Frior Adopted	100,000	U	U	U	U	U	U	U	100,000
Small Drainage Structures			•						
Prior Adopted	266,000	279,000	293,000	308,000	323,000	0	0	0	1,469,000
Adopted	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Change From Prior Adopted	0	0	0	0	0	340,000	0	0	340,000
Storm Drain Rehabilitation									
Prior Adopted	266,000	279,000	293,000	308,000	323,000	0	0	0	1,469,000
Adopted	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Change From Prior Adopted	0	0	0	0	0	340,000	0	0	340,000
Storm Drain Video Inspection									
Prior Adopted	161,000	169,000	177,000	186,000	195,000	0	0	0	888,000
Adopted	161,000	169,000	177,000	186,000	195,000	205,000	0	0	1,093,000
Change From Prior Adopted	0	0	0	0	0	205,000	0	0	205,000
DOADS TOTAL									
ROADS TOTAL Prior Adopted	18,456,000	19,740,500	19,785,000	19,734,000	20,707,000	0	32,240	0	98,454,740
Adopted	20,452,000	20,587,000	21,038,000	21,194,000	22,640,000	24,092,500	32,240	0	130,035,740
Change From Prior Adopted	1,996,000	846,500	1,253,000	1,460,000	1,933,000	24,092,500	32,240	0	31,581,000
Change I folii I ffor Adopted	1,770,000	0-10,500	1,223,000	1,700,000	1,733,000	27,072,300	U	0	31,301,000

BRIDGES							Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Bridge Inspection and Inventory									
Prior Adopted	33,000	34,000	35,000	36,000	37,000	0	0	0	175,000
Adopted	33,000	34,000	35,000	36,000	37,000	38,000	0	0	213,000
Change From Prior Adopted	0	0	0	0	0	38,000	0	0	38,000
Bridge Maintenance and Structu	ral Repair								
Prior Adopted	85,000	89,000	94,000	99,000	104,000	0	0	0	471,000
Adopted	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
Change From Prior Adopted	0	0	0	0	0	110,000	0	0	110,000
Brown Road over Roaring Run									
Prior Adopted	530,000	0	2,057,000	0	0	0	0	0	2,587,000
Adopted	530,000	0	0	2,112,000	0	0	0	0	2,642,000
Change From Prior Adopted	0	0	(2,057,000)	2,112,000	0	0	0	0	55,000
Cleaning and Painting of Bridge	Structural St	eel							
Prior Adopted	258,000	271,000	284,000	298,000	313,000	0	0	0	1,424,000
Adopted	258,000	271,000	284,000	298,000	313,000	329,000	0	0	1,753,000
Change From Prior Adopted	0	0	0	0	0	329,000	0	0	329,000
Gaither Road over South Branch	ı Patapsco								
Prior Adopted	0	189,000	0	0	0	0	0	2,695,000	2,884,000
Adopted	0	464,000	0	0	2,420,000	0	0	0	2,884,000
Change From Prior Adopted	0	275,000	0	0	2,420,000	0	0	(2,695,000)	0
Hawks Hill Road over Little Pipe	e Creek Tribu	tarv							
Prior Adopted	0	0	847,000	0	0	0	283,000	0	1,130,000
Adopted	19,000	0	847,000	0	0	0	283,000	0	1,149,000
Change From Prior Adopted	19,000	0	0	0	0	0	0	0	19,000
Hughes Shop Road over Bear Br	anch Road								
Prior Adopted	0	703,000	0	0	0	0	1,698,000	0	2,401,000
Adopted	0	703,000	0	0	0	0	1,698,000	0	2,401,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
McKinstry's Mill Road over Litt	le Pipe Creek								
Prior Adopted	0	0	480,000	0	2,091,000	0	0	0	2,571,000
Adopted	0	0	480,000	0	2,091,000	0	0	0	2,571,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
McKinstry's Mill Road over Sam	ıs Creek								
Prior Adopted		511,000	0	0	0	0	1,154,000	0	1,665,000
Adopted	0	511,000	0	0	0	0	1,154,000	0	1,665,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
McKinstry's Mill Road over Trik	outary to Littl	e Pine Cree	k						
Prior Adopted		0	0	0	0	0	0	0	0
Adopted	0	0	301,000	0	0	971,000	0	0	1,272,000
Change From Prior Adopted	0	0	301,000	0	0	971,000	0	0	1,272,000
Change From Frior Adopted	U	U	301,000	<u> </u>	U	2/1,000		U	1,4/4,000

BRIDGES							Prior	Balance To	Total
DRIDGES	EX. 2.4	FX 25	FX 26	EX. 0.5	EX. 20	FX 20			
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Old Kays Mill Road over Beaver	Run								
Prior Adopted	0	0	0	570,000	0	0	0	2,233,000	2,803,000
Adopted	0	0	0	570,000	0	2,233,000	0	0	2,803,000
Change From Prior Adopted	0	0	0	0	0	2,233,000	0	(2,233,000)	0
5						,,		( ) == /= /	
Patapsco Road over E. Branch Pa	atapsco								
Prior Adopted	1,532,000	0	0	0	0	0	603,000	0	2,135,000
Adopted	0	1,596,000	0	0	0	0	603,000	0	2,199,000
Change From Prior Adopted	(1,532,000)	1,596,000	0	0	0	0	0	0	64,000
Stem Road over Wolf Pit Branch									-
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	288,000	0	956,000	0	0	0	0	0	1,244,000
Change From Prior Adopted	288,000	0	956,000	0	0	0	0	0	1,244,000
Stone Chapel Road over Little Pi	ne Creek								
Prior Adopted	0	712,000	0	0	0	0	922,000	0	1,634,000
Adopted	0	712,000	0	0	0	0	922,000	0	1,634,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
	•								
Upper Beckleysville Road over M	Iurphy Run								
Prior Adopted	1,096,000	0	0	0	0	0	580,000	0	1,676,000
Adopted	1,096,000	0	0	0	0	0	580,000	0	1,676,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
	<u> </u>	<u> </u>						<u> </u>	
BRIDGES TOTAL	•								
Prior Adopted	3,534,000	2,509,000	3,797,000	1,003,000	2,545,000	0	5,240,000	4,928,000	23,556,000
Adopted	2,309,000	4,380,000	2,997,000	3,115,000	4,965,000	3,681,000	5,240,000	0	26,687,000
Change From Prior Adopted	(1,225,000)	1,871,000	(800,000)	2,112,000	2,420,000	3,681,000	0	(4,928,000)	3,131,000

FY 24	RECREATION AN	р Сил	TIRE					Prior	Balance To	Total
Prior Adopted	RECREATION THIS			FY 26	FY 27	FY 28	FY 29			
Prior Adopted	Cana Harn Park Field Lighting	Phasa II								
Adopted			0	0	0	0.1	0	0	0	0
Clange From Prior Adopted   300,000   0   0   0   0   0   0   0   0										
Prior Adopted										
Prior Adopted	Cano Harn Park Waterless Posts	rooms Donlar	romont	•	-	-		•	•	
Adopted	Prior Adonted			0	0	0	0	0	0	294 000
Change From Prior Adopted   (294,000)   (0   0   0   0   0   0   0   0   0		. ,								
Prior Adopted   88,000   90,000   92,000   94,000   96,000   0   0   0   460,000   Change From Prior Adopted   1,000   22,000   30,000   4,000   5,000   104,000   0   0   579,000   579,000   Change From Prior Adopted   1,000   22,000   3,000   4,000   5,000   104,000   0   0   119,000   Change From Prior Adopted   0   0   0   0   0   0   0   0   0										
Prior Adopted   88,000   90,000   92,000   94,000   96,000   0   0   0   460,000   Change From Prior Adopted   1,000   22,000   30,000   4,000   5,000   104,000   0   0   579,000   579,000   Change From Prior Adopted   1,000   22,000   3,000   4,000   5,000   104,000   0   0   119,000   Change From Prior Adopted   0   0   0   0   0   0   0   0   0	Community Self-Help Projects									
Change From Prior Adopted	Prior Adopted	88,000	90,000	92,000	94,000	96,000	0	0	0	460,000
Change From Prior Adopted	Adopted	89,000	92,000	95,000	98,000	101,000	104,000	0	0	579,000
Prior Adopted	Change From Prior Adopted	1,000	2,000		4,000	5,000	104,000	0	0	119,000
Adopted	Gillis Falls Trail									
Change From Prior Adopted   (77,984)   0   0   0   0   0   220,000   0   142,016	Prior Adopted		0	0	0	0	0	_	0	0
	Adopted	(77,984)	0	0	0	0	0	220,000	0	142,016
Prior Adopted	Change From Prior Adopted	(77,984)	0	0	0	0	0	220,000	0	142,016
Adopted	Hashawha Waterless Restroom									
Change From Prior Adopted   0   0   0   0   106,000   0   0   106,000	Prior Adopted	0	0	0	0	140,000	0	0	0	140,000
Prior Adopted   342,000   348,000   355,000   362,000   370,000   0   0   0   1,777,000	Adopted	0	0	0	0	246,000	0	0	0	246,000
Prior Adopted   342,000   348,000   355,000   362,000   370,000   0   0   0   1,777,000	Change From Prior Adopted	0	0	0	0	106,000	0	0	0	106,000
Adopted	Land Acquisition									
Northwest Regional Park	Prior Adopted	342,000	348,000	355,000	362,000	370,000	0	0	0	1,777,000
Northwest Regional Park	Adopted	342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
Prior Adopted	Change From Prior Adopted	0	0	0	0	0	378,000	0	0	378,000
Adopted	Northwest Regional Park									
Adopted	Prior Adopted	0	0	0	0	830,000	0	305,000	0	1,135,000
Northwest Trail		0	830,000	0	0	0	0	305,000	0	1,135,000
Prior Adopted	Change From Prior Adopted	0	830,000	0	0	(830,000)	0	0	0	0
Adopted	Northwest Trail									
Change From Prior Adopted   (400,000)   (100,000)   (1,032,000)   0   0   0   0   0   0   0   532,000	Prior Adopted	400,000	700,000	0	0	0	0	0	0	1,100,000
Outdoor Basketball Court Additions           Prior Adopted         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         250,000         0         0         0         250,000         0         0         0         0         1,000,000         0         0         0         0         0         1,000,000         0         0         0         0         0         1,612,000         0         0         0         0         0         1,612,000         0         0         0         0         0         0         0	Adopted	0	600,000	1,032,000	0	0	0	0	0	1,632,000
Prior Adopted	Change From Prior Adopted	(400,000)	(100,000)	1,032,000	0	0	0	0	0	532,000
Adopted		ions								
Park Restoration	Prior Adopted	0	0	0	0	0	0	0	0	0
Park Restoration           Prior Adopted         190,000         195,000         200,000         210,000         0         0         0         1,000,000           Adopted         238,000         249,000         261,000         274,000         288,000         302,000         0         0         1,612,000           Change From Prior Adopted         48,000         54,000         61,000         69,000         78,000         302,000         0         0         612,000           Pavilion Replacements           Prior Adopted         0         0         290,000         0         0         0         0         290,000           Adopted         0         0         290,000         0         0         0         0         0         290,000           Change From Prior Adopted         0		0	0	0	0	0	250,000	0	0	250,000
Prior Adopted   190,000   195,000   200,000   205,000   210,000   0   0   0   1,000,000   Adopted   238,000   249,000   261,000   274,000   288,000   302,000   0   0   1,612,000   Change From Prior Adopted   48,000   54,000   61,000   69,000   78,000   302,000   0   0   612,000   Change From Prior Adopted   0   0   290,000   0   0   0   0   0   290,000   Change From Prior Adopted   0   0   290,000   0   0   0   0   0   290,000   Change From Prior Adopted   0   0   0   0   0   0   0   0   0	Change From Prior Adopted	0	0	0	0	0	250,000	0	0	250,000
Adopted         238,000         249,000         261,000         274,000         288,000         302,000         0         0         1,612,000           Change From Prior Adopted         48,000         54,000         61,000         69,000         78,000         302,000         0         0         612,000           Pavilion Replacements           Prior Adopted         0         0         290,000         0         0         0         0         290,000           Adopted         0         0         290,000         0         0         0         0         0         290,000           Change From Prior Adopted         0										
Change From Prior Adopted         48,000         54,000         61,000         69,000         78,000         302,000         0         0         612,000           Pavilion Replacements           Prior Adopted         0         0         290,000         0         0         0         0         290,000           Adopted         0         0         290,000         0         0         0         0         0         290,000           Change From Prior Adopted         0<	Prior Adopted			200,000	205,000		0	0	0	1,000,000
Change From Prior Adopted         48,000         54,000         61,000         69,000         78,000         302,000         0         0         612,000           Pavilion Replacements           Prior Adopted         0         0         290,000         0         0         0         0         290,000           Adopted         0         0         290,000         0         0         0         0         0         290,000           Change From Prior Adopted         0<							302,000	0	0	
Prior Adopted         0         0         290,000         0         0         0         0         290,000           Adopted         0         0         290,000         0         0         0         0         0         290,000           Change From Prior Adopted         0         264,000         Adopted         355,000         0	Change From Prior Adopted		54,000	61,000	69,000	78,000	302,000	0	0	612,000
Adopted         0         0         290,000         0         0         0         0         290,000           Change From Prior Adopted         0         264,000         Adopted         355,000         0         0         0         0         0         0         0         0         0         355,000         0	Pavilion Replacements									
Adopted         0         0         290,000         0         0         0         0         290,000           Change From Prior Adopted         0         264,000         Adopted         355,000         0         0         0         0         0         0         0         0         0         355,000         0		0	0	290,000		0	0	0	0	290,000
Change From Prior Adopted         0         0         0         0         0         0         0         0           Piney Run Paving           Prior Adopted         264,000         0         0         0         0         0         0         0         264,000           Adopted         355,000         0         0         0         0         0         0         0         355,000	Adopted	0	0		0	0	0	0	0	290,000
Prior Adopted         264,000         0         0         0         0         0         0         264,000           Adopted         355,000         0         0         0         0         0         0         0         355,000		0	0	0	0	0		0	0	0
Prior Adopted         264,000         0         0         0         0         0         0         264,000           Adopted         355,000         0         0         0         0         0         0         0         355,000										
Adopted 355,000 0 0 0 0 0 0 0 355,000	Prior Adopted	264,000	0	0	0	0	0	0	0	264,000
	Adopted		0	0	0	0	0	0	0	355,000
		91,000	0	0	0	0	0	0	0	91,000

<b>RECREATION ANI</b>	D CULT	<b>TURE</b>					Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Sandymount Park Waterless Res									
Prior Adopted	0	0	287,000	0	0	0	0	0	287,000
Adopted	0	0	0	0	0	0	0	0	0
Change From Prior Adopted	0	0	(287,000)	0	0	0	0	0	(287,000)
Sports Complex Dugout Improve	ements								
Prior Adopted	0	0	0	268,000	0	0	0	0	268,000
Adopted	0	0	0	385,000	0	0	0	0	385,000
Change From Prior Adopted	0	0	0	117,000	0	0	0	0	117,000
Tot Lot Replacement									
Prior Adopted	92,000	97,000	102,000	107,000	500,000	0	0	0	898,000
Adopted	92,000	97,000	102,000	107,000	500,000	118,000	0	0	1,016,000
Change From Prior Adopted	0	0	0	0	0	118,000	0	0	118,000
Town Fund									
Prior Adopted	17,000	17,000	17,000	17,000	17,000	0	0	0	85,000
Adopted	32,000	19,400	19,800	20,200	20,600	21,000	0	0	133,000
Change From Prior Adopted	15,000	2,400	2,800	3,200	3,600	21,000	0	0	48,000
<b>Unallocated Impact Fees</b>									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	200,000	0	0	0	0	0	0	0	200,000
Change From Prior Adopted	200,000	0	0	0	0	0	0	0	200,000
Union Mills Recreation Area									
Prior Adopted	0	0	0	0	350,000	0	0	0	350,000
Adopted	0	0	0	0	0	376,000	0	0	376,000
Change From Prior Adopted	0	0	0	0	(350,000)	376,000	0	0	26,000
RECREATION AND CULTURE	E TOTAL								
Prior Adopted	1,687,000	1,447,000	1,343,000	1,053,000	2,513,000	0	305,000	0	8,348,000
Adopted	1,570,016	2,235,400	2,154,800	1,246,200	1,525,600	1,549,000	525,000	0	10,806,016
Change From Prior Adopted	(116,984)	788,400	811,800	193,200	(987,400)	1,549,000	220,000	0	2,458,016


GENERAL GOVER	NMENT FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
			1120	112,	1120	112)	- Into Guillon	complete	Troject cost
Carroll Community College Dist	ributed Antenn		0	0		0.1			
Prior Adopted	500,000	0	0	0	0	0	0	0	500,000
Adopted Change From Prior Adopted	500,000 500,000	0	0	0	0	0	0	0	500,000
Carroll Community College Tech	ınology								
Prior Adopted	350,000	0	0	0	0	0	2,450,000	0	2,800,000
Adopted	350,000	0	0	0	350,000	350,000	2,450,000	0	3,500,000
Change From Prior Adopted	0	0	0	0	350,000	350,000	0	0	700,000
County Building Systemic Renov		1 022 000	1 072 000	1 127 000	1 102 000	0.1		1 01	5 250 000
Prior Adopted Adopted	973,000 1,001,000	1,022,000 1,081,000	1,073,000 1,135,000	1,127,000 1,192,000	1,183,000 1,252,000	1,314,000	0	0	5,378,000 6,975,000
Change From Prior Adopted	28,000	59,000	62,000	65,000	69,000	1,314,000	0	0	1,597,000
	28,000	39,000	02,000	03,000	09,000	1,314,000	0	0	1,397,000
County Technology	1 200 000	1 400 000	1 451 000	1 405 000	1 540 000		^		7.262.000
Prior Adopted	1,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1 597 000	0	0	7,263,000
Adopted Changa From Prior Adopted	2,368,000 1,000,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000 1,587,000	0	0	9,850,000 2,587,000
Change From Prior Adopted	1,000,000	0	0	0	0	1,587,000	0	0	2,587,000
Courtroom #6 Expansion		- 1		. 1	. 1	. 1			
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	2,300,000	0	0	0	0	0	0	0	2,300,000
Change From Prior Adopted	2,300,000	0	0	0	0	0	0	0	2,300,000
Courthouse Annex Renovation Prior Adopted	139,000	1,167,000	0	0	0	0	154,574	0	1,460,574
Adopted	0	0	0	0	0	0	134,374	0	1,400,374
Change From Prior Adopted	(139,000)	(1,167,000)	0	0	0	0	(154,574)	0	(1,460,574)
Elections Lease Space Renovation	n								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	5,500,000	0	0	0	0	0	0	0	5,500,000
Change From Prior Adopted	5,500,000	0	0	0	0	0	0	0	5,500,000
Fire and EMS - Self-Contained B	reathing Appa	ratus Replacei	ment						
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
Change From Prior Adopted	273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
Fleet Lift Replacements	220 000 1	0.1	0.1	265,000	<u> </u>	0			405.000
Prior Adopted	230,000	0	0	265,000	0	0	0	0	495,000
Adopted Change From Prior Adopted	255,000 25,000	0	0	295,000 30,000	0	0	0	0	550,000 55,000
General Government Unallocate	ď								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	4,135,000	0	0	0	0	0	0	0	4,135,000
Change From Prior Adopted	4,135,000	0	0	0	0	0	0	0	4,135,000
Generator Replacement									
Prior Adopted	153,000	161,000	170,000	179,000	188,000	0	0	0	851,000
Adopted	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
Change From Prior Adopted	15,000	15,400	15,300	9,000	10,000	207,000	0	0	271,700
Historic Courthouse Holding Ard		<u>, 1</u>			Δ.Ι		^		^
Prior Adopted Adopted	110,000	0	0	0	0	0	0	0	110,000
Change From Prior Adopted	110,000	0	0	0	0	0	0	0	110,000
Library Technology									
Prior Adopted	100,000	100,000	100,000	100,000	100,000	0	0	0	500,000
Adopted	100,000	100,000	100,000	100,000	100,000	150,000	0	0	650,000
									150,000

<b>GENERAL GOVE</b>	RNMENT						Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Parking Garage									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	18,000,000	0	0	0	0	0	0	0	18,000,000
Change From Prior Adopted	18,000,000	0	0	0	0	0	0	0	18,000,000
Parking Lot Overlays									
Prior Adopted	436,000	222,000	233,000	245,000	257,000	0	0	0	1,393,000
Adopted	436,000	311,000	326,000	342,000	359,000	377,000	0	0	2,151,000
Change From Prior Adopted	0	89,000	93,000	97,000	102,000	377,000	0	0	758,000
Piney Run Dam Rehabilitation									
Prior Adopted	0	0	6,025,000	0	0	0	1,475,000	0	7,500,000
Adopted	1,690,000	0	0	0	0	0	133,000	0	1,823,000
Change From Prior Adopted	1,690,000	0	(6,025,000)	0	0	0	(1,342,000)	0	(5,677,000
Public Safety Emergency Comi	nunication Radio	s							
Prior Adopted	900,000	680,800	701,000	722,000	758,100	0	0	0	3,761,900
Adopted	900,000	680,800	701,000	722,000	758,100	780,900	0	0	4,542,800
Change From Prior Adopted	0	0	0	0	0	780,900	0	0	780,900
Public Safety Radio Circuit and	d Microwave Net	work Replace	ment						
Prior Adopted	2,800,000	0	0	0	0	0	1,200,000	0	4,000,000
Adopted	2,800,000	0	0	0	0	0	1,200,000	0	4,000,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	(
Public Safety Regional Water S	Supply								
Prior Adopted	157,500	0	165,500	0	173,900	0	0	0	496,900
Adopted	0	250,000	0	262,500	0	276,000	0	0	788,500
Change From Prior Adopted	(157,500)	250,000	(165,500)	262,500	(173,900)	276,000	0	0	291,600
Sheriff's Office - Headquarters									
Prior Adopted	21,900,000	0	0	0	0	0	8,450,000	0	30,350,000
Adopted	21,900,000	0	0	0	0	0	8,450,000	0	30,350,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	(
Sheriff's Office - Patrol Area R									
Prior Adopted	0	120,000	1,300,000	0	0	0	0	0	1,420,000
Adopted	0	0	0	0	0	0	0	0	0
Change From Prior Adopted	0	(120,000)	(1,300,000)	0	0	0	0	0	(1,420,000
GENERAL GOVERNMENT	ГОТАL								
Prior Adopted	29,506,500	4,881,800	11,218,500	4,133,000	4,200,000	0	13,729,574	0	67,669,374
Adopted	62,786,000	4,295,200	4,199,300	4,912,500	4,889,100	5,390,900	12,233,000	0	98,706,000
Change From Prior Adopted	33,279,500	(586,600)	(7,019,200)	779,500	689,100	5,390,900	(1,496,574)	0	31,036,626

AIRPORT ENTE	RPRISE	<b>FUND</b>					Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Grounds and Maintenance E	auinment								
Prior Adopted	36,000	36,000	36,000	36,000	36,000	0	0	0	180,000
Adopted	36,000	36,000	36,000	36,000	36,000	36,000	0	0	216,000
Change From Prior Adopted	0	0	0	0	0	36,000	0	0	36,000
AIRPORT ENTERPRISE FU	JND TOTAL								
Prior Adopted	36,000	36,000	36,000	36,000	36,000	0	0	0	180,000
Adopted	36,000	36,000	36,000	36,000	36,000	36,000	0	0	216,000
Change From Prior Adopted	0	0	0	0	0	36,000	0	0	36,000
FIBER NETWOR							Prior	Balance To	
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cos
CCPN Equipment Replaceme	ent								
Prior Adopted	0	0	55,000	0	1,177,000	0	0	0	1,232,000
Adopted	0	0	55,000	0	1,177,000	0	0	0	1,232,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
FIBER NETWORK ENTER	PRISE FUND	TOTAL							
Prior Adopted	0	0	55,000	0	1,177,000	0	0	0	1,232,000
Adopted	0	0	55,000	0	1,177,000	0	0	0	1,232,000
Change From Prior Adopted	0	0	0	0	0	0	0	0	0
<b>SOLID WASTE E</b>	NTERP	RISE F	'UND				Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cos
Landfill Gas Flare System Re	enlacements								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	1,000,000	0	0	0	0	0	0	0	1,000,000
Change From Prior Adopted	1,000,000	0	0	0	0	0	0	0	1,000,000
SOLID WASTE ENTERPRI	SE FUND TO	TAI						-	-
Prior Adopted	SE FUND IC	0 0	0	0	0	0	0	0	0
Adopted	1,000,000	0	0	0	0	0	0	0	1,000,000
Change From Prior Adopted	1,000,000	0	0	0	0	0	0	0	1,000,000
Change I foll I flot Adopted	1,000,000	U	U	U	U	U	U	0	1,000,000

UTILITIES ENTER	PRISE F	UND					Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
<b>Booster Station Upgrade</b>					1	,			
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	300,000	3,600,000	0	0	0	0	0	0	3,900,000
Change From Prior Adopted	300,000	3,600,000	0	0	0	0	0	0	3,900,000
County Sewer Line Rehabilitatio	n and Renlacen	nent							
Prior Adopted	481,000	481,000	481,000	481,000	481,000	0	0	0	2,405,000
Adopted	481,000	505,000	530,000	556,000	583,000	612,000	1,443,000	0	4,710,000
Change From Prior Adopted	0	24,000	49,000	75,000	102,000	612,000	1,443,000	0	2,305,000
County Water Line Rehabilitation			1 222 000	1 200 000	1 460 000		0		6 655 000
Prior Adopted	1,208,000	1,269,000	1,332,000	1,399,000	1,469,000	1 260 000	2 422 000	0	6,677,000
Adopted Change From Prior Adopted	100,000 (1,108,000)	200,000 (1,069,000)	400,000 (932,000)	800,000 (599,000)	1,200,000 (269,000)	1,260,000 1,260,000	3,433,000 3,433,000	0	7,393,000 716,000
Change From Frior Adopted	(1,108,000)	(1,009,000)	(932,000)	(399,000)	(209,000)	1,200,000	3,433,000	U	/10,000
Freedom Water Treatment Plant	Equipment Re	enlacement							
Prior Adopted	105,000	110,000	110,000	120,000	120,000	0	0	0	565,000
Adopted	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
Change From Prior Adopted	205,000	0	0	0	0	120,000	708,490	0	1,033,490
									_
Freedom Water Treatment Plant			201.000	206.000	201001	1	-	-	1.020.000
Prior Adopted	206,000	206,000	206,000	206,000	206,000	206,000	1,005,250	0	1,030,000
Adopted Change From Prior Adopted	206,000	206,000	206,000	206,000	206,000	206,000	1,905,250 1,905,250	0	3,141,250 2,111,250
Change From Frior Adopted	U	U	U	0	0	200,000	1,903,230	U	2,111,230
Freedom Wells and Connections									
Prior Adopted	550,000	275,000	275,000	275,000	275,000	0	2,673,000	0	4,323,000
Adopted	0	0	0	0	0	0	0	0	0
Change From Prior Adopted	(550,000)	(275,000)	(275,000)	(275,000)	(275,000)	0	(2,673,000)	0	(4,323,000)
Hampstead WWTP Enhanced No							** ***		
Prior Adopted	0	0	0	0	0	0	22,580,110	0	22,580,110
Adopted Change From Prior Adopted	487,319 487,319	0	0	0	0	0	22,580,110	0	23,067,429 487,319
Change I foli I flor Adopted	407,317	0	0 1	0 1	0	0	0	0	407,517
Patapsco Valley Pump Station Ro	ehabilitation								
Prior Adopted	300,000	770,000	0	0	0	0	0	0	1,070,000
Adopted	0	250,000	0	0	0	0	0	0	250,000
Change From Prior Adopted	(300,000)	(520,000)	0	0	0	0	0	0	(820,000)
Pump Station Equipment Replac		••••	• • • • • • •	I					1.000.000
Prior Adopted	200,000	200,000	200,000	200,000	220,000	177.000	0	0	1,020,000
Adopted Change From Prior Adopted	50,000 (150,000)	75,000	100,000 (100,000)	125,000 (75,000)	150,000 (70,000)	175,000	781,695 781,695	0	1,456,695
Change From Prior Adopted	(130,000)	(125,000)	(100,000)	(73,000)	(70,000)	175,000	/81,693	U	436,695
Sewer Manhole Rehabilitation									
Prior Adopted	96,000	99,000	102,000	106,000	109,000	0	2,495,200	0	3,007,200
Adopted	0	0	0	0	0	0	2,495,200	0	2,495,200
Change From Prior Adopted	(96,000)	(99,000)	(102,000)	(106,000)	(109,000)	0	0	0	(512,000)
Shiloh Pump Station Expansion									
Prior Adopted	1,455,000	0	0	0	0	0	220,000	0	1,675,000
Adopted Change From Prior Adopted	1,500,000	0	0	0	0	0	220,000	0	1,720,000 45,000
Change From Frior Adopted	45,000	U	U	0	U	Ü	U	U	45,000
South Carroll High Wastewater	Treatment Plan	ıt Rehah							
Prior Adopted	546,000	0	0	0	0	0	658,000	0	1,204,000
Adopted	100,000	0	0	0	0	0	658,000	0	758,000
Change From Prior Adopted	(446,000)	0	0	0	0	0	0	0	(446,000)
Stone Manor Pump Station Reha									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	360,000	0	0	0	0	0	302,500	0	662,500
Change From Prior Adopted	360,000	0	0	0	0	0	302,500	0	662,500

UTILITIES ENTE	RPRISE F	UND					Prior	Balance To	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Stream Bank Stabilization	1								
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	150,000	0	0	0	0	0	99,000	0	249,000
Change From Prior Adopted	150,000	0	0	0	0	0	99,000	0	249,000
Sykesville Pump Station Expans									
Prior Adopted	2,086,200	0	0	0	0	0	1,790,000	0	3,876,200
Adopted	610,000	0	0	0	0	0	1,790,000	0	2,400,000
Change From Prior Adopted	(1,476,200)	0	0	0	0	0	0	0	(1,476,200)
Tank Inspection and Rehabilita	tion								
Prior Adopted	565,000	565,000	565,000	565,000	565,000	0	0	0	2,825,000
Adopted	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032	0	6,498,032
Change From Prior Adopted	(290,000)	(276,000)	(262,000)	(247,000)	(231,000)	351,000	4,628,032	0	3,673,032
Water Main Valve Replacement	t and Rehabilitat	ion							
Prior Adopted	360,000	360,000	360,000	385,000	385,000	0	0	0	1,850,000
Adopted	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
Change From Prior Adopted	(47,000)	(38,000)	(28,000)	(43,000)	(33,000)	363,000	2,759,700	0	2,933,700
Water Meter System Upgrade									
Prior Adopted	0	0	0	0	0	0	0	0	0
Adopted	0	310,000	0	0	0	0	0	0	310,000
Change From Prior Adopted	0	310,000	0	0	0	0	0	0	310,000
Water Meters									
Prior Adopted	709,500	731,000	753,000	759,000	765,000	0	0	0	3,717,500
Adopted	534,000	572,000	611,000	655,000	699,000	759,000	7,730,660	0	11,560,660
Change From Prior Adopted	(175,500)	(159,000)	(142,000)	(104,000)	(66,000)	759,000	7,730,660	0	7,843,160
Water Service Line Replacemen	nt								
Prior Adopted	237,000	249,000	262,000	275,000	289,000	0	0	0	1,312,000
Adopted	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
Change From Prior Adopted	0	0	0	0	0	303,000	2,599,200	0	2,902,200
UTILITIES ENTERPRISE FUI	ND TOTAL								
Prior Adopted	9,104,700	5,315,000	4,646,000	4,771,000	4,884,000	0	30,416,310	0	59,137,010
Adopted	6,013,319	6,688,000	2,854,000	3,397,000	3,933,000	4,149,000	54,133,836	0	81,168,156



# FY 22 - FY 24 All Funds Revenue Summary

		<b>\$</b> Change		
	2022	2023	2024	<b>FY 23 to</b>
Revenue Source	Budget	Budget	Budget	FY 24
C VIE I				
Capital Fund	ФО1 1 <b>22</b> 410	Φ <b>7</b> 0.004.4 <b>52</b>	Φ1 <b>2</b> 0 (0) <b>7</b> (0	Ф <b>72</b> (02 21 (
Local	\$81,132,410	\$78,094,452	\$130,696,768	\$52,602,316
State	17,401,106	31,713,877	28,136,291	(3,577,586)
Federal	1,872,150	2,744,600	1,424,000	(1,320,600)
Other	487,917	514,197	520,257	6,060
<b>Total Capital Fund Sources</b>	\$100,893,583	\$113,067,126	\$160,777,316	\$47,710,190
Aimout Entonnico Fund				
Airport Enterprise Fund	\$36,000	\$272,000	\$26,000	(\$226,000)
Local-Enterprise Fund	\$30,000	\$272,000	\$36,000	(\$236,000)
<b>Total Airport Enterprise Fund Sources</b>	\$36,000 \$272,000		\$36,000	(\$236,000)
Fiber Enterprise Fund				
Local-Enterprise Fund	\$1,022,680	\$0	\$0	\$0
<b>Total Fiber Enterprise Fund Sources</b>	\$1,022,680	\$0	\$0	\$0
Solid Waste Enterprise Fund				
Local-Enterprise Fund	\$25,180,000	\$4,510,000	\$1,000,000	(\$3,510,000)
<b>Total Solid Waste Enterprise Fund Sources</b>	\$25,180,000	\$4,510,000	\$1,000,000	(\$3,510,000)
<b>Utilities Enterprise Fund</b>				
Local-Enterprise Fund	\$10,987,971	\$15,852,514	\$6,013,319	(\$9,839,195)
<b>Total Utilities Enterprise Fund Sources</b>	\$10,987,971	\$15,852,514	\$6,013,319	(\$9,839,195)
<b>Total Revenues</b>	\$138,120,234	\$133,701,640	\$167,826,636	\$34,124,995

FY 22 - FY 24 All Funds Appropriations Summary


		<b>\$ Change</b>		
	2022	2023	2024	<b>FY 23 to</b>
Appropriation	Budget	Budget	Budget	FY 24
Capital Fund	\$100,893,583	\$113,067,126	\$160,777,316	\$47,710,190
Airport Enterprise Fund	36,000	272,000	36,000	(236,000)
Fiber Enterprise Fund	1,022,680	0	0	0
Solid Waste Enterprise Fund	25,180,000	4,510,000	1,000,000	(3,510,000)
<b>Utilities Enterprise Fund</b>	10,987,971	15,852,514	6,013,319	(9,839,195)
Total Appropriations	\$138,120,234	\$133,701,640	\$167,826,636	\$34,124,995

# FY 22 - FY 24 Capital Fund Revenues


		\$ Change		
	2022	2023	2024	FY 23 to
Revenue Source	Budget	Budget	Budget	FY 24
Local				
Transfer from General Fund	\$13,458,687	\$30,861,080	\$55,236,700	\$24,375,620
Reallocated GF Transfer	104,533	240,673	2,272,618	2,031,946
Local Income Tax	12,118,700	12,602,160	16,238,000	3,635,840
Property Tax	2,539,900	2,456,972	1,500,000	956,972
Bonds	48,448,990	28,449,945	54,768,342	26,318,397
Reallocated Bonds	3,870,210	2,918,913	287,958	2,630,954
Impact Fee - Parks	175,000	236,047	85,000	321,047
Reallocated Impact Fee - Parks	163,900	63,953	200,000	136,047
Transfer from Special Revenue Fund - WPRF	252,490	264,710	278,150	13,440
LOCAL TOTAL	\$81,132,410	\$78,094,452	\$130,696,768	\$52,602,316
State				
State Highway Administration	\$176,000	\$176,000	\$176,000	\$0
Highway User Revenue	1,359,000	2,200,000	3,200,000	1,000,000
Reallocated Highway User Revenue	0 710,680		0	(710,680)
Program Open Space	1,119,000	909,400 914,300		4,900
Ag. Preservation (MALPF)	500,000 500,00		1,000,000	500,000
Ag Transfer Tax	300,000	500,000	400,000	(100,000)
State School Construction	11,397,106	19,848,797	21,445,991	1,597,194
MD Higher Education Commission	0	3,119,000	0	(3,119,000)
State	1,550,000	500,000	0	(500,000)
State Miscellaneous Grants	1,000,000	3,250,000	1,000,000	(2,250,000)
STATE TOTAL	\$17,401,106	\$31,713,877	\$28,136,291	(\$3,577,586)
Federal				
Federal Highway/Bridge	\$1,872,150	\$1,402,600	\$1,424,000	\$21,400
Department of Agriculture	0	1,342,000	0	(1,342,000)
FEDERAL TOTAL	\$1,872,150	\$2,744,600	\$1,424,000	(\$1,320,600)
Other				
Developer Contribution	\$172,407	\$172,407	\$172,407	\$0
Reallocated Developer Contribution	0	10,500	0	(10,500)
Municipal	315,510	331,290	347,850	16,560
OTHER TOTAL	\$487,917	\$514,197	\$520,257	\$6,060
TOTAL REVENUES	\$100,893,583	\$113,067,126	\$160,777,316	\$47,710,190

# **Capital Fund Revenues**

Fiscal Year 2024 Budget \$160,777,316



Fiscal Year 2023 Budget \$113,067,126




# **FY 22 - FY 24 Capital Fund Appropriations**

_		<b>\$ Change</b>		
_	2022	2023	2024	FY 23 to
Appropriation Area	Budget	Budget	Budget	FY 24
Public Schools	\$55,294,806	\$42,097,957	\$58,927,991	\$16,830,034
<b>Conservation and Open Space</b>	10,379,427	13,012,189	14,732,310	1,720,120
Public Works				
Roads	21,835,000	18,632,500	20,452,000	1,819,500
Bridges	2,694,850	1,895,000	2,309,000	414,000
Public Works Total	24,529,850	20,527,500	22,761,000	2,233,500
Recreation and Culture	3,374,350	2,744,000	1,570,016	(1,173,984)
General Government				
County Facilities/Infrastructure	1,716,400	7,490,000	29,418,000	21,928,000
Criminal Justice/Public Safety	3,732,750	8,450,000	28,283,000	19,833,000
Farm Museum	0	575,000	0	(575,000)
Carroll Community College	700,000	8,988,000	850,000	(8,138,000)
Libraries/Senior Centers	1,166,000	1,182,480	100,000	(1,082,480)
Unallocated/Other	0	8,000,000	4,135,000	(3,865,000)
General Government Total	7,315,150	34,685,480	62,786,000	28,100,520
Total Appropriations	\$100,893,583	\$113,067,126	\$160,777,316	\$47,710,190

# **Capital Fund Appropriations**

Fiscal Year 2024 Budget

\$160,777,316



This chart shows appropriations to the five principal groupings in the Capital Fund.

Public Schools includes Board of Education construction, renovation, and modernization projects.

Conservation includes agricultural land preservation and easement programs, NPDES compliance projects, water development, and acquisition of property for other County uses, which may include future roadway easements and public facilities.

Public Works includes projects for the maintenance and construction of roads and bridges.

Recreation and Culture includes the purchase of park land, development and restoration of parks, and preservation of Union Mills Homestead.

General Government includes projects for Public Safety, Carroll Community College, Carroll County Public Library, State's Attorney's Office, Technology Services, Senior Centers, Farm Museum, Board of Elections, Sheriff's Office, and other County needs and improvements.

# Community Investment Plan - Schedule of Reappropriations Fiscal Year 2024


Reappropriations are a transfer of funds. They may occur when there are unspent budgeted funds from a completed or cancelled project, or when there is an unallocated project that holds funds for future use.

### Capital Fund

		Source/Amount			
From	To	Local	Bonds	Other	
8847 Gillis Falls Trail	9009 Unallocated Impact Fees	\$200,000.00			
8727 Charles Carroll Community Center	9920 Water Assessment and Improvement (NPDES)	2,000,602.50			
8727 Charles Carroll Community Center	8328 Environmental Compliance	150,000.00			
9139 Recreation and Parks Unallocated	8847 Gillis Falls Trail	122,015.77			
8589 Courthouse Annex Renovation	8943 Sheriff's Office - Headquarters		\$154,574.12		
8713 Roof Replacement Elmer Wolfe Elementary	Roof Replacement - Spring Garden Elementary		384.37		
8940 Piney Run Dam Rehabilitation	8943 Sheriff's Office - Headquarters		133,000.00		
	Total	\$2,472,618.27	\$287,958.49	\$0.00	

### Community Investment Plan For Fiscal Year 2024

-	Total
PUBLIC SCHOOLS	FY 24
Career and Technology Center	10,820,000
East Middle School Replacement	3,256,371
HVAC System Replacement - Carroll Springs HVAC System Replacement - Carrolltowne Elementary	2,809,000 4,890,000
HVAC System Replacement - Mount Airy Elementary	4,956,000
HVAC System Replacement - Northwest Middle	7,113,000
HVAC System Replacement - Oklahoma Road Middle	5,468,000
Kindergarten and PreK Addition - Cranberry Station Elem.  Kindergarten and PreK/PRIDE Addition - Friendship Valley Elem.	245,000 364,000
Kindergarten and PreK Addition - Sandymount Elementary	245,000
Kindergarten and PreK Addition - Taneytown Elementary	288,000
Paving Prekindergarten Additions	875,000 200,000
Relocatable Classrooms	300,000
Roof Replacement - North Carroll Middle	1,901,620
Roof Replacement - Spring Garden Elementary	1,476,000
Technology Improvements Transfer to Operating Budget for BOE Debt Service	\$1,000,000 12,721,000
PUBLIC SCHOOLS TOTAL	\$58,927,991
CONSERVATION AND OPEN SPACE	
Agricultural Land Preservation	\$5,733,300
Environmental Compliance	150,000
PFAS Remediation	3,000,000
Stormwater Facility Renovation Watershed Assessment and Improvement (NPDES)	300,000 5,549,010
CONSERVATION AND OPEN SPACE TOTAL	14,732,310
PUBLIC WORKS - ROADS -	
Georgetown Boulevard Extension	\$575,000
Highway Safety Improvements	37,000
Klees Mill Road Slope Repair	850,000
Monroe Avenue Extension Pavement Management Program	365,000 16,525,000
Pavement Preservation	1,215,000
Ramp and Sidewalk Upgrades	92,000
Slacks Road Improvements	100,000
Small Drainage Structures Storm Drain Rehabilitation	\$266,000 266,000
Storm Drain Video Inspection	161,000
- -	\$20,452,000
- BRIDGES - Bridge Inspection and Inventory	\$33,000
Bridge Maintenance and Structural Repair	85,000
Brown Road over Roaring Run	530,000
Cleaning and Painting of Bridge Structural Steel	258,000
Hawks Hill Road over Little Pipe Creek Tributary Stem Road over Wolf Pit Branch	19,000 288,000
Upper Beckleysville Road over Murphy Run	1,096,000
=	\$2,309,000
PUBLIC WORKS TOTAL	\$22,761,000
RECREATION AND CULTURE	
Cape Horn Park Field Lighting Phase II	\$300,000
Community Self-Help Projects Gillis Falls Trail	89,000 (77,984)
Land Acquisition	342,000
Park Restoration	238,000
Piney Run Paving	355,000
Tot Lot Replacement Town Fund	92,000 32,000
Unallocated Impact Fees	200,000
RECREATION AND CULTURE TOTAL	\$1,570,016
GENERAL GOVERNMENT	
Carroll Community College Distributed Antenna System	\$500,000
Carroll Community College Technology	350,000
County Technology	1,001,000
County Technology Courtroom #6 Expansion	2,368,000 2,300,000
Elections Lease Space Renovation	5,500,000
Fire and EMS - Self-Contained Breathing Apparatus Replacement	273,000
Fleet Lift Replacements	255,000
General Government Unallocated Generator Replacement	4,135,000
Generator Replacement Historic Courthouse Holding Area Renovation	168,000 110,000
Library Technology	100,000
Parking Garage	18,000,000
Parking Lot Overlays	436,000
Piney Run Dam Rehabilitation Public Safety Emergency Communication Radios	1,690,000 900,000
Public Safety Radio Circuit and Microwave Network Replacement	2,800,000
Sheriff's Office - Headquarters	21,900,000
GENERAL GOVERNMENT TOTAL	\$62,786,000
GRAND TOTAL	\$160,777,316



# **Explanation of Active Capital Projects**

The FY 24 – 29 Community Investment Plan (CIP) includes capital projects with FY 23 appropriations and projects that have planned appropriations in FY 25 – 29. If a project included in this CIP had an appropriation in a previous fiscal year, that dollar amount is included in the column labeled Prior Allocation. The following summary is intended to provide additional information on active capital projects that are not included in the current CIP and have existing appropriations prior to FY 24. Several projects listed on the summary are ongoing projects and receive an additional appropriation annually.

# **Explanation of the Summary**

# Project #

The project number is a number assigned to the capital project to identify it in the County financial system.

# Project Name

The project name is a short text identification of the project.

# Initial Year of Appropriation

The initial year of appropriation is the first fiscal year that a capital project received funding. Some projects may have received funding in more than one year. However, only the first fiscal year of funding is shown.

# Current Budget

This is the total existing funding appropriation to a capital project. If the project received appropriations in more than one year, it is the total of those appropriations.

# Expended to Date

Expenditures to date are the total amount spent on a capital project so far. The amounts included in this summary are through May 2023.

# **Current Encumbrance**

When the County enters a contract or makes other commitments to purchase goods or services, the committed amount is encumbered, indicating it is not available for other expenditures. Current encumbrance is the total amount the County has committed to spend on a capital project beyond expenditures spent to date.

## **Current Balance**

Current balance is the amount of the budget that has not been spent or committed. It is calculated by subtracting expenditures to date and current encumbrances from the current budget.


As of 5/202	23	<b>Initial Year</b>	Current	Expend	Current	Current
Project #	<b>Project Name</b>	of Approp	Budget	To Date	Encumbrance	Balance
<b>PUBLIC S</b>	CHOOLS					
8292	Open Space	2008	8,000,000.00	7,941,794.21	0.00	58,205.79
8348	MtAiryMS	2010	19,498,660.00	19,378,461.90	0.00	120,198.10
8581	SCHSRoof	2016	1,421,031.16	1,421,030.86	0.00	0.30
8619	CarTecCtrR	2017	36,020,067.90	29,404,387.38	0.00	6,615,680.52
8710	HSscincRen	2018	2,303,915.11	2,276,882.11	0.00	27,033.00
8713	EWElmRfRpl	2018	1,064,280.77	1,063,896.40	0.00	384.37
8721	SecImprBOE	2018	1,000,000.00	831,500.34	0.00	168,499.66
8761	InfrstrcturRnw19	2019	2,564,337.95	2,465,668.78	0.00	98,669.17
8762	WnfldElmHVAC	2019	4,702,650.00	4,603,012.20	0.00	99,637.80
8809	SprngGrdnHVAC	2020	3,175,000.00	1,055,807.80	0.00	2,119,192.20
8811	SCHSWindow	2020	1,098,000.00	51,368.00	0.00	1,046,632.00
8812	WestHSWindow	2020	565,000.00	64,100.00	0.00	500,900.00
8852	EastReplcmnt	2021	37,709,000.00	21,752,136.77	0.00	15,956,863.23
8853	WinfieldRoof	2021	802,000.00	776,338.37	0.00	25,661.63
8929	RoofNCMS	2023	1,509,000.00	0.00	0.00	1,509,000.00
8930	HVACOKMS	2023	5,034,000.00	0.00	0.00	5,034,000.00
9554	BOE-ADAFac	1999	1,504,683.50	1,504,590.71	0.00	92.79
9745	Relocateab	1999	6,327,375.67	6,273,223.68	0.00	54,151.99
9746	BOERoofRep	1999	2,212,936.36	1,367,870.19	0.00	845,066.17
9748	BOE-Paving	1999	10,212,241.36	8,753,080.65	0.00	1,459,160.71
9792	BOETechImp	1999	14,042,105.30	12,338,426.80	0.00	1,703,678.50
9974	HVACImpRep	2002	169,187.08	167,968.83	0.00	1,218.25
<b>CONSERV</b>	VATION AND OPEN	SPACE				
8928	RuralLegacy	2022	872,854.00	330,245.52	0.00	542,608.48
8962	RuralFY23	2023	320,720.00	0.00	0.00	320,720.00
9002	Land Bank	1999	22,089,803.24	16,236,105.01	0.00	5,853,698.23
9007	LandPresrv	1999	186,306,762.14	174,426,887.24	0.00	11,879,874.90
9701	I&PStudies	1999	467,167.24	399,021.61	162.50	67,983.13
9702	TrafImpStd	1999	137,692.25	130,628.80	0.00	7,063.45
9851	RuralLegacy	1999	26,843,274.89	26,631,547.57	0.00	211,727.32
8716	STWReno	2001	894,761.50	314,935.03	407,560.52	172,265.95
8294	WaterDevel	2008	14,390,566.11	9,311,416.80	0.00	5,079,149.31
8328	EnvirnComp	2009	1,419,500.00	467,955.88	0.00	951,544.12
9920	WaterAsses	2001	27,175,204.84	14,029,528.01	3,257,666.74	1,664,432.20
<b>PUBLIC V</b>						
8718	DsgnManUpd	2018	250,000.00	143,935.50	101,343.67	4,720.83
9902	PubWrkUnal	2000	951,940.45	0.00	0.00	951,940.45
ROADS	1					
8308	RidenourWy	2008	1,470,000.00	0.00	0.00	1,470,000.00
8318	MarktStExt	2009	2,491,005.26	1,208,005.26	0.00	1,283,000.00
8321	RidgeRdImp	2008	160,599.72	159,565.55	0.00	1,034.17
8353	LndtwnBlvd	2010	3,015,000.00	80.04	0.00	3,014,919.96
8438	Windy Hills	2013	81,000.00	2,100.00	0.00	78,900.00
8506	GorsuchRdRelo	2015	1,000,000.00	992,198.20	0.00	7,801.80
8511	MD32Sidewalk	2015	153,000.00	54,692.34	487.66	97,820.00
8587	SafeRtJohn	2016	436,555.00	366,841.82	68,791.25	921.93
8609	MonroeAve	2016	32,240.00	0.00	0.00	32,240.00
8626	RampSdwupg	2017	587,000.00	304,826.53	0.00	282,173.47
8629	StateRoadProjects	2017	934,990.20	0.00	0.00	934,990.20

As of 5/202	23	<b>Initial Year</b>	Current	Expend	Current	Current
Project #	<b>Project Name</b>	of Approp	Budget	To Date	Encumbrance	Balance
8767	PvmtMgmt19	2019	11,584,002.72	9,077,271.84	24,900.00	2,481,830.88
8813	PvmtMgmt20	2020	12,660,000.00	9,826,813.12	1,520,680.92	1,312,505.96
8886	PvmtMgmt22	2022	14,509,000.00	6,437,970.16	6,604,090.59	1,466,939.25
8887	PavementPres22	2022	1,180,000.11	729,955.44	450,044.67	0.00
8888	BrynwoodHillsDrn	2022	1,015,200.00	0.00	1,015,119.00	81.00
8889	GravelRdImprove	2022	4,336,000.00	2,609,012.73	0.00	1,726,987.27
8931	PvMgmt23	2023	14,815,000.00	229,646.05	4,322,542.72	10,262,811.23
8932	PavePres23	2023	1,180,000.00	119,240.49	0.00	1,060,759.51
9604	RidgRdRelo	1999	50,000.00	3,102.04	0.00	46,897.96
9674	HighwaySaf	1999	1,200,838.15	1,103,980.43	517.50	96,340.22
9847	SmallDrain	1999	3,919,707.49	2,772,039.23	65,396.97	1,082,271.29
8627	StrmDrReha	2017	2,279,250.00	801,139.19	169,516.55	1,308,594.26
8769	StrmDrnVideo	2019	1,012,300.00	197,772.50	26,959.80	787,567.70
BRIDGES			7- 7			
8322	BabRdSilRn	2009	1,229,999.95	106,354.84	0.00	1,123,645.11
8323	McKRd/Sams	2009	1,154,000.00	21,279.27	0.00	1,132,720.73
8332	HShpBearBr	2009	1,698,000.00	21,279.27	0.00	1,676,720.73
8383	BixRd/BPC	2011	833,000.00	554,066.99	9,108.00	269,825.01
8384	ShepMlLPC	2011	4,314,400.00	1,697,016.17	556,428.35	2,060,955.48
8512	CapeHornRd	2015	879,600.00	745,012.02	58,548.75	76,039.23
8588	StChap/LPC	2016	922,000.00	21,279.28	0.00	900,720.72
8628	Hllngswrth/Unnmd	2017	1,065,000.00	509,503.38	179,461.10	376,035.52
8722	Gthr/SBrn	2018	1,901,250.00	0.00	0.00	1,901,250.00
8891	HawksHill	2022	283,000.00	0.00	0.00	283,000.00
8933	PatRd/Epra	2023	603,000.00	0.00	0.00	603,000.00
8934	UpBeck/Mur	2023	580,000.00	0.00	0.00	580,000.00
9684	BrInspInvn	1999	701,105.23	548,601.34	54,096.68	98,407.21
9686	CleanPaint	1999	2,513,949.43	1,021,715.09	0.00	1,492,234.34
9882	BrdgMaint	1999	1,140,100.00	694,025.78	0.00	446,074.22
	E AND RECREATION		, , , , , , ,			
8175	WVMemPark	2013	2,922,351.97	2,829,183.70	2,668.90	90,499.37
8232	ParkRestFd	2007	2,209,835.15	2,058,315.43	30,371.07	121,148.65
8233	ParkAcq	2018	1,271,414.25	0.00	0.00	1,271,414.25
8477	UnMlRetor	2014	248,900.00	243,868.58	0.00	5,031.42
8632	UMHouseRen	2017	710,000.00	367,993.02	23,298.33	318,708.65
8725	TrlDevpmt	2018	17,410.00	4,484.77	0.00	12,925.23
8773	DblPpCrkBoatRmp	2019	127,020.00	119,399.34	0.00	7,620.66
8776	UnionMllsWhlShft	2019	890,000.00	159,191.26	0.00	730,808.74
8847	GllsFllsTrl	2020	767,000.00	143,689.10	0.00	623,310.90
8881	WnfldPrkBnch21	2021	4,172.00	2,340.34	0.00	1,831.66
8892	BarkHillTrail	2022	260,000.00	32,163.04	20,869.46	206,967.50
8893	BBNCPavilion	2022	174,058.82	0.00	163,185.00	10,873.82
8895	Hashawha/BBPaving	2022	552,000.00	361,714.59	81,955.00	108,330.41
8896	LesiterPrkPhsII	2022	191,000.00	0.00	0.00	191,000.00
8897	PRPavilion	2022	180,000.00	31.25	124,975.24	54,993.51
8898	PRPavilionRd	2022	213,000.00	1,951.25	11,353.75	199,695.00
8935	NWRegPK	2023	305,000.00	0.00	0.00	305,000.00
8936	PRSeawallR	2023	277,000.00	2,342.50	7,977.50	266,680.00
8937	CH Lights	2023	600,000.00	69,490.00	461,524.00	68,986.00
-			· ·	·	·	•
8938	FP pav&pav	2023	140,000.00	38,119.00	83,069.11	18,811.89
8952	ImpSanFld2	2023	3,785.00	0.00	3,685.60	99.40

As of 5/202 Project #	23 Project Name	Initial Year of Approp	Current Budget	Expend To Date	Current Encumbrance	Current Balance
8955	ImpSCDog23	2023	22,460.17	0.00	22,460.17	0.00
8957	ImpWFDug233	2023	18,000.00	0.00	17,730.00	270.00
9139	RecPrkUnal	1999	212,834.16	0.00	0.00	212,834.16
9735	ComSelfHlp	1999	4,986.31	0.00	0.00	4,986.31
9736	Town Fund	1999	408,306.72	349,635.16	0.00	58,671.56
9925	TotLotRepl	2001	1,315,100.25	1,207,410.98	0.00	107,689.27
	L GOVERNMENT	2001	1,313,100.23	1,207,410.70	0.00	107,007.27
8517	CCCSysRenv	2015	11,982,000.00	1,799,808.97	85,927.39	10,096,263.64
8945	CCCTurfFld	2023	2,400,000.00	0.00	2,450.00	2,397,550.00
9782	ComColTech	1999	9,300,600.00	9,262,047.15	0.00	38,552.85
8731	FMBldgRenv	2018	1,450,000.00	178,162.79	238,820.00	1,033,017.21
8916	FMMtBldg22	2022	305,800.00	255,108.77	25,038.19	25,653.04
8939	FM Pavili	2023	575,000.00	5,280.00	0.00	569,720.00
8006	IT Replace	2003	2,920,666.25	1,885,800.35	7,508.48	1,027,357.42
8199	GovtComplx	2006	7,000,000.00	4,309,229.16	14,735.00	2,676,035.84
8274	RecordsMan	2008	461,800.00	397,849.85	0.00	63,950.15
8589	CrtAnxRenv	2016	154,574.12	0.00	0.00	154,574.12
8590	Pay/HRRplc	2016	1,100,000.00	918,950.16	41,146.52	139,903.32
8727	ChCarlGym	2018	7,511,360.00	5,874,381.26	1,199,865.32	437,113.42
8728	CBldAccSys	2018	904,982.57	858,835.93	41,378.44	4,768.20
8729	CrtMDECImp	2018	143,000.00	97,445.24	0.00	45,554.76
8778	GeneratorReplc	2019	722,000.00	445,081.70	144,798.16	132,120.14
8779	StAttrnyBldng	2018	17,000,000.00	1,047,349.50	335,520.51	15,617,129.99
8817	Elections Pollbooks	2020	452,000.00	77,871.35	0.00	374,128.65
8845	PvmntMgmtFY21	2021	13,370,999.45	8,324,232.24	1,480,265.44	3,566,501.77
8849	ElectionVtngEqup	2021	605,000.00	0.00	0.00	605,000.00
8850	DetCntAccessSyst	2021	400,000.00	198,377.25	198,377.25	3,245.50
8924	FRFacilitiesHVAC	2022	3,515,000.00	118,985.00	32,695.00	3,363,320.00
8927	PennMarBldg	2022	2,000,000.00	1,482,991.52	8,143.53	508,864.95
8940	PRDamRehab	2023	133,000.00	0.00	0.00	133,000.00
8941	HDStorBlg	2023	365,000.00	1,500.00	3,500.00	360,000.00
8946	InfrastRes	2023	2,634,800.00	0.00	0.00	2,634,800.00
9648	CompSysImp	1999	17,932,482.18	13,744,874.11	1,081,945.01	3,105,663.06
9921	ParkLotOvr	2000	3,521,435.18	2,735,292.53	385,042.76	401,099.89
9954	COBSysReno	2002	12,298,600.72	10,272,888.89	469,230.36	1,556,481.47
9957	GenGovUnal	2002	4,816,221.65	0.00	0.00	4,816,221.65
9822	LibTechImp	1999	5,663,380.00	4,079,903.65	0.00	1,583,476.35
8163	CCPSTrCntr	2006	7,025,000.00	7,013,685.09	0.00	11,314.91
8166	PSTC-Renov	2017	7,300,000.00	580,525.52	134,165.88	6,585,308.60
8730	EMS Pagers	2018	194,575.00	94,473.00	0.00	100,102.00
8783	COBFiberBUENSB	2019	180,414.30	179,497.15	0.00	917.15
8784	911NWPhoneRfrsh	2018	629,492.50	422,479.85	0.00	207,012.65
8819	PSEmergRadio	2020	3,619,509.39	2,854,784.90	764,724.49	0.00
8855	ENSB21-082	2021	2,652,715.37	2,640,572.36	12,143.00	0.01
8943	SherioffHQ	2023	8,450,000.00	184,789.84	2,396,612.05	5,868,598.11
8944	PSRad&Micr	2023	1,200,000.00	191,391.25	574,173.75	434,435.00
8959	AFG-FY23	2023	876,950.00	797,227.27	0.00	79,722.73
9022	DryHydProj	1999	1,583,100.00	1,053,818.94	0.00	529,281.06
8923	FRFSWMAgCntr	2022	840,000.00	780,534.00	0.00	59,466.00

As of 5/20 Project #	23 Project Name	Initial Year of Approp	Current Budget	Expend Current To Date Encumbrance		Current Balance	
	ENTERPRISE FUN		<u> </u>				
6818	GrndsFacIm	2010	525,211.98	435,207.05	0.00	90,004.93	
6821	ArprtExten	2013	87,565,714.16	7,343,055.99	2,458,319.40	77,764,338.77	
6828	AWOS21	2021	200,000.00	0.00	0.00	200,000.00	
FIBER NE	TWORK ENTERPR	ISE FUND				,	
6603	CCFNExpns	2018	350,532.00	175,140.55	0.00	175,391.45	
6604	BrdbndGrntPrgm	2018	400,000.00	229,465.92	0.00	170,534.08	
6605	BBFsblStdy	2022	59,987.00	59,974.00	0.00	13.00	
6606	CCFNEqpRpl	2022	1,022,680.00	0.00	0.00	1,022,680.00	
6607	ARPNWGrtRd	2022	271,108.00	0.00	0.00	271,108.00	
6608	ARPNWHtrRd	2022	290,430.20	0.00	0.00	290,430.20	
6609	ARPNWQntum	2022	233,418.00	0.00	0.00	233,418.00	
6610	FRFITFiber	2022	2,472,428.00	15,613.38	0.00	2,456,814.62	
	ENTERPRISE FUN						
6704	SeptgImprv	2013	5,500,000.00	5,353,746.96	0.00	146,253.04	
	ASTE ENTERPRISE						
6520	HoodsMillr	1999	1,173,034.70	944,429.24	0.00	228,605.46	
6521	NorLFremed	1999	1,014,000.00	916,447.87	0.00	97,552.13	
6528	JO LFRemed	2004	800,000.00	617,675.09	0.00	182,324.91	
6537	BrkhillR/M	2016	81,106.38	0.00	0.00	81,106.38	
6540	LndFlExplm	2022	29,000,000.00	13,202,900.25	4,166,583.73	11,630,516.02	
6542	NLdflRain	2022	212,400.00	29,982.45	166,417.55	16,000.00	
6543	WTStaFloor	2023	410,000.00	0.00	0.00	410,000.00	
	S ENTERPRISE FUI		5.500 (50.54	6 002 015 60	264 204 16	452 445 60	
6311	WatSewMetr	1999	7,730,659.54	6,992,817.69	264,394.16	473,447.69	
6332	Tank-Paint	1999	4,628,031.50	2,199,172.96	29,634.67	2,399,223.87	
6344	EffluentCh	1999	2,436,966.78	621,843.55	0.00	1,815,123.23	
6358 6359	HydLoopMan	2002 2002	634,221.37 2,052,350.00	0.00 1,924,893.47	0.00	634,221.37	
6378	HydrantRep ReliefSw#6	2002	3,100,556.09	324,814.71	0.00	127,456.53 2,775,741.38	
6382	ReliefSw#10	2012	2,585,800.00	2,503,882.00	0.00	81,918.00	
6385	SewerStudy	2002	1,573,000.00	1,239,425.61	34,771.81	298,802.58	
6403	ManholeReh	2002	2,495,200.00	1,590,241.82	0.00	904,958.18	
6409	LoopMonroe	2007	74,800.00	0.00	0.00	74,800.00	
6418	NPumpStwwr	2013	3,040,000.00	2,696,312.07	20,560.38	323,127.55	
6422	GrvtySwrMn	2015	2,230,400.00	1,741,050.19	0.00	489,349.81	
6425	WtrMainLps	2012	2,217,872.19	469,864.63	65,820.84	1,682,186.72	
6428	WMBlwoffRp	2014	2,759,700.00	2,367,817.18	8,606.99	383,275.83	
6429	WtrSrvLnRp	2014	2,599,200.00	1,987,038.37	20,140.75	592,020.88	
6430	HampWWTPENR	2015	22,580,110.00	21,167,004.76	268,685.81	1,144,419.43	
6431	SykesSwrUgr	2017	18,672,293.25	2,453,100.40	3,222,906.70	12,996,286.15	
6432	AsstMngSys	2014	200,000.00	190,733.24	0.00	9,266.76	
6434	FWTPMmbFlt	2015	1,905,250.00	729,843.05	0.00	1,175,406.95	
6436	PRPS Imrpove	2015	365,000.00	362,726.00	0.00	2,274.00	
6437	SMPSRehab	2017	302,500.00	215,520.87	25,541.18	61,437.95	
6441	WtrEdgPStn	2018	260,000.00	180,430.72	0.00	79,569.28	
6444	FrdmSwrRhb	2018	747,885.00	672,541.53	0.00	75,343.47	
6445	FrdmWlsCnt	2018	2,673,000.00	134,044.16	146,855.00	2,392,100.84	
6446	HmpstdSwer	2018	627,885.00	488,069.67	1,259.52	138,555.81	
6447	HWWTPEffln	2018	2,168,000.00	1,812,450.05	43,004.30	312,545.65	
6449	SpecDesnUp	2018	82,500.00	66,129.85	0.00	16,370.15	
6454	StrmBnkStb	2019	99,000.00	44,784.00	9,785.00	44,431.00	

6455	Warfield	2018	700,000.00	99,882.24	0.00	600,117.76
6456	CoWtrLn	2020	3,433,000.00	844,649.13	92,010.05	2,496,340.82
6457	Runnymede	2020	1,157,000.00	31,663.35	0.00	1,125,336.65
6458	SCWWTP	2020	658,000.00	83,653.20	161,819.14	412,527.66
6459	ShPSExpand	2020	220,000.00	35,050.00	0.00	184,950.00
6460	SykPSExpnd	2020	1,790,000.00	0.00	0.00	1,790,000.00
6461	CoSwrLn	2021	1,443,000.00	305,354.91	145,883.35	991,761.74
6462	FWTPEquip	2021	708,490.00	0.00	124,759.00	583,731.00



	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior	Balance To	Total Project Cost
PUBLIC SCHOOLS	F 1 24	F 1 25	F 1 20	FY 2/	F1 28	F 1 29	Allocation	Complete	Project Cost
Career and Technology Center	\$10,820,000	\$0	\$0	\$0	\$0	\$0	\$64,100,000	\$0	\$74,920,000
East Middle School Replacement	3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
HVAC Improvements and Replacements	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	110,051,000
HVAC System Replacement - Carroll Springs	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
HVAC System Replacement - Carrolltowne Elementary	4,890,000	5,429,000	0	0	0	0	0	0	10,319,000
HVAC System Replacement - Mount Airy Elementary	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
HVAC System Replacement - Northwest Middle	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
HVAC System Replacement - Oklahoma Road Middle	5,468,000	0	0	0	0	0	5,034,000	0	10,502,000
Kindergarten and PreK Addition - Cranberry Station Elem.	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK/PRIDE Addition - Friendship Valley Elem.	364,000	0	0	0	0	0	0	4,544,000	4,908,000
Kindergarten and PreK Addition - Sandymount Elementary	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK Addition - Taneytown Elementary	288,000	0	0	0	0	0	0	3,148,000	3,436,000
Paving	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	6,401,400
Prekindergarten Additions	200,000	0	0	0	0	0	0	0	200,000
Relocatable Classrooms	300,000	0	205,000	0	215,500	0	0	0	720,500
Roof Repairs	0	200,000	0	210,000	0	220,000	0	0	630,000
Roof Replacements	0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
Roof Replacement - North Carroll Middle	1,901,620	0	0	0	0	0	1,509,000	0	3,410,620
Roof Replacement - Spring Garden Elementary	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
Technology Improvements	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Transfer to Operating Budget for BOE Debt Service	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
PUBLIC SCHOOLS TOTAL	\$58,927,991	\$55,111,000	\$47,712,300	\$50,787,300	\$49,662,500	\$58,934,560	\$133,255,797	\$13,036,000	\$467,427,448
SOURCES OF FUNDING:									
Local Income Tax	\$16,238,000	\$16,870,000	\$19,160,300	\$21,947,300	\$23,073,500	\$24,168,560	\$100,000	\$0	\$121,557,660
Bonds	21,243,616	14,370,000	13,981,000	15,000,000	11,746,000	23,144,000	66,522,288	6,741,000	172,747,904
Reallocated Bonds	384	0	0	0	0	0	11,729,712	0	11,730,096
State School Construction	21,445,991	23,871,000	14,571,000	13,840,000	14,843,000	11,622,000	54,903,797	6,295,000	161,391,788
PUBLIC SCHOOLS TOTAL	\$58,927,991	\$55,111,000	\$47,712,300	\$50,787,300	\$49,662,500	\$58,934,560	\$133,255,797	\$13,036,000	\$467,427,448

CONSERVATION AND OPEN SPACE	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
CONSERVATION AND OF ENSIACE									
Agricultural Land Preservation	\$5,733,300	\$4,983,300	\$4,983,400	\$4,983,300	\$4,983,300	\$4,983,400	\$0	\$0	\$30,650,000
Environmental Compliance	150,000	0	0	0	0	0	0	0	150,000
PFAS Remediation	3,000,000	0	0	0	0	0	0	0	3,000,000
Stormwater Facility Renovation	300,000	300,000	300,000	300,000	300,000	300,000	0	0	1,800,000
Watershed Assessment and Improvement (NPDES)	5,549,010	3,557,010	3,690,010	3,824,500	3,960,720	4,125,000	0	0	24,706,250
CONSERVATION AND OPEN SPACE TOTAL	\$14,732,310	\$8,840,310	\$8,973,410	\$9,107,800	\$9,244,020	\$9,408,400	\$0	\$0	\$60,306,250
SOURCES OF FUNDING:									
Transfer from General Fund	\$4,500,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$4,500,000
Reallocated GF Transfer	2,150,603	0	0	0	0	0	0	0	2,150,603
Property Tax	1,500,000	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000	0	0	14,000,000
Bonds	4,383,300	4,533,300	4,633,400	4,733,300	4,833,300	4,959,650	0	0	28,076,250
Special Revenue Fund Transfer	278,150	291,760	306,500	321,820	337,910	354,800	0	0	1,890,940
Ag. Preservation (MALPF)	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Ag Transfer Tax	400,000	150,000	150,000	150,000	150,000	150,000	0	0	1,150,000
Developer Contribution	172,407	0	0	0	0	0	0	0	172,407
Municipal	347,850	365,250	383,510	402,680	422,810	443,950	0	0	2,366,050
CONSERVATION AND OPEN SPACE TOTAL	\$14,732,310	\$8,840,310	\$8,973,410	\$9,107,800	\$9,244,020	\$9,408,400	\$0	\$0	\$60,306,250

ROADS	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
ROADS									
Georgetown Boulevard Extension	\$575,000	\$1,970,000	\$0	\$0	\$0	\$0	\$0	\$0	\$2,545,000
Highway Safety Improvements	37,000	38,000	40,000	42,000	44,000	47,000	0	0	248,000
Klees Mill Road Slope Repair	850,000	0	0	0	0	0	0	0	850,000
Monroe Avenue Extension	365,000	0	1,187,000	0	0	0	32,240	0	1,584,240
Pavement Management Program	16,525,000	16,578,000	17,723,000	18,970,000	20,319,000	21,666,000	0	0	111,781,000
Pavement Preservation	1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000	0	0	7,583,000
Ramp and Sidewalk Upgrades	92,000	96,000	103,000	109,000	114,000	119,500	0	0	633,500
Slacks Road Improvements	100,000	0	0	0	0	0	0	0	100,000
Small Drainage Structures	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Storm Drain Rehabilitation	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Storm Drain Video Inspection	161,000	169,000	177,000	186,000	195,000	205,000	0	0	1,093,000
ROADS TOTAL	\$20,452,000	\$20,587,000	\$21,038,000	\$21,194,000	\$22,640,000	\$24,092,500	\$32,240	\$0	\$130,035,740
SOURCES OF FUNDING:									
Transfer from General Fund	\$1,686,000	\$17,955,000	\$1,027,000	\$1,075,000	\$1,125,000	\$1,179,000	\$0	\$0	\$24,047,000
Bonds	15,390,000	1,256,000	18,623,000	18,719,000	20,103,000	21,489,500	0	0	95,580,500
State Highway Administration	176,000	176,000	176,000	176,000	176,000	176,000	0	0	1,056,000
Highway User Revenue	3,200,000	1,200,000	1,212,000	1,224,000	1,236,000	1,248,000	0	0	9,320,000
Developer Contribution	0	0	0	0	0	0	32,240	0	32,240
ROADS TOTAL	\$20,452,000	\$20,587,000	\$21,038,000	\$21,194,000	\$22,640,000	\$24,092,500	\$32,240	\$0	\$130,035,740


	EV 24	EV 25	FW 26	EV 27	EV 20	EV 20	Prior	Balance To	Total
BRIDGES	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
BRIDGES									
Bridge Inspection and Inventory	\$33,000	\$34,000	\$35,000	\$36,000	\$37,000	\$38,000	\$0	\$0	\$213,000
Bridge Maintenance and Structural Repair	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
Brown Road over Roaring Run	530,000	0	0	2,112,000	0	0	0	0	2,642,000
Cleaning and Painting of Bridge Structural Steel	258,000	271,000	284,000	298,000	313,000	329,000	0	0	1,753,000
Gaither Road over South Branch Patapsco	0	464,000	0	0	2,420,000	0	0	0	2,884,000
Hawks Hill Road over Little Pipe Creek Tributary	19,000	0	847,000	0	0	0	283,000	0	1,149,000
Hughes Shop Road over Bear Branch Road	0	703,000	0	0	0	0	1,698,000	0	2,401,000
McKinstry's Mill Road over Little Pipe Creek	0	0	480,000	0	2,091,000	0	0	0	2,571,000
McKinstry's Mill Road over Sams Creek	0	511,000	0	0	0	0	1,154,000	0	1,665,000
McKinstry's Mill Road over Tributary to Little Pipe Creek	0	0	301,000	0	0	971,000	0	0	1,272,000
Old Kays Mill Road over Beaver Run	0	0	0	570,000	0	2,233,000	0	0	2,803,000
Patapsco Road over E. Branch Patapsco	0	1,596,000	0	0	0	0	603,000	0	2,199,000
Stem Road over Wolf Pit Branch	288,000	0	956,000	0	0	0	0	0	1,244,000
Stone Chapel Road over Little Pipe Creek	0	712,000	0	0	0	0	922,000	0	1,634,000
Upper Beckleysville Road over Murphy Run	1,096,000	0	0	0	0	0	580,000	0	1,676,000
BRIDGES TOTAL	\$2,309,000	\$4,380,000	\$2,997,000	\$3,115,000	\$4,965,000	\$3,681,000	\$5,240,000	\$0	\$26,687,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$170,000	\$177,000	\$186,000	\$198,000	\$204,000	\$214,000	\$0	\$0	\$1,149,000
Property Tax	0	0	0	0	0	0	36,400	0	36,400
Bonds	715,000	1,037,600	2,200,000	695,100	1,241,600	1,581,900	984,400	0	8,455,600
Reallocated Bonds	0	0	0	0	0	0	264,600	0	264,600
Federal Highway/Bridge	1,424,000	3,165,400	611,000	2,221,900	3,519,400	1,885,100	3,954,600	0	16,781,400
BRIDGES TOTAL	\$2,309,000	\$4,380,000	\$2,997,000	\$3,115,000	\$4,965,000	\$3,681,000	\$5,240,000	\$0	\$26,687,000

	TT 24	F71.05	F77.04	FIX 05	F77.20	F11.20	Prior	Balance To	Total
RECREATION AND CULTURE	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
RECREATION AND COLTURE									
Cape Horn Park Field Lighting Phase II	\$300,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$300,000
Community Self-Help Projects	89,000	92,000	95,000	98,000	101,000	104,000	0	0	579,000
Gillis Falls Trail	(77,984)	0	0	0	0	0	220,000	0	142,016
Hashawha Waterless Restroom	0	0	0	0	246,000	0	0	0	246,000
Land Acquisition	342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
Northwest Regional Park	0	830,000	0	0	0	0	305,000	0	1,135,000
Northwest Trail	0	600,000	1,032,000	0	0	0	0	0	1,632,000
Outdoor Basketball Court Additions	0	0	0	0	0	250,000	0	0	250,000
Park Restoration	238,000	249,000	261,000	274,000	288,000	302,000	0	0	1,612,000
Pavilion Replacements	0	0	290,000	0	0	0	0	0	290,000
Piney Run Paving	355,000	0	0	0	0	0	0	0	355,000
Sports Complex Dugout Improvements	0	0	0	385,000	0	0	0	0	385,000
Tot Lot Replacement	92,000	97,000	102,000	107,000	500,000	118,000	0	0	1,016,000
Town Fund	32,000	19,400	19,800	20,200	20,600	21,000	0	0	133,000
Unallocated Impact Fees	200,000	0	0	0	0	0	0	0	200,000
Union Mills Recreation Area	0	0	0	0	0	376,000	0	0	376,000
RECREATION AND CULTURE TOTAL	\$1,570,016	\$2,235,400	\$2,154,800	\$1,246,200	\$1,525,600	\$1,549,000	\$525,000	\$0	\$10,806,016
SOURCES OF FUNDING:									
Transfer from General Fund	\$418,700	\$385,100	\$430,000	\$441,400	\$459,600	\$476,400	\$325,000	\$0	\$2,936,200
Reallocated GF Transfer	122,016	0	0	0	0	0	9323,000	0	122,016
Impact Fee - Parks	(85,000)	400,000	330,000	0	100,000	110,000	200,000	0	1,055,000
	(05,000)	.00,000	550,000	Ů	100,000	110,000	200,000	Ü	1,055,000
Reallocated Impact Fee - Parks	200,000	0	0	0	0	0	0	0	200,000
Program Open Space	914,300	1,450,300	1,394,800	804,800	966,000	962,600	0	0	6,492,800
RECREATION AND CULTURE TOTAL	\$1,570,016	\$2,235,400	\$2,154,800	\$1,246,200	\$1,525,600	\$1,549,000	\$525,000	\$0	\$10,806,016

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
GENERAL GOVERNMENT	1124	1123	11 20	112/	1120	1129	Anocation	Complete	Troject Cost
Carroll Community College Distributed Antenna System	\$500,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$500,000
Carroll Community College Technology	350,000	0	0	0	350,000	350,000	2,450,000	0	3,500,000
County Building Systemic Renovations	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	6,975,000
County Technology	2,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000	0	0	9,850,000
Courtroom #6 Expansion	2,300,000	0	0	0	0	0	0	0	2,300,000
Elections Lease Space Renovation	5,500,000	0	0	0	0	0	0	0	5,500,000
Fire and EMS - Self-Contained Breathing Apparatus Replacement	273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
Fleet Lift Replacements	255,000	0	0	295,000	0	0	0	0	550,000
General Government Unallocated	4,135,000	0	0	0	0	0	0	0	4,135,000
Generator Replacement	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
Historic Courthouse Holding Area Renovation	110,000	0	0	0	0	0	0	0	110,000
Library Technology	100,000	100,000	100,000	100,000	100,000	150,000	0	0	650,000
Parking Garage	18,000,000	0	0	0	0	0	0	0	18,000,000
Parking Lot Overlays	436,000	311,000	326,000	342,000	359,000	377,000	0	0	2,151,000
Piney Run Dam Rehabilitation	1,690,000	0	0	0	0	0	133,000	0	1,823,000
Public Safety Emergency Communication Radios	900,000	680,800	701,000	722,000	758,100	780,900	0	0	4,542,800
Public Safety Radio Circuit and Microwave Network Replacement	2,800,000	0	0	0	0	0	1,200,000	0	4,000,000
Public Safety Regional Water Supply	0	250,000	0	262,500	0	276,000	0	0	788,500
Sheriff's Office - Headquarters	21,900,000	0	0	0	0	0	8,450,000	0	30,350,000
GENERAL GOVERNMENT TOTAL	\$62,786,000	\$4,295,200	\$4,199,300	\$4,912,500	\$4,889,100	\$5,390,900	\$12,233,000	\$0	\$98,706,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$48,462,000	\$2,787,800	\$2,879,000	\$2,975,000	\$3,439,100	\$3,593,900	\$7,650,000	\$0	\$71,786,800
Bonds	13.036.426	1,507,400	1,320,300	1,937,500	1,450,000	1,797,000	1,583,000	0	22,631,626
Reallocated Bonds	287,574	0	0	0	0	0	0	0	287,574
State Miscellaneous Grants	1,000,000	0	0	0	0	0	3,000,000	0	4,000,000
GENERAL GOVERNMENT TOTAL	\$62,786,000	\$4,295,200	\$4,199,300	\$4,912,500	\$4,889,100	\$5,390,900	\$12,233,000	\$0	\$98,706,000

### Capital Fund

=			Fiscal Year				Prior	Balance To	Total
<u>-</u>	2024	2025	2026	2027	2028	2029	Allocation	Complete	Project Cost
GRAND TOTAL USES	\$160,777,316	\$95,448,910	\$87,074,810	\$90,362,800	\$92,926,220	\$103,056,360	\$151,286,037	\$13,036,000	\$793,968,453
SOURCES OF FUNDING - LOCAL -									
Transfer from General Fund	\$55,236,700	\$21,304,900	\$4,522,000	\$4,689,400	\$5,227,700	\$5,463,300	\$7,975,000	\$0	\$104,419,000
Reallocated GF Transfer Local Income Tax	2,272,618 16,238,000	0 16,870,000	19,160,300	21,947,300	23,073,500	24,168,560	100,000	0	2,272,618 121,557,660
Property Tax	1,500,000	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000	36,400	0	14,036,400
Bonds	54,768,342	22,704,300	40,757,700	41,084,900	39,373,900	52,972,050	69,089,688	6,741,000	327,491,880
Reallocated Bonds	287,958	0	0	0	0	0	11,994,312	0	12,282,270
Impact Fee - Parks	(85,000)	400,000	330,000	0	100,000	110,000	200,000	0	1,055,000
Reallocated Impact Fee - Parks	200,000	0	0	0	0	0	0	0	200,000
Transfer from Special Revenue - WPRF	278,150	291,760	306,500	321,820	337,910	354,800	0	0	1,890,940
LOCAL TOTAL	\$130,696,768	\$64,070,960	\$67,576,500	\$70,543,420	\$70,613,010	\$85,568,710	\$89,395,400	\$6,741,000	\$585,205,768
- STATE -									
State Highway Administration	\$176,000	\$176,000	\$176,000	\$176,000	\$176,000	\$176,000	\$0	\$0	\$1,056,000
Highway User Revenue	3,200,000	1,200,000	1,212,000	1,224,000	1,236,000	1,248,000	0	0	9,320,000
Program Open Space	914,300	1,450,300	1,394,800	804,800	966,000	962,600	0	0	6,492,800
Ag. Preservation (MALPF)	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Ag Transfer Tax	400,000	150,000	150,000	150,000	150,000	150,000	0	0	1,150,000
State School Construction	21,445,991	23,871,000	14,571,000	13,840,000	14,843,000	11,622,000	54,903,797	6,295,000	161,391,788
State Miscellaneous Grants	1,000,000	0	0	0	0	0	3,000,000	0	4,000,000
STATE TOTAL	\$28,136,291	\$27,847,300	\$18,503,800	\$17,194,800	\$18,371,000	\$15,158,600	\$57,903,797	\$6,295,000	\$189,410,588
- FEDERAL -									
Federal Highway/Bridge	\$1,424,000	\$3,165,400	\$611,000	\$2,221,900	\$3,519,400	\$1,885,100	\$3,954,600	\$0	\$16,781,400
FEDERAL TOTAL	\$1,424,000	\$3,165,400	\$611,000	\$2,221,900	\$3,519,400	\$1,885,100	\$3,954,600	\$0	\$16,781,400
- OTHER -									
Developer Contribution	\$172,407	\$0	\$0	\$0	\$0	\$0	\$32,240	\$0	\$204,647
Municipal	347,850	365,250	383,510	402,680	422,810	443,950	0	0	2,366,050
OTHER TOTAL	\$520,257	\$365,250	\$383,510	\$402,680	\$422,810	\$443,950	\$32,240	\$0	\$2,570,697
GRAND TOTAL SOURCES	\$160,777,316	\$95,448,910	\$87,074,810	\$90,362,800	\$92,926,220	\$103,056,360	\$151,286,037	\$13,036,000	\$793,968,453



# **Overview of Public Schools CIP**

The Public Schools Community Investment Plan (CIP) includes school construction, such as additions and modernizations, as well as other school-related projects. School construction is funded primarily by dedicated Local Income Tax revenue, State funding, and Impact Fees.

Developing the school construction plan is a complex process involving the Board of Education's plans, priorities and requests, enrollment projections, redistricting plans, and projected development.

Funding is included to address the Carroll County Career and Technology Center through a two-phased project. The first phase includes planning and construction of a 21,000 square foot addition to the existing Career and Technology Center. The second phase renovates the existing building to better accommodate programs.

The final phase of funding for a replacement East Middle School is included.

Design funding for four kindergarten and pre-kindergarten additions is included in FY 24.

Even with the \$321.1M included in the plan, all project requests could not be funded. In recent years, the Board of Education has identified several needs that have no existing or planned funding. Unfunded projects include:

- William Winchester Elementary Modernization
- Robert Moton Elementary BEST Program Addition

Following this overview are copies of the Board of Education's FY 24 State Capital Improvement Plan Budget Request/FY 2025 – 2029 Capital Improvement Program Plan. For additional information on Public School projects, please refer to the individual project pages.

# FY 2024 CAPITAL IMPROVEMENT PROGRAM BUDGET REQUEST

Prio	Priority		Prior Au	ıthorization	Prior Authorization/Allocation	Fiscal	Year 2024	Fiscal Year 2024 Funding Request	quest		
State Local	Local		State	County	Total	State	Request For	County	Request For	Total Request	tal uest
<b>—</b>		Career & Technology Center Addition/Renovation	\$ 30,000	\$ 34,100	64,100	\$ 9,746	(၁)			s	9,746
2		East MS Replacement	\$ 24,904	\$ 37,709	\$ 62,613	\$ 2,990	(၁)	- \$	(၁)	\$	2,990
	-	Spring Garden ES Roof Replacement						\$ 1,476	(P&C)	\$	1,476
	2	Mt Airy ES HVAC Replacement						\$ 4,956	(P&C)	' \$	4,956
	3	Carroll Springs HVAC Replacement						\$ 2,809	(P&C)	\$	2,809
	4	Prekindergarten Additions						\$ 200	(FS)	\$	200
	2	Sandymount ES Kindergarten Addition						\$ 245	(P)	\$	245
	9	Cranberry Station ES Kindergarten Addition						\$ 245	(P)	\$	245
	7	Friendship Valley ES Kindergarten & PRIDE Addition						\$ 364	(P)	\$	364
	8	Taneytown ES Kindergarten Addition						\$ 288	(P)	\$	288
	6	Robert Moton ES BEST Program Addition						\$ 318	(P)	\$	318
	10	Carrolltowne ES HVAC Replacement						\$ 4,890	( <u>P</u>	\$	4,890
	1	Northwest MS HVAC Replacement						\$ 7,113	(P)	\$	7,113
	12	Security Improvements						\$ 660	(၁)	\$	099
	13	Technology Improvements						\$ 1,000	(C)	\$	1,000
	14	Paving						\$ 1,200	(၁)	\$	1,200
	15	Relocatable Classrooms						\$ 195	(C)	\$	195
	16	Barrier Free Modifications						\$ 20	(C)	\$	20
		Aging Schools Program				TBD					
			\$ 54.904 \$		71,809 \$ 126,713 \$ 12,736	\$ 12,736		\$ 26,009		\$ 38,745	3,745

NOTE: All dollar figures are shown in thousands

(S) = HVAC Scope Study
(FS) = PSCP Required Feasibility Study
(P) = Planning Approval [State] or Planning Funds [County]
(SR) = Systemic Renovation
(C) = Construction Funding
(E) = Furniture & Equipment Funds

# FY 2025-2029 CAPITAL IMPROVEMENT PROGRAM PLAN (\$,000 omitted)

Modernizations         State         Loca           Modernizations         William Winchester ES Moderinzation         \$ 1           William Winchester ES Moderinzation         \$ 1,913           Roof Replacement         \$ 1,913           Spring Garden ES - Roof Replacement         \$ 1,913           Oklahoma Road MS - Roof Replacement         \$ 1,913           Century HS - Roof Replacement         \$ 1,913           Shiloh MS - Roof Replacement         \$ 3,117           Carroll Springs - System Replacement         \$ 5,429           Northwest MS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Piney Ridge ES - System Replacement         \$ 7,910           Piney Ridge ES - System Replacement         \$ 7,910           Runnymade ES - System Replacement         \$ 11,4           Runnymade ES - System Replacement         \$ 11,4           Runnymade ES - System Replacement         \$ 11,4           Runnymade ES - System Replacement         \$ 11,4	918 \$ 3,239 918 \$ 11,332	\$ 4,088 \$ 4,508 \$ \$ 4,429 \$ \$ 5,044 \$ \$	State Local 4,462 \$ 3,166	\$ 10,525 \$ 3,133	\$ 26,918 \$ 824	\$ 10,524	Local	<b>Total</b> \$ 52,155
Modernizations         \$           William Winchester ES Moderinzation         \$           Roof Replacements         \$ 1,913           Spring Garden ES - Roof Replacement         \$ 1,913           Oklahoma Road MS - Roof Replacement         \$ 2           Century HS - Roof Replacement         \$ 2           Gateway - Roof Replacement         \$ 5,502           Mt. Airy ES - System Replacement         \$ 5,429           Northwest MS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Riendship Valley ES - System Replacement         \$ 7,910           Piney Ridge ES - System Replacement         \$ 7,910           Rechanicsville ES - System Replacement         \$ 7,910           Runnymede ES - System Replacement         \$ 7,910           Runnymede ES - System Replacement         \$ 7,910           Anandown ES - System Replacement         \$ 7,910	\$ & & & & & & & & & & & & & & & & & & &	4,088 4,508 4,429 5,044	8	φ	\$ 26,			
Roof Replacements   \$   \$   \$   \$   \$   \$   \$   \$   \$	000 18 25 25 25 25 3 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	4,088 4,508 4,429 5,044	θ	<b>ө</b>	\$ 20			
Roof Replacements           Spring Garden ES - Roof Replacement         \$ 1,913           Oklahoma Road MS - Roof Replacement         \$ 2,000           Century HS - Roof Replacement         \$ 2,000           Shiloh MS - Roof Replacement         \$ 5,502           Gateway - Roof Replacement         \$ 5,502           Mt. Airy ES - System Replacement         \$ 5,429           Northwest MS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Richardship Valley ES - System Replacement         \$ 7,910           Piney Ridge ES - System Replacement         \$ 7,910           Rechanicsville ES - System Replacement         \$ 7,910           Runnymede ES - System Replacement         \$ 7,910           Runnymede ES - System Replacement         \$ 7,910           American Replacement         \$ 7,910	\$ & & & & & & & & & & & & & & & & & & &	4,508 4,429 5,044	θ.	ω	φ			
Spring Garden ES - Roof Replacement	22 89	4,508 4,429 5,044	θ	₩	ω		-	
Spring Garden ES - Roof Replacement	25 8	4,508 4,429 5,044	<b>ө</b>	₩	ω			
Oklahoma Road MS - Roof Replacement         \$ 2,           Century HS - Roof Replacement         \$ 2,           Shiloh MS - Roof Replacement         \$ 2,           Gateway - Roof Replacement         \$ 5,502           Mt. Airy ES - System Replacement         \$ 3,117           Carroll Springs - System Replacement         \$ 5,429           Northwest MS - System Replacement         \$ 7,910           Liberty HS - System Replacement         \$ 7,910           Pinerty HS - System Replacement         \$ 7,910           Piney Ridge ES - System Replacement         \$ 7,910           Mechanicsville ES - System Replacement         \$ 7,910           Runnymade ES - System Replacement         \$ 11,           Runnymade ES - System Replacement         \$ 11,           Tanadrown ES - System Replacement         \$ 11,	\$ & & & & & & & & & & & & & & & & & & &	4,508	θ	ω	ω			
Century HS - Roof Replacement Shiloh MS - Roof Replacement Gateway - Roof Replacement Gateway - Roof Replacement  HVAC-Replacement Mt. Airy ES - System Replacement Carroll Springs - System Replacement Carrolltowne ES - System Replacement Liberty HS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymede ES - System Replacement Tanaytown ES - System Replacement Tanaytown ES - System Replacement Tanaytown ES - System Replacement	\$ 25	4,508	φ	φ	ω			
Shiloh MS - Roof Replacement Gateway - Roof Replacement  HVAC-Replacements  Mt. Airy ES - System Replacement Carroll Springs - System Replacement Carrolltowne ES - System Replacement Liberty HS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Runnymede ES - System Replacement Tanachown ES - System Replacement Tanachown ES - System Replacement Tanachown ES - System Replacement	\$	4,429	<b>ө</b>	↔	φ			\$ 8,970
HVAC-Replacements  Mt. Airy ES - System Replacement Carroll Springs - System Replacement Carrolltowne ES - System Replacement Carrolltowne ES - System Replacement Carrolltowne ES - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement American Replacement Runnymede ES - System Replacement Tanachown ES - System Replacement	\$	4,429						\$ 6,299
HVAC-Replacements  Mt. Airy ES - System Replacement  Carroll Springs - System Replacement  Carrolltowne ES - System Replacement  Carrolltowne ES - System Replacement  Carrolltowne ES - System Replacement  Liberty HS - System Replacement  Friendship Valley ES - System Replacement  Piney Ridge ES - System Replacement  Mechanicsville ES - System Replacement  Mechanicsville ES - System Replacement  Runnymede ES - System Replacement  Tanantown ES - System Replacement  Tanantown ES - System Replacement	\$	4,429	L C C			\$ 816		\$ 1,640
HVAC-Replacements  Mt. Airy ES - System Replacement  Carroll Springs - System Replacement  Carrolltowne ES - System Replacement  Carrolltowne ES - System Replacement  Carrolltowne ES - System Replacement  Liberty HS - System Replacement  Friendship Valley ES - System Replacement  Piney Ridge ES - System Replacement  Mechanicsville ES - System Replacement  American Replacement  Mechanicsville ES - System Replacement  Runnymede ES - System Replacement  Tanantown ES - System Replacement  Tanantown ES - System Replacement  Tanantown ES - System Replacement	\$ 25	4,429 5,044	L C C					
Mt. Airy ES - System Replacement Carroll Springs - System Replacement Carrolltowne ES - System Replacement Carrolltowne ES - System Replacement Northwest MS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Pliney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymede ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement	\$ 25	4,429 5,044	Local					
Carroll Springs - System Replacement Carrolltowne ES - System Replacement Replacement Northwest MS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymede ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement	\$ 25	4,429						\$ 5,502
Carrolltowne ES - System Replacement Northwest MS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymede ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement	\$ 25	4,429						\$ 3,117
Northwest MS - System Replacement Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymede ES - System Replacement Tanantown ES - System Replacement Tanantown ES - System Replacement	\$ 25	4,429						\$ 5,429
Liberty HS - System Replacement Friendship Valley ES - System Replacement Piney Ridge ES - System Replacement Mechanicsville ES - System Replacement Runnymade ES - System Replacement Tanantown ES - System Replacement	\$ 25	4,429 5,044	100,					\$ 7,910
		5,044	100					\$ 22,784
		5,044	4,385					\$ 8,814
			4,993					
			\$ 6,031					\$ 11,999
Tonontown ES - System Banjacement			\$ 5,803	5,742				\$ 11,545
I diletiumi Lo - otosieni nepiaoenieni					\$ 5,375	\$ 5,318		
Elmer Wolfe ES - System Replacement						\$ 5,488	=	
South Carroll HS - System Replacement							\$ 23,144	\$ 23,144
PreK & Kindergarten Additions								
\$	1,234 \$ 7,203	\$ 6,261						\$ 14,698
\$ 1,512	160							
\$ 1,512 \$	160							
PRIDE Addition \$ 1,549 \$	2,995							\$ 4,544
ition \$ 1,722 \$	426							
Robert Moton ES BEST Addition \$ 1,965 \$ 1,5	1,509							\$ 3,474
Α								
	000	4200	\$ 7EO		400		040	0 750
9 4	060						010	
ogy Improvements	1,000	\$ 1,000	\$ 1,000		\$ 1,000		+	\$ 2,000
4	1,200	Ψ,	\$ 1,200		٦,		1,200	9
Movement		\$ 205			\$ 215		_	
Roofing Improvements	200		\$ 210				\$ 220	\$ 630
Ins	50	\$ 20	\$ 20		\$ 20		20	

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior	Balance To	Total Project Cost
PUBLIC SCHOOLS	F 1 24	F 1 25	F 1 20	F Y 2/	F1 28	F 1 29	Allocation	Complete	Project Cost
Career and Technology Center	\$10,820,000	\$0	\$0	\$0	\$0	\$0	\$64,100,000	\$0	\$74,920,000
East Middle School Replacement	3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
HVAC Improvements and Replacements	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	110,051,000
HVAC System Replacement - Carroll Springs	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
HVAC System Replacement - Carrolltowne Elementary	4,890,000	5,429,000	0	0	0	0	0	0	10,319,000
HVAC System Replacement - Mount Airy Elementary	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
HVAC System Replacement - Northwest Middle	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
HVAC System Replacement - Oklahoma Road Middle	5,468,000	0	0	0	0	0	5,034,000	0	10,502,000
Kindergarten and PreK Addition - Cranberry Station Elem.	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK/PRIDE Addition - Friendship Valley Elem.	364,000	0	0	0	0	0	0	4,544,000	4,908,000
Kindergarten and PreK Addition - Sandymount Elementary	245,000	0	0	0	0	0	0	2,672,000	2,917,000
Kindergarten and PreK Addition - Taneytown Elementary	288,000	0	0	0	0	0	0	3,148,000	3,436,000
Paving	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	6,401,400
Prekindergarten Additions	200,000	0	0	0	0	0	0	0	200,000
Relocatable Classrooms	300,000	0	205,000	0	215,500	0	0	0	720,500
Roof Repairs	0	200,000	0	210,000	0	220,000	0	0	630,000
Roof Replacements	0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
Roof Replacement - North Carroll Middle	1,901,620	0	0	0	0	0	1,509,000	0	3,410,620
Roof Replacement - Spring Garden Elementary	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
Technology Improvements	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Transfer to Operating Budget for BOE Debt Service	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
PUBLIC SCHOOLS TOTAL	\$58,927,991	\$55,111,000	\$47,712,300	\$50,787,300	\$49,662,500	\$58,934,560	\$133,255,797	\$13,036,000	\$467,427,448
SOURCES OF FUNDING:									
Local Income Tax	\$16,238,000	\$16,870,000	\$19,160,300	\$21,947,300	\$23,073,500	\$24,168,560	\$100,000	\$0	\$121,557,660
Bonds	21,243,616	14,370,000	13,981,000	15,000,000	11,746,000	23,144,000	66,522,288	6,741,000	172,747,904
Reallocated Bonds	384	0	0	0	0	0	11,729,712	0	11,730,096
State School Construction	21,445,991	23,871,000	14,571,000	13,840,000	14,843,000	11,622,000	54,903,797	6,295,000	161,391,788
PUBLIC SCHOOLS TOTAL	\$58,927,991	\$55,111,000	\$47,712,300	\$50,787,300	\$49,662,500	\$58,934,560	\$133,255,797	\$13,036,000	\$467,427,448

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

8619

This project provides funding to address space needs and an aging facility at the Career and Technology Center, located on Washington Road in Westminster. Included in the project is construction of approximately 108,000 square feet of additional space, demolition of 23,500 square feet, and renovation of 83,000 square feet. The renovated and additional square footage will better accommodate existing programs and create space for the new Interactive Media program.

Project is contingent on State funding.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							4,100,194		4,100,194
Site Work							1,241,000		1,241,000
Construction	10,820,000						52,058,806		62,878,806
Equipment/Furnishings							4,300,000		4,300,000
Other							2,400,000		2,400,000
EXPENDITURES									
	TOTAL 10,820,000	0	0	0	0	0	64,100,000	0	74,920,000
SOURCES OF FUNDING	TOTAL 10,820,000	0	0	0	0	0	64,100,000	0	74,920,000
SOURCES OF FUNDING Local Income Tax	TOTAL 10,820,000	0	0	0	0	0	64,100,000 100,000	0	74,920,000
	TOTAL 10,820,000	0	0	0	0	0	. , ,	0	
Local Income Tax	TOTAL 10,820,000	0	0	0	0	0	100,000	0	100,000
Local Income Tax Bonds	TOTAL 10,820,000	0	0	0	0	0	100,000	0	100,000 22,292,498

# **East Middle School Replacement**

Commissioner District: 3

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

8852

This project provides funding for the design and construction of a 126,000 square foot replacement school for East Middle, located on Longwell Avenue in Westminster. In addition to a new building, this project will also include parking and athletic fields.

Project is contingent on State funding.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							4,547,000		4,547,000
Site Work							7,798,000		7,798,000
Construction	3,256,371						45,380,797		48,637,168
Equipment/Furnishings							2,361,000		2,361,000
Other							2,526,000		2,526,000
EXPENDITURES									
TOTAL		1							
TOTA	L 3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
	L 3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
SOURCES OF FUNDING	L 3,256,371	0	0	0	0	0	62,612,797	0	65,869,168
SOURCES OF FUNDING Local Income Tax	L 3,256,371	0	0	0	0	0	62,612,797 37,686,790	0	
SOURCES OF FUNDING Local Income Tax Bonds	L 3,256,371	0	0	0	0	0		0	0
SOURCES OF FUNDING Local Income Tax Bonds Reallocated Bonds State School Construction	3,256,371 3,256,371	0	0	0	0	0	37,686,790	0	37,686,790

### **HVAC Improvements and Replacements**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9974

This project provides planned ongoing funding for the replacements of aging heating, ventilation, and air condition (HVAC) systems in schools. Funding is also included for scope studies performed one year prior to construction. Projects starting in the near term are budgeted as separate projects. Listed below are future HVAC improvements or replacements in the Board of Education's Facility Master Plan not yet identified as specific projects.

Liberty High Friendship Valley Elementary Piney Ridge Elementary Mechanicsville Elementary Runnymede Elementary Taneytown Elementary Elmer Wolfe Elementary South Carroll High

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design		951,000	786,000	982,000	908,000	1,922,000			5,549,000
Site Work									0
Construction		9,510,000	19,200,000	19,206,000	20,779,000	30,026,000			98,721,000
Equipment/Furnishings									0
Other		991,000	819,000	1,024,000	945,000	2,002,000			5,781,000
EXPENDITURES									
	1	1							
TOTAL	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	110,051,000
TOTAL SOURCES OF FUNDING	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	110,051,000
	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	110,051,000
SOURCES OF FUNDING	0	11,452,000	20,805,000	21,212,000	22,632,000	33,950,000	0	0	
SOURCES OF FUNDING Local Income Tax	0	11,452,000 11,452,000	<b>20,805,000</b> 9,473,000	<b>21,212,000</b> 11,834,000	<b>22,632,000</b> 10,922,000	33,950,000 23,144,000	0	0	0
SOURCES OF FUNDING Local Income Tax Reallocated Local Income Tax	0		, ,	, ,	, ,		0	0	0
SOURCES OF FUNDING  Local Income Tax  Reallocated Local Income Tax  Bonds	0		9,473,000	11,834,000	10,922,000	23,144,000	0	0	0 0 66,825,000

# **HVAC System Replacement - Carroll Springs**

**Commissioner District: 3** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9570

This project provides funding for replacement of existing rooftop air handler units and terminal control units, heating and cooling plants, associated piping and pumps, replacement/upgrade of the pnuematic control system, and an upgrade to the electrical equipment with new panelboards and replacement emergency generator. Lighting fixtures will also be updated at this time to conform to modern energy codes.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	232,000	283,000							515,000
Site Work									0
Construction	2,319,000	2,834,000							5,153,000
Equipment/Furnishings									0
Other	258,000								258,000
EXPENDITURES	<u>]</u>								
TOTAL	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
TOTAL	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
TOTAL SOURCES OF FUNDING	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
	2,809,000	3,117,000	0	0	0	0	0	0	5,926,000
SOURCES OF FUNDING	2,809,000	3,117,000	0	0	0	0	0	0	
SOURCES OF FUNDING Local Income Tax	2,809,000 2,809,000	3,117,000	0	0	0	0	0	0	0
SOURCES OF FUNDING Local Income Tax Reallocated Local Income Tax		3,117,000 3,117,000	0	0	0	0	0	0	0
SOURCES OF FUNDING  Local Income Tax  Reallocated Local Income Tax  Bonds			0	0	0	0	0	0	0 0 2,809,000

# **HVAC System Replacement - Carrolltowne Elementary**

**Commissioner District: 5** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9571

This project provides funding for replacement of the existing rooftop air handler units and terminal control units, heating and cooling plants, associated piping and pumps, replacement/upgrade of pneumatic control system, and an upgrade to the electrical equipment with new panel boards.

	<u>-</u>	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		403,000	494,000							897,000
Site Work										0
Construction		4,038,000	4,935,000							8,973,000
Equipment/Furnishings										0
Other		449,000								449,000
EXPENDITURES										_
,	TOTAL	4,890,000	5,429,000	0	0	0	0	0	0	10,319,000
SOURCES OF FUNDING										
Local Income Tax										0
Reallocated Local Income Tax										0
Bonds		4,890,000								4,890,000
State School Construction			5,429,000							5,429,000
		<u> </u>	<u> </u>							
PROJECTED OPERATING IMPACTS		0	0	0	0	0	0			

# **HVAC System Replacement - Oklahoma Road Middle**

**Commissioner District: 5** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides funding for replacement of existing rooftop air handler units and terminal control units, heating and cooling plants, associated piping and pumps, replacement/upgrade of the pnuematic control system, and an upgrade to the electrical equipment with new panelboards and replacement emergency generator.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							746,000		746,000
Site Work									0
Construction	5,468,000						3,822,000		9,290,000
Equipment/Furnishings									0
Other							466,000		466,000
EXPENDITURES									
тот	5 460 000	0	0	0	0		5.024.000	0	10 502 000
ТОТ	AL 5,468,000	U	U	U	U	0	5,034,000	U	10,502,000
SOURCES OF FUNDING									
Transfer from General Fund									0
Bonds							5,034,000		5,034,000
Reallocated Bonds									0
State School Construction	5,468,000								5,468,000
							•		
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

# **HVAC System Replacement - Mount Airy Elementary**

Commissioner District: 4

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9572

This project provides funding for replacement of the existing rooftop air handler units and terminal control units, heating and cooling plants, associated piping and pumps, replacement/upgrade of pneumatic control system, and an upgrade to the electrical equipment with new panel boards.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		409,000	500,000							909,000
Site Work										0
Construction		4,092,000	5,002,000							9,094,000
Equipment/Furnishings										0
Other		455,000								455,000
EXPENDITURES										
	_	1				1				
	TOTAL	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
SOURCES OF FUNDING	TOTAL	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
SOURCES OF FUNDING Local Income Tax	TOTAL	4,956,000	5,502,000	0	0	0	0	0	0	10,458,000
	TOTAL	4,956,000 4,956,000	5,502,000	0	0	0	0	0	0	., .,,
Local Income Tax	TOTAL		5,502,000	0	0	0	0	0	0	0
Local Income Tax Bonds	TOTAL		5,502,000 5,502,000	0	0	0	0	0	0	0 4,956,000

# **HVAC System Replacement - Northwest Middle**

Commissioner District: 1

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides funding for replacement of the existing rooftop air handler units and terminal control units, heating and cooling plants, associated piping and pumps, replacement/upgrade of pneumatic control system, and an upgrade to the electrical equipment with new panel boards.

Project is contingent on State funding.

	-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		581,000	725,000							1,306,000
Site Work										0
Construction		5,879,000	7,185,000							13,064,000
Equipment/Furnishings										0
Other		653,000								653,000
EXPENDITURES										
	TOTAL	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
SOURCES OF FUNDING	TOTAL	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
SOURCES OF FUNDING Local Income Tax	TOTAL	7,113,000	7,910,000	0	0	0	0	0	0	15,023,000
	TOTAL	7,113,000 7,113,000	7,910,000	0	0	0	0	0	0	
Local Income Tax	TOTAL		7,910,000	0	0	0	0	0	0	0
Local Income Tax Bonds	TOTAL		7,910,000	0	0	0	0	0	0	7,113,000

# Kindergarten and PreK Addition - Cranberry Station Elem.

**Commissioner District: 3** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9574

This project provides funding for the design of two additional kindergarten classrooms based on projected kindergarten enrollment and one prekindergarten classroom based on the Blueprint for Maryland's Future legislation requirements. The Balance to Complete is to address construction. Final scope will be determined once an architect is hired and the Construction Planning Committee is formed.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	245,000								245,000
Site Work								429,000	429,000
Construction								2,020,000	2,020,000
Equipment/Furnishings								101,000	101,000
Other								122,000	122,000
EXPENDITURES									
TOTAL	245,000	0	0	0	0	0	0	2,672,000	2,917,000
	-								
SOURCES OF FUNDING									
Transfer from General Fund									0
Local Income Tax	245,000								245,000
Bonds								1,160,000	1,160,000
State School Construction								1,512,000	1,512,000
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

### Kindergarten and PreK/PRIDE Addition - Friendship Valley Elem. Commissioner District: 3

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9575

This project provides funding for the design of two additional kindergarten classrooms, one prekindergarten classroom, and additional square footage to permanently house the PRIDE program. The PRIDE program is an alternative educational setting for prekindergarten and elementary students currently located in a relocatable classroom building next to Friendship Valley Elementary. The Balance to Complete is to address construction. Final scope will be determined once an architect is hired and the Construction Planning Committee is formed.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	364,000								364,000
Site Work								730,000	730,000
Construction								3,434,000	3,434,000
Equipment/Furnishings								172,000	172,000
Other								208,000	208,000
EXPENDITURES									
ТОТ	AL 364,000	0	0	0	0	0	0	4,544,000	4,908,000
	<del></del>								
SOURCES OF FUNDING		-							
Transfer from General Fund									0
Local Income Tax	364,000								364,000
Bonds								2,995,000	2,995,000
State School Construction								1,549,000	1,549,000
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

# Kindergarten and PreK Addition - Sandymount Elementary

Commissioner District: 2

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9577

This project provides funding for the design of two additional kindergarten classrooms based on projected kindergarten enrollment and one prekindergarten classroom based on the Blueprint for Maryland's Future legislation requirements. The Balance to Complete is to address construction. Final scope will be determined once an architect is hired and the Construction Planning Committee is formed.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		245,000								245,000
Site Work									429,000	429,000
Construction									2,020,000	2,020,000
Equipment/Furnishings									101,000	101,000
Other									122,000	122,000
EXPENDITURES										
T	OTAL	245,000	0	0	0	0	0	0	2,672,000	2.017.000
1	OTAL	245,000	U	U	U	U	U	U	2,672,000	2,917,000
SOURCES OF FUNDING										
Transfer from General Fund										0
Local Income Tax		245,000								245,000
Bonds									1,160,000	1,160,000
State School Construction									1,512,000	1,512,000
PROJECTED OPERATING								-		

# Kindergarten and PreK Addition - Taneytown Elementary

Commissioner District: 1

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9578

This project provides funding for the design of two additional kindergarten classrooms based on projected kindergarten enrollment and one prekindergarten classroom based on the Blueprint for Maryland's Future legislation requirements. The Balance to Complete is to address construction. Final scope will be determined once an architect is hired and the Construction Planning Committee is formed.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	288,000								288,000
Site Work								459,000	459,000
Construction								2,424,000	2,424,000
Equipment/Furnishings								121,000	121,000
Other								144,000	144,000
EXPENDITURES									
TOTA	AL 288,000	0	0	0	0	0	0	3,148,000	3,436,000
SOURCES OF FUNDING									
Transfer from General Fund									0
Local Income Tax	288,000								288,000
Bonds								1,426,000	1,426,000
State School Construction								1,722,000	1,722,000
						•	•		
PROJECTED OPERATING									

#### **Paving**

#### Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides ongoing funding for maintenance and replacement of the school system's parking lots and driveways. Listed below are planned projects in priority order:

9748

Liberty High
Mechanicsville Elementary
Runnymede Elementary
Francis Scott Key High
Mt. Airy Elementary
Winfield Elementary
Manchester Elementary
Northwest Middle
Sykesville Middle
Sandymount Elementary
Spring Garden Elementary
Taneytown Elementary

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900			6,401,400
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	TOTAL	875,000	1.000.000	1.050.000	1.102.500	1.158.000	1.215.900	0	0	6.401.400
SOURCES OF FUNDING	TOTAL	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	6,401,400
SOURCES OF FUNDING Transfer from General Fund	TOTAL	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	6,401,400
	TOTAL	875,000	1,000,000	1,050,000	1,102,500	1,158,000	1,215,900	0	0	
Transfer from General Fund	TOTAL	<b>875,000</b> 875,000	1,000,000	1,050,000	1,102,500 1,102,500	1,158,000 1,158,000	1,215,900 1,215,900	0	0	0
Transfer from General Fund Reallocated GF Transfer			,,,,,,,	,,,,,,	, ,	,,	, ,	0	0	0

# **Prekindergarten Additions**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9579

This project provides funding for a feasibility study to determine where the addition prekindergarten classrooms at elementary schools could be placed. The need for the addition of prekindergarten classrooms is due to the required expansion of prekindergarten services to all 3 and 4 year olds as stated in the Blueprint for Maryland's Future legislation.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
						ı			ı
Land Acquisition									0
Engineering/Design	200,000								200,000
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
	•								
TOTAL	200,000	0	0	0	0	0	0	0	200,000
•									
SOURCES OF FUNDING									
Transfer from General Fund									0
Reallocated GF Transfer									0
Local Income Tax	200,000								200,000
Reallocated Local Income Tax	.,,								0
	<u> </u>								
PROJECTED OPERATING	0	0	0	0	0	0			

# **Relocatable Classrooms**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9745

This project provides ongoing funding for the removal and relocation of relocatable classrooms from various school sites where they are no longer needed. An evaluation of the condition and utilization of the existing classroom inventory was performed to identify units for potential removal or relocation.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
							T		,
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	300,000		205,000		215,500				720,500
Equipment/Furnishings									0
Other									0
EXPENDITURES									
	_								
TOTAI	300,000	0	205,000	0	215,500	0	0	0	720,500
SOURCES OF FUNDING	]								
Local Income Tax	300,000		205,000		215,500				720,500
Reallocated Local Income Tax									0
Bonds									0
Reallocated Bonds									0
	•								•
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

# **Roof Repairs**

Taylor	Hockensmith.	Management	and Budget	Project	Coordinator (	(410)	386-2082

This project provides ongoing funding to address emergencies, provide necessary maintenance for the integrity of the roof systems, and extend the useful life of roofs.

9746

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction		200,000		210,000		220,000			630,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
тот	TAL 0	200,000	0	210,000	0	220,000	0	0	630,000
TOT SOURCES OF FUNDING	TAL 0	200,000	0	210,000	0	220,000	0	0	630,000
	TAL 0	200,000	0	<b>210,000</b> 210,000	0	<b>220,000</b> 220,000	0	0	630,000
SOURCES OF FUNDING	SAL 0		0	, ,	0	,	0	0	
SOURCES OF FUNDING Local Income Tax	TAL 0		0	, ,	0	,	0	0	630,000
SOURCES OF FUNDING Local Income Tax Reallocated Local Income Tax	TAL 0		0	, ,	0	,	0	0	630,000
SOURCES OF FUNDING  Local Income Tax  Reallocated Local Income Tax  Bonds	SAL 0		0	, ,	0	,	0	0	630,000

### **Roof Replacements**

# Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

Proj#

This project provides planned ongoing funding to replace roofs that are failing and no longer repairable. Projects starting in the near term are budgeted as separate projects. Future roof replacements in the Board of Education's Master Plan not yet identified as specific projects include:

Oklahoma Road Middle Century High Shiloh Middle Gateway

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design		241,000	374,000	263,000	68,000				946,000
Site Work									0
Construction		2,409,000	6,983,000	7,091,000	3,818,000	816,000			21,117,000
Equipment/Furnishings									0
Other		268,000	390,000	274,000	71,000				1,003,000
EXPENDITURES									
TO	T.4.T. 0	• 040 000							
10	TAL 0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
SOURCES OF FUNDING	TAL 0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
	TAL 0	2,918,000	7,747,000	7,628,000	3,957,000	816,000	0	0	23,066,000
SOURCES OF FUNDING		2,918,000	7,747,000 4,508,000	7,628,000 3,166,000	3,957,000 824,000	816,000	0	0	.,,
SOURCES OF FUNDING Local Income Tax	TAL 0			, ,		816,000	0	0	0
SOURCES OF FUNDING Local Income Tax Bonds	TAL 0			, ,		<b>816,000</b> 816,000	0	0	0 11,416,000
SOURCES OF FUNDING  Local Income Tax  Bonds  Reallocated Bonds	TAL 0		4,508,000	3,166,000	824,000		0	0	0 11,416,000 0

# **Roof Replacement - North Carroll Middle**

**Commissioner District: 2** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides funding for the replacement of 94,319 square feet of roofing, associated tapered insulation system, roof drains, and flashing.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							121,000		121,000
Site Work									0
Construction	1,901,620						1,237,000		3,138,620
Equipment/Furnishings									0
Other							151,000		151,000
EXPENDITURES	<u> </u>								
TOTAL	1,901,620	0	0	0	0	0	1,509,000	0	2 440 620
							1,000,000	U	3,410,620
and the or any pro-	Ţ						1,000,000	0	3,410,620
SOURCES OF FUNDING	<u> </u>	T					1,007,000	U	
Transfer from General Fund								U	0
							1,509,000	0	
Transfer from General Fund								U	0
Transfer from General Fund Bonds	1,901,620								1,509,000
Transfer from General Fund Bonds Reallocated Bonds	1,901,620								0 1,509,000 0

# **Roof Replacement - Spring Garden Elementary**

**Commissioner District: 2** 

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides funding for the replacement of 65,490 square feet of roofing, associated tapered insulation system, roof drains, and flashing.

	-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		121,000	174,000							295,000
Site Work										0
Construction		1,208,000	1,739,000							2,947,000
Equipment/Furnishings										0
Other		147,000								147,000
EXPENDITURES										
	TOTAL	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
SOURCES OF FUNDING	TOTAL	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
SOURCES OF FUNDING Local Income Tax	TOTAL	1,476,000	1,913,000	0	0	0	0	0	0	3,389,000
	TOTAL	1,476,000 1,475,616	1,913,000	0	0	0	0	0	0	
Local Income Tax	TOTAL		1,913,000	0	0	0	0	0	0	0
Local Income Tax Bonds	TOTAL	1,475,616	1,913,000	0	0	0	0	0	0	0 1,475,616

# **Technology Improvements**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9792

This project provides ongoing funding for technology improvements. Funding will allow for technology replacements, upgrades to infrastructure hardware and software, and installation and replacement of hardware, such as servers, and network infrastructure equipment. Cabling upgrades, wireless technologies, and other core telecommunications are included in the technology infrastructure of the school system.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction										0
Equipment/Furnishings		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000			6,000,000
Other										0
EXPENDITURES										
EXIENDITORES	TOTAL	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
	TOTAL	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
SOURCES OF FUNDING Local Income Tax	TOTAL	<b>1,000,000</b> 1,000,000	1,000,000 1,000,000	<b>1,000,000</b> 1,000,000	<b>1,000,000</b> 1,000,000	1,000,000 1,000,000	<b>1,000,000</b> 1,000,000	0	0	6,000,000 6,000,000
SOURCES OF FUNDING	TOTAL		,,,,,,,,	,,	,,,,,,,,,	, ,	,,,,,,,,,	0	0	
SOURCES OF FUNDING Local Income Tax	TOTAL		,,,,,,,,	,,	,,,,,,,,,	, ,	,,,,,,,,,	0	0	6,000,000
SOURCES OF FUNDING Local Income Tax Reallocated Local Income Tax	TOTAL		,,,,,,,,	,,	,,,,,,,,,	, ,	,,,,,,,,,	0	0	6,000,000


# Transfer to Operating Budget for BOE Debt Service

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9001

A percentage of the Local Income Tax revenue is dedicated to school construction and appropriated directly into the Capital Fund. This project is for the portion of these dedicated funds transferred to the General Fund to pay debt service related to school construction projects. Because dedicated Local Income Tax is budgeted in the Capital Fund and then transferred to the General Fund, the funding is counted twice in the All Funds Budget.

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction										0
Equipment/Furnishings										0
Other		12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660			106,363,760
EXPENDITURES										
	тотал	12 721 000	14 670 000	16 905 300	10 634 800	20 700 000	21 732 660	0	0	106 363 760
	TOTAL	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
SOURCES OF FUNDING	TOTAL	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
SOURCES OF FUNDING Transfer from General Fund	TOTAL	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	106,363,760
	TOTAL	12,721,000	14,670,000	16,905,300	19,634,800	20,700,000	21,732,660	0	0	
Transfer from General Fund	TOTAL	12,721,000	14,670,000	16,905,300	19,634,800 19,634,800	20,700,000	21,732,660	0	0	0
Transfer from General Fund Reallocated GF Transfer	TOTAL			, ,		, ,		0	0	0
Transfer from General Fund Reallocated GF Transfer Local Income Tax				, ,		, ,		0	0	0 0 106,363,760



### Overview of Conservation and Open Space CIP

The FY 24 – 29 Conservation and Open Space CIP consists of funding for land preservation and water resources. Approximately \$40.4M is included for the Agricultural Land Preservation Program in both the Capital and Operating budgets and is funded with a combination of dedicated Property Tax revenue, bonds, Agricultural Transfer Tax revenue, and State participation. Property Tax funding is included to allow for the acquisition of easements through Installment Purchase Agreements and for the payment of interest to landowners.

The FY 24 – 29 CIP continues funding to maintain the County's permit associated with the Federal National Pollutant Discharge Elimination System (NPDES) program. The County and the eight municipalities entered into a memorandum of agreement combining the municipalities and County into one permit. The County applied for a new 5-year permit, which was approved for 2022 – 2027. The new permit requires 14 percent remediation of impervious surface.

To remain compliant with the NPDES permit, the Stormwater Facility Restoration project was established to keep stormwater management facilities working properly.

For additional information on these or other Conservation and Open Space projects, please refer to the individual project pages.

#### COMMUNITY INVESTMENT PLAN FOR FISCAL YEARS 2024 TO 2029

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
CONSERVATION AND OPEN SPACE	1124	1 1 23	1120	1127	1120	112)	rinocation	Complete	Troject Cost
Agricultural Land Preservation	\$5,733,300	\$4,983,300	\$4,983,400	\$4,983,300	\$4,983,300	\$4,983,400	\$0	\$0	\$30,650,000
Environmental Compliance	150,000	0	0	0	0	0	0	0	150,000
PFAS Remediation	3,000,000	0	0	0	0	0	0	0	3,000,000
Stormwater Facility Renovation	300,000	300,000	300,000	300,000	300,000	300,000	0	0	1,800,000
Watershed Assessment and Improvement (NPDES)	5,549,010	3,557,010	3,690,010	3,824,500	3,960,720	4,125,000	0	0	24,706,250
CONSERVATION AND OPEN SPACE TOTAL	\$14,732,310	\$8,840,310	\$8,973,410	\$9,107,800	\$9,244,020	\$9,408,400	\$0	\$0	\$60,306,250
SOURCES OF FUNDING:									
Transfer from General Fund	\$4,500,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$4,500,000
Reallocated GF Transfer	2,150,603	0	0	0	0	0	0	0	2,150,603
Property Tax	1,500,000	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000	0	0	14,000,000
Bonds	4,383,300	4,533,300	4,633,400	4,733,300	4,833,300	4,959,650	0	0	28,076,250
Special Revenue Fund Transfer	278,150	291,760	306,500	321,820	337,910	354,800	0	0	1,890,940
Ag. Preservation (MALPF)	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	0	0	6,000,000
Ag Transfer Tax	400,000	150,000	150,000	150,000	150,000	150,000	0	0	1,150,000
Developer Contribution	172,407	0	0	0	0	0	0	0	172,407
Municipal	347,850	365,250	383,510	402,680	422,810	443,950	0	0	2,366,050
CONSERVATION AND OPEN SPACE TOTAL	\$14,732,310	\$8,840,310	\$8,973,410	\$9,107,800	\$9,244,020	\$9,408,400	\$0	\$0	\$60,306,250

### **Agricultural Land Preservation**

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

9007

This project provides ongoing funding for the Carroll County Agricultural Land Preservation program. The program provides an opportunity for landowners to make long-term commitment to agriculture as a viable industry and preserve the rural character of Carroll County.

The County offers two payment options to the landowners: Installment Purchase Agreement (IPA) or Lump Sum. The IPA option pays the landowner for easement over a 20-year period. The Lump Sum option pays for the easement at the time of settlement. The Maryland Agricultural Land Preservation Foundation (MALPF), a lump-sum payment program, is jointly funded by the State of Maryland and Carroll County.

A portion of Property Tax revenue is dedicated to the Agricultural Land Preservation program, to be appropriated in the Capital Fund for easement purchases, and in the General Fund for interest payments to landowners in the Debt Service-Agricultural Preservation budget. The Capital Fund portion is capped at \$2.5M ongoing.

Operating impacts include debt service payments.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition	5,733,300	4,983,300	4,983,400	4,983,300	4,983,300	4,983,400			30,650,000
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
			1			,			
TOTAL	5,733,300	4,983,300	4,983,400	4,983,300	4,983,300	4,983,400	0	0	30,650,000
SOURCES OF FUNDING									
Transfer from General Fund	1,500,000								1,500,000
Property Tax	1,500,000	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000			14,000,000
Bonds	1,333,300	1,333,300	1,333,400	1,333,300	1,333,300	1,333,400			8,000,000
Ag. Preservation (MALPF)	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000			6,000,000
Ag Transfer Tax	400,000	150,000	150,000	150,000	150,000	150,000			1,150,000
<u> </u>									
PROJECTED OPERATING IMPACTS	1,539,805	1,541,096	1,589,531	1,636,833	1,684,539	1,733,674			
Total Appropriation - IPA	2,070,124	1,823,050	1,839,066	1,854,643	1,870,386	1,886,633			11,343,902
Total Appropriation - Lump Sum	4,202,980	3,701,345	3,733,864	3,765,489	3,797,452	3,830,440			23,031,570
Total Appropriation - MALPF	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000			6,000,000
Total Appropriation - Ag Pres	7,273,100	6,524,400	6,572,930	6,620,130	6,667,840	6,717,070			40,375,472

# **Environmental Compliance**

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

8328

This project provides funding for remediation efforts to maintain compliance with State and Federal environmental permits.

-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	150,000								150,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	150,000	0	0	0	0	0	0	0	150,000
TOTAL SOURCES OF FUNDING	150,000	0	0	0	0	0	0	0	150,000
-	150,000	0	0	0	0	0	0	0	150,000
SOURCES OF FUNDING	150,000	0	0	0	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund	-	0	0	0	0	0	0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	-	0	0	0	0	0	0	0	0 150,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Bonds	-	0	0	0	0	0	0	0	0 150,000 0

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

9582

This project provides funding to remediate the identified PFAS (Per- and Polyfluorinated Substances) contamination at the Public Safety Training Center per Maryland Department of the Environment.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	3,000,000								3,000,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	3,000,000	0	0	0	0	0	0	0	3,000,000
									2,000,000
SOURCES OF FUNDING									2,000,000
SOURCES OF FUNDING Transfer from General Fund	3,000,000								3,000,000
	3,000,000								
Transfer from General Fund	3,000,000			-					3,000,000
Transfer from General Fund Reallocated GF Transfer	3,000,000								3,000,000
Transfer from General Fund Reallocated GF Transfer Bonds	3,000,000								3,000,000

# **Stormwater Facility Renovation**

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

8716

This project provides ongoing funding to keep existing County-owned stormwater management facilities in working condition and in compliance with the National Pollution Discharge Elimination System (NPDES) Permit. Six to eight facilities per year, over a 30-year period, will be evaluated. Funding will be used for repairs and to replace pipes and filter media.

<u>-</u>	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design			10,000	10,000		10,000			30,000
Site Work									0
Construction	300,000	300,000	290,000	290,000	300,000	290,000			1,770,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	300,000	300,000	300,000	300,000	300,000	300,000	0	0	1,800,000
SOURCES OF FUNDING									
Transfer from General Fund									0
Reallocated GF Transfer									0
Bonds	300,000	300,000	300,000	300,000	300,000	300,000			1,800,000
Reallocated Bonds									0
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

#### Watershed Assessment and Improvement (NPDES)

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082


9920

This project provides ongoing funding to comply with the Federal Clean Water Act. The Act requires the County to secure a permit under the National Pollutant Discharge Elimination System (NPDES) for storm sewer systems. The permit requires the county to map and assess the condition of the storm sewer systems and of the watersheds that discharge into them. The County and the eight municipalities have entered into a memorandum of agreement (MOA) to obtain a joint five-year NPDES permit to address stormwater issues. Under the joint permit issued in FY 23, the County and municipalities are required to mitigate impervious surface runoff. As part of the MOA, the County manages the construction of the mitigation projects on behalf of the municipalities. The municipalities provide funding of the County equivalent to 20% of the construction cost of municipal impervious acres.

The current permit will expire in FY 27. Estimates of Town contributions have been included in FY 28 and FY 29 in anticipation that the Towns and County will continue to participate in a joint permit. The estimate is based on the same assumptions as the MOA signed by the Towns and County for the current permit.

Because dedicated Property Tax is budgeted in the Special Revenue Fund and then transferred to the Capital Fund, the funding is counted twice in the All Funds Budget.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	550,000	400,000	550,000	500,000	500,000	500,000			3,000,000
Site Work									0
Construction	4,999,010	3,157,010	3,140,010	3,324,500	3,460,720	3,625,000			21,706,250
Equipment/Furnishings									0
Other									0
EXPENDITURES		•	•	•		•		•	,
TOTAL	5,549,010	3,557,010	3,690,010	3,824,500	3,960,720	4,125,000	0	0	24,706,250
SOURCES OF FUNDING									
Reallocated GF Transfer	2,000,603								2,000,603
Bonds	2,750,000	2,900,000	3,000,000	3,100,000	3,200,000	3,326,250			18,276,250
Special Revenue Fund Transfer	278,150	291,760	306,500	321,820	337,910	354,800			1,890,940
Developer Contribution	172,407								172,407
Municipal	347,850	365,250	383,510	402,680	422,810	443,950			2,366,050
								•	<u> </u>
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			



#### **Overview of Public Works CIP**

The Public Works CIP includes two sections: Roads and Bridges.


Approximately \$119.4M is included in the CIP to maintain and rehabilitate 900 miles of roads throughout the County. Approximately thirty-five percent of the County's road network is considered mainline or arterial roads. These roads carry a higher traffic volume. Sixty-five percent are lower volume roadways, including neighborhood roads. Typical repair strategies include sealing, overlay, mill and overlay, full-depth reclamation, and reconstruction.

Ongoing funding is included for inspection of storm drains. Video inspections will assess the condition of the storm drain system and rehabilitation funding is included for pipe lining and replacement of storm drains and small drainage structures.

Two road extensions are included: Georgetown Boulevard and Monroe Avenue. Georgetown Boulevard will be extended to Progress Way and Monroe Avenue will be extended.

Funding is included for the replacement of twelve bridge structures.

For additional information on these or other Public Works projects, please refer to the individual project pages.



#### COMMUNITY INVESTMENT PLAN FOR FISCAL YEARS 2024 TO 2029

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
ROADS		-	•					-	
Georgetown Boulevard Extension	\$575,000	\$1,970,000	\$0	\$0	\$0	\$0	\$0	\$0	\$2,545,000
Highway Safety Improvements	37,000	38,000	40,000	42,000	44,000	47,000	0	0	248,000
Klees Mill Road Slope Repair	850,000	0	0	0	0	0	0	0	850,000
Monroe Avenue Extension	365,000	0	1,187,000	0	0	0	32,240	0	1,584,240
Pavement Management Program	16,525,000	16,578,000	17,723,000	18,970,000	20,319,000	21,666,000	0	0	111,781,000
Pavement Preservation	1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000	0	0	7,583,000
Ramp and Sidewalk Upgrades	92,000	96,000	103,000	109,000	114,000	119,500	0	0	633,500
Slacks Road Improvements	100,000	0	0	0	0	0	0	0	100,000
Small Drainage Structures	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Storm Drain Rehabilitation	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
Storm Drain Video Inspection	161,000	169,000	177,000	186,000	195,000	205,000	0	0	1,093,000
ROADS TOTAL	\$20,452,000	\$20,587,000	\$21,038,000	\$21,194,000	\$22,640,000	\$24,092,500	\$32,240	\$0	\$130,035,740
SOURCES OF FUNDING:									
Transfer from General Fund	\$1,686,000	\$17,955,000	\$1,027,000	\$1,075,000	\$1,125,000	\$1,179,000	\$0	\$0	\$24,047,000
Bonds	15,390,000	1,256,000	18,623,000	18,719,000	20,103,000	21,489,500	0	0	95,580,500
State Highway Administration	176,000	176,000	176,000	176,000	176,000	176,000	0	0	1,056,000
Highway User Revenue	3,200,000	1,200,000	1,212,000	1,224,000	1,236,000	1,248,000	0	0	9,320,000
Developer Contribution	0	0	0	0	0	0	32,240	0	32,240
ROADS TOTAL	\$20,452,000	\$20,587,000	\$21,038,000	\$21,194,000	\$22,640,000	\$24,092,500	\$32,240	\$0	\$130,035,740

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

8023

Functional Classification: Urban Major Collector (planned)

Average Daily Traffic: TBD

**IMPACTS** 

Total Planned Project Limits: Londontown Blvd. north to Progress Way (total length of approximately 2,200 feet, of which approximately 1,500 feet will be provided by developers)

This project provides funding to extend Georgetown Boulevard from the current terminus at Londontown Boulevard to Progress Way. The remaining portion of this extension will be provided by the developer of the property located along, and east of, the planned roadway alignment.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		575,000								575,000
Site Work										0
Construction			1,970,000							1,970,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	F									
	TOTAL	575,000	1,970,000	0	0	0	0	0	0	2,545,000
SOURCES OF FUNDING										
Transfer from General Fund		575,000	1,970,000							2,545,000
Reallocated GF Transfer										0
Bonds										0
Developer Contribution										0
PROJECTED OPERATING	~ I							1		
PROJECTED OPERATING	J							I		

# **Highway Safety Improvements**

#### Ryan Nowicki, Management and Budget Analyst (410) 386-2082

This project provides ongoing funding to address roadway segments and intersections with a history of frequent or severe crashes, and those with a significant potential for crashes. Possible improvements include minor changes in intersection geometry, turn lanes, signing additions or upgrades, traffic calming measures and pavement marking upgrades.

Recently completed improvements includes Bandy Avenue traffic calming concept design, Sunshine Way traffic calming concept design, Bartholow Road pedestrian crossing design, and Compton Lane intersection evaluation.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
								1	
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	37,000	38,000	40,000	42,000	44,000	47,000			248,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
	•								
TOTAL	37,000	38,000	40,000	42,000	44,000	47,000	0	0	248,000
	37,000	38,000	40,000	42,000	44,000	47,000	0	0	248,000
SOURCES OF FUNDING	37,000	38,000	40,000	42,000	44,000	47,000	0	0	
SOURCES OF FUNDING Transfer from General Fund	37,000	38,000	40,000	42,000	44,000	47,000	0	0	0
SOURCES OF FUNDING	37,000	38,000	40,000	42,000	44,000	47,000	0	0	
SOURCES OF FUNDING Transfer from General Fund	37,000 37,000	38,000	40,000	42,000	44,000	<b>47,000</b> 47,000	0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer			,				0	0	0
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Highway User Revenue			,				0	0	0 0 248,000

101

9674

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9585

This project provides funding to identify and implement engineering solutions to address the settling issues along 450 feet of Klees Mill Road.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	250,000								250,000
Site Work									0
Construction	600,000								600,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
				· · · · · · · · · · · · · · · · · · ·				ı	
TOT	AL 850,000	0	0	0	0	0	0	0	850,000
SOURCES OF FUNDING									
Transfer from General Fund	850,000								850,000
Reallocated GF Transfer									0
Bonds									0
Reallocated Bonds									0
							•		
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

IMPACTS

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

8609

This project provides funding to extend Monroe Avenue, an urban major collector road. A portion of the extension will be provided by the developer of the property located along the planned roadway. The installation of a bridge is included in this project.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
	1127	1123	1120	112/	1120	112)	Milocation	Complete	1 Toject Cost
Land Acquisition									0
Engineering/Design	365,000								365,000
Site Work			98,000						98,000
Construction			984,000						984,000
Equipment/Furnishings									0
Other			105,000				32,240		137,240
EXPENDITURES									
TOTA	L 365,000	0	1,187,000	0	0	0	32,240	0	1,584,240
	<del>-</del>								
SOURCES OF FUNDING									
Transfer from General Fund									0
Reallocated Property Tax									0
Bonds	365,000		1,187,000						1,552,000
Developer Contribution							32,240		32,240
PROJECTED OPERATING									

## **Pavement Management Program**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9583

This project provides ongoing funding for the maintenance, repair, or rehabilitation of the County's 900 miles paved roads. Collected road condition information is used in a pavement management software program to recommend cost-effective repairs. Repair strategies include: patching, overlay, mill and overlay, full depth reclamation, and reconstruction. Drainage structures and traffic barriers are inspected, repaired, replaced, or added where necessary, and sidewalk accessibility will also be evaluated and included if upgrades are due.

Maintaining a road network in satisfactory condition is one of the goals of the Department of Public Works. While addressing roads near failure is important, maintaining roads in fair and satisfactory condition is important as well. It is cost effective to address roads while the amount of repairs is minimal and this balanced approach keeps the network in satisfactory condition.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	125,000	128,000	135,000	142,000	149,000	156,000			835,000
Site Work									0
Construction	15,300,000	15,700,000	16,800,000	18,000,000	19,300,000	20,600,000			105,700,000
Equipment/Furnishings									0
Other	1,100,000	750,000	788,000	828,000	870,000	910,000			5,246,000
EXPENDITURES									
TOTA	L 16,525,000	16,578,000	17,723,000	18,970,000	20,319,000	21,666,000	0	0	111,781,000
SOURCES OF FUNDING	7								
Transfer from General Fund		15,800,000	800,000	800,000	800,000	800,000			19,000,000
Bonds	14,401,000	602,000	16,747,000	17,994,000	19,343,000	20,690,000			89,777,000
State Highway Administration	176,000	176,000	176,000	176,000	176,000	176,000			1,056,000
Highway User Revenue	1,948,000								1,948,000
PROJECTED OPERATING	0	0	0	0	0	0			

# **Pavement Preservation**

#### Ryan Nowicki, Management and Budget Analyst (410) 386-2082

This project provides ongoing funding to place a maintenance seal coat, such as microsurface, on paved roads. Pavement preservation is applied to roads still in good condition, before the onset of serious damage. Annual funding addresses approximately 30 - 40 miles.

9584

This project list will be generated in the spring in preparation for the summer construction season.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000			7,583,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
тот	ΓAL 1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000	0	0	7,583,000
SOURCES OF FUNDING	TAL 1,215,000	1,178,000	1,222,000	1,271,000	1,322,000	1,375,000	0	0	7,583,000
-	ΓAL 1,215,000	<b>1,178,000</b> 16,000	<b>1,222,000</b> 50,000	<b>1,271,000</b> 89,000	<b>1,322,000</b> 130,000	<b>1,375,000</b> 174,000	0	0	7,583,000 459,000
SOURCES OF FUNDING	ΓΑL 1,215,000		, ,		, ,	, ,	0	0	
SOURCES OF FUNDING Transfer from General Fund	TAL 1,215,000		, ,		, ,	, ,	0	0	459,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer		16,000	50,000	89,000	130,000	174,000	0	0	459,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Highway User Revenue		16,000	50,000	89,000	130,000	174,000	0	0	459,000 0 7,124,000

# Ramp and Sidewalk Upgrades Ryan Nowicki, Management and Budget Analyst (410) 386-2082

8626

This project provides ongoing funding to upgrade or replace non-compliant ramps and sidewalks for ADA accessibility. This project allows for the acceleration of the replacement and upgrade process for non-compliant ramps and sidewalks not addressed through the Pavement Management Program.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition										0
Engineering/Design										0
Site Work		9,000	9,000	9,500	10,000	10,500	11,000			59,000
Construction		75,000	79,000	85,000	90,000	94,500	99,000			522,500
Equipment/Furnishings										0
		0.000	9 000	8,500	9,000	9,000	9,500			52,000
Other		8,000	8,000	8,500	2,000	,,,,,,	2,500			. ,
Other EXPENDITURES		8,000	8,000	8,300	7,000	3,000	7,500			1
	TOTAL	92,000	96,000	103,000	109,000	114,000	119,500	0	0	
EXPENDITURES	TOTAL	, ,			,	,	·	0	0	
EXPENDITURES SOURCES OF FUNDING	TOTAL	, ,			,	,	·	0	0	
EXPENDITURES  SOURCES OF FUNDING  Transfer from General Fund	TOTAL	, ,			,	,	·	0	0	633,500
	TOTAL	, ,			,	,	·	0	0	633,500

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

0506

The project provides funding for preliminary design of road improvements on Slacks Road.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings									0
Other	100,000								100,000
EXPENDITURES									
TO	ΓAL 100,000	0	0	0	0	0	0	0	100,000
SOURCES OF FUNDING	ΓAL 100,000	0	0	0	0	0	0	0	100,000
	100,000 100,000	0	0	0	0	0	0	0	100,000
SOURCES OF FUNDING Transfer from General Fund		0	0	0	0	0	0	0	
SOURCES OF FUNDING		0	0	0	0	0	0	0	100,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer		0	0	0	0	0	0	0	100,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Local Income Tax		0	0	0	0	0	0	0	100,000

## **Small Drainage Structures**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9847

This project provides ongoing funding to rehabilitate or replace deteriorated drainage structures including culvert headwalls and ancillary drainage features.

The Department of Public Works continues to incorporate all pipe culverts and drainage structures into Geographic Information Systems (GIS). Once the locations are identified and mapped, field condition assessments can be made to help determine the most-effective approach to replacing and repairing these structures

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		266,000	279,000	293,000	308,000	323,000	340,000			1,809,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	_									
	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
SOURCES OF FUNDING	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	,,
SOURCES OF FUNDING Transfer from General Fund	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	0
SOURCES OF FUNDING	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	,,
SOURCES OF FUNDING Transfer from General Fund	TOTAL	266,000	<b>279,000</b> 279,000	293,000 293,000	308,000	<b>323,000</b> 323,000	340,000	0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	TOTAL							0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Bonds	TOTAL							0	0	0 0 1,809,000

## **Storm Drain Rehabilitation**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

8627

This project provides ongoing funding to maintain the storm drain system through rehabilitation and replacement. The County maintains about 180 miles (or 950,000 feet) of storm drain infrastructure, primarily located in neighborhoods where curbing, inlets, and manholes exist. Many of these systems were constructed with corrugated metal pipe, which has a life span of 30 - 50 years.

From 2018 to 2021, over 9,600 linear feet of storm drain pipes were rehabilitated.

	<del>-</del>	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		266,000	279,000	293,000	308,000	323,000	340,000			1,809,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
SOURCES OF FUNDING	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
SOURCES OF FUNDING Transfer from General Fund	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	1,809,000
	TOTAL	266,000	279,000	293,000	308,000	323,000	340,000	0	0	
Transfer from General Fund	TOTAL	266,000	<b>279,000</b> 279,000	293,000	308,000	323,000 323,000	340,000	0	0	0
Transfer from General Fund Reallocated GF Transfer	TOTAL						,	0	0	0
Transfer from General Fund Reallocated GF Transfer Bonds	TOTAL						,	0	0	0 0 1,809,000


# **Storm Drain Video Inspection**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

8769

This project provides ongoing funding to gather video inspection data of existing storm drain pipes. Inspection data is also collected for roads repaired through the Pavement Management program. Video inspections determine if repairs or replacements are needed, and funding is provided for infrastructure rehabilitation in Storm Drain Rehabilitation.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		161,000	169,000	177,000	186,000	195,000	205,000			1,093,000
Site Work										0
Construction										0
Equipment/Furnishings										0
										0
Other EXPENDITURES										1 0
Other	TOTAL	161,000	169,000	177,000	186,000	195,000	205,000	0	0	1,093,000
Other	TOTAL	161,000	169,000	177,000	186,000	195,000	205,000	0	0	
Other  EXPENDITURES  SOURCES OF FUNDING	TOTAL	<b>161,000</b>	169,000	177,000	186,000	<b>195,000</b>	205,000	0	0	
Other  EXPENDITURES  SOURCES OF FUNDING  Transfer from General Fund	TOTAL			,	· ·		·	0	0	1,093,000
Other  EXPENDITURES	TOTAL			,	· ·		·	0	0	1,093,000



#### COMMUNITY INVESTMENT PLAN FOR FISCAL YEARS 2024 TO 2029

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
BRIDGES	1124	1 1 23	1120	1127	1120	112)	Amocation	Complete	1 Toject Cost
Bridge Inspection and Inventory	\$33,000	\$34,000	\$35,000	\$36,000	\$37,000	\$38,000	\$0	\$0	\$213,000
Bridge Maintenance and Structural Repair	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
Brown Road over Roaring Run	530,000	0	0	2,112,000	0	0	0	0	2,642,000
Cleaning and Painting of Bridge Structural Steel	258,000	271,000	284,000	298,000	313,000	329,000	0	0	1,753,000
Gaither Road over South Branch Patapsco	0	464,000	0	0	2,420,000	0	0	0	2,884,000
Hawks Hill Road over Little Pipe Creek Tributary	19,000	0	847,000	0	0	0	283,000	0	1,149,000
Hughes Shop Road over Bear Branch Road	0	703,000	0	0	0	0	1,698,000	0	2,401,000
McKinstry's Mill Road over Little Pipe Creek	0	0	480,000	0	2,091,000	0	0	0	2,571,000
McKinstry's Mill Road over Sams Creek	0	511,000	0	0	0	0	1,154,000	0	1,665,000
McKinstry's Mill Road over Tributary to Little Pipe Creek	0	0	301,000	0	0	971,000	0	0	1,272,000
Old Kays Mill Road over Beaver Run	0	0	0	570,000	0	2,233,000	0	0	2,803,000
Patapsco Road over E. Branch Patapsco	0	1,596,000	0	0	0	0	603,000	0	2,199,000
Stem Road over Wolf Pit Branch	288,000	0	956,000	0	0	0	0	0	1,244,000
Stone Chapel Road over Little Pipe Creek	0	712,000	0	0	0	0	922,000	0	1,634,000
Upper Beckleysville Road over Murphy Run	1,096,000	0	0	0	0	0	580,000	0	1,676,000
BRIDGES TOTAL	\$2,309,000	\$4,380,000	\$2,997,000	\$3,115,000	\$4,965,000	\$3,681,000	\$5,240,000	\$0	\$26,687,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$170,000	\$177,000	\$186,000	\$198,000	\$204,000	\$214,000	\$0	\$0	\$1,149,000
Property Tax	0	0	0	0	0	0	36,400	0	36,400
Bonds	715,000	1,037,600	2,200,000	695,100	1,241,600	1,581,900	984,400	0	8,455,600
Reallocated Bonds	0	0	0	0	0	0	264,600	0	264,600
Federal Highway/Bridge	1,424,000	3,165,400	611,000	2,221,900	3,519,400	1,885,100	3,954,600	0	16,781,400
BRIDGES TOTAL	\$2,309,000	\$4,380,000	\$2,997,000	\$3,115,000	\$4,965,000	\$3,681,000	\$5,240,000	\$0	\$26,687,000

# **Bridge Inspection and Inventory**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9684

This project provides ongoing funding for the inspection of 20 minor structures that do not qualify for use of Federal funds. Small structures are inspected every four years in the same manner as the 136 major County-maintained structures. This project includes hands-on field inspections of all 20 structures, as well as completion and submission of inspection reports, which summarize findings. Report recommendations are used to evaluate repairs and structure replacements.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	33,000	34,000	35,000	36,000	37,000	38,000			213,000
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
ТОТ	AL 33,000	34,000	35,000	36,000	37,000	38,000	0	0	213,000
SOURCES OF FUNDING									
Transfer from General Fund	33,000	34,000	35,000	36,000	37,000	38,000			213,000
Reallocated GF Transfer									0
Bonds									0
Reallocated Bonds									0
PROJECTED OPERATING							•		

#### **Bridge Maintenance and Structural Repair**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9882

This project provides ongoing funding for preventative maintenance and small repairs to County-maintained bridges, including: deck joint replacements, structural steel repairs, concrete patching, stream channel stabilization, traffic barrier replacement, and approach roadway repairs. Several projects have been identified for the work types and are listed below.

Listed below are potential sites for a replacement bridge seal project:

CL 208 Baptist over Alloway Creek
CL 234 Hapes Mill over Big Pipe Creek
CL 234 Hapes Mill over Big Pipe Creek
CL 266 Flickinger over Big Pipe Creek
CL 271 Arters Mill over Big Pipe Creek

CL 272 Halter over Big Pipe Creek

Listed below are potential sites for a concrete patching project:

CL 217 Stone over Silver Run
CL 332 Marriottsville over S. Branch Patapsco River
CL 311 Morgan over S. Branch Patapsco River
CL 373 Coon Club over E. Branch Patapsco River

CL 353 Patapsco over W. Branch Patapsco River

								Prior	Balance to	Total
	]	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		85,000	89,000	94,000	99,000	104,000	110,000			581,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
то	OTAL	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
то	OTAL	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
SOURCES OF FUNDING	)TAL	85,000	89,000	94,000	99,000	104,000	110,000	0	0	581,000
	DTAL	<b>85,000</b>	<b>89,000</b>	<b>94,000</b> 94,000	<b>99,000</b> 99,000	<b>104,000</b>	110,000	0	0	581,000 581,000
SOURCES OF FUNDING	DTAL		ŕ	, , , , , , , , , , , , , , , , , , ,	,	,	,	0	0	
SOURCES OF FUNDING Transfer from General Fund	DTAL		ŕ	, , , , , , , , , , , , , , , , , , ,	,	,	,	0	0	581,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	DTAL		ŕ	, , , , , , , , , , , , , , , , , , ,	,	,	,	0	0	581,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Bonds	DTAL		ŕ	, , , , , , , , , , , , , , , , , , ,	,	,	,	0	0	581,000 0

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Rural Local

Average Daily Traffic: 395 Bridge Number: CL 346



This project provides funding to replace the three cell corrugated steel pipe culverts, located in the central eastern area of Carroll County, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

This project qualifies for Federal aid, which covers 80 percent of the engineering, inspection, and construction costs.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	530,000								530,000
Site Work				175,000					175,000
Construction				1,750,000					1,750,000
Equipment/Furnishings									0
Other				187,000					187,000
EXPENDITURES									
							1		
TOTA	AL 530,000	0	0	2,112,000	0	0	0	0	2,642,000
тота	AL 530,000	0	0	2,112,000	0	0	0	0	2,642,000
SOURCES OF FUNDING	AL 530,000	0	0	2,112,000	0	0	0	0	2,642,000
	AL 530,000	0	0	2,112,000	0	0	0	0	2,642,000
SOURCES OF FUNDING	AL 530,000	0	0	2,112,000	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund	AL 530,000 106,000	0	0	2,112,000 581,100	0	0	0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer		0	0		0	0	0	0	0
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Bonds	106,000	0	0	581,100	0	0	0	0	0 0 687,100

# **Cleaning and Painting of Bridge Structural Steel**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9686

This project provides ongoing funding for cleaning and painting of bridge structural steel. Cleaning and painting slows deterioration and extends the useful life of steel structures. Funding is accumulated over several years to allow for completion of a larger project.

Listed below are potential sites for the next project:

- CL 207 Baptist Road over Alloway Creek
- CL 208 Baptist Road over Alloway Creek
- CL 211 Bowers Road over Alloway Creek
- CL 262 Mayberry Road over Bear Branch
- CL 272 Halter Road over Big Pipe Creek
- CL 364 Adams Mill Road over Little Pipe Creek

	•	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		22,000	23,000	24,000	25,000	26,000	27,000			147,000
Site Work										0
Construction		236,000	248,000	260,000	273,000	287,000	302,000			1,606,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	TOTAL	258,000	271,000	284,000	298,000	313,000	329,000	0	0	1,753,000
SOURCES OF FUNDING	TOTAL	258,000	271,000	284,000	298,000	313,000	329,000	0	0	1,753,000
SOURCES OF FUNDING Transfer from General Fund	TOTAL	<b>258,000</b> 52,000	<b>271,000</b> 54,000	<b>284,000</b> 57,000	<b>298,000</b> 63,000	<b>313,000</b> 63,000	<b>329,000</b> 66,000	0	0	1,753,000 355,000
	TOTAL	, , ,	, ,	,,,,,,			,	0	0	
Transfer from General Fund	TOTAL	, , ,	, ,	,,,,,,			,	0	0	355,000
Transfer from General Fund Reallocated GF Transfer	TOTAL	, , ,	, ,	,,,,,,			,	0	0	355,000

## **Gaither Road over South Branch Patapsco**

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

0722

Commissioner Districts: 4 and 5

Functional Classification: Minor Collector

Average Daily Traffic: 1,190 Bridge Number: CL 313



This project provides planned funding to replace the steel truss bridge, located in southern Carroll County on the Howard County border, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition					5,000				5,000
Engineering/Design		464,000							464,000
Site Work					200,000				200,000
Construction					1,995,000				1,995,000
Equipment/Furnishings									0
Other					220,000				220,000
EXPENDITURES									
TOTAL	Δ.								
	0	464,000	0	0	2,420,000	0	0	0	2,884,000
	U	464,000	0	0	2,420,000	0	0	0	2,884,000
SOURCES OF FUNDING	U	464,000	0	0	2,420,000	0	0	0	2,884,000
	0	464,000	0	0	2,420,000	0	0	0	2,884,000
SOURCES OF FUNDING	0	92,800	0	0	2,420,000	0	0	0	
SOURCES OF FUNDING Transfer from General Fund		. ,	0	0		0	0	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds		. ,	0	0		0	0	0	0 758,800
SOURCES OF FUNDING  Transfer from General Fund  Bonds  Reallocated Bonds	,	92,800	0	0	666,000	0	0	0	0 758,800 0

# Hawks Hill Road over Little Pipe Creek Tributary

Commissioner District: 4

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Rural Local

Average Daily Traffic: 253 Bridge Number: CL 242



This project provides funding to replace the small bridge, located in western Carroll County near the Town of New Windsor. The existing structure is concrete encased steel beams on stone masonry abutments. The type of replacement structure will be determined based on an alternatives analysis. The structure width and waterway opening will be evaluated as part of the analysis.

This project does not qualify for Federal aid due to the overall length of the structure.

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition								5,000		5,000
Engineering/Design		19,000						278,000		297,000
Site Work				70,000						70,000
Construction				700,000						700,000
Equipment/Furnishings										0
Other				77,000						77,000
EXPENDITURES										
EALENDITURES										
	TOTAL	19,000	0	847,000	0	0	0	283,000	0	1,149,000
	TOTAL	19,000	0	847,000	0	0	0	283,000	0	1,149,000
	TOTAL	19,000	0	847,000	0	0	0	283,000	0	1,149,000
SOURCES OF FUNDING	TOTAL	19,000	0	847,000 847,000	0	0	0	283,000 255,000	0	
SOURCES OF FUNDING Transfer from General Fund	TOTAL		0		0	0	0	-	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds	TOTAL		0		0	0	0	255,000	0	0 1,121,000

## **Hughes Shop Road over Bear Branch Road**

**Commissioner District: 3** 

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Minor Collector

Average Daily Traffic: 3,000 Bridge Number: CL 264

IMPACTS



This project provides funding to replace the existing bridge, located near Pleasant Valley, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design		263,000					287,000		550,000
Site Work		50,000					103,000		153,000
Construction		335,000					1,194,000		1,529,000
Equipment/Furnishings									0
							114000		169,000
Other EXPENDITURES		55,000					114,000		109,000
Other	0	55,000 <b>703,000</b>	0	0	0	0	1,698,000	0	2,401,000
Other  EXPENDITURES  TOTAL	0	·	0	0	0	0		0	,
Other  EXPENDITURES  TOTAL	0	·	0	0	0	0		0	,
Other  EXPENDITURES  TOTAL  SOURCES OF FUNDING  Transfer from General Fund	0	·	0	0	0	0		0	2,401,000
Other  EXPENDITURES  TOTAL  SOURCES OF FUNDING	0	·	0	0	0	0	1,698,000	0	2,401,000

# McKinstry's Mill Road over Little Pipe Creek

Commissioner District: 4

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Proj#

Functional Classification: Rural Local

Average Daily Traffic: 338 Bridge Number: CL 236



This project provides planned funding to replace the bridge, located in western Carroll County, east of the Town of Union Bridge, with a new structure. The type of replacement structure will be determined based on an alternatives analysis. The structure width and waterway opening will be evaluated as part of the analysis.

							Prior	Balance to	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Land Acquisition									0
Engineering/Design			480,000						480,000
Site Work					173,000				173,000
Construction					1,728,000				1,728,000
Equipment/Furnishings									0
Other					190,000				190,000
EXPENDITURES									
								i	
TOT	AL 0	0	480,000	0	2,091,000	0	0	0	2,571,000
SOURCES OF FUNDING		1	<u> </u>						
Transfer from General Fund									0
Bonds			96,000		575,600				671,600
Reallocated Bonds									0
Federal Highway/Bridge			384,000		1,515,400				1,899,400
PROJECTED OPERATING									

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Rural Local

Average Daily Traffic: 395 Bridge Number: CL 243



This project provides funding to replace the bridge, located west of New Windsor on the Carroll/Frederick county line, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition							7,000		7,000
Engineering/Design		270,000					280,000		550,000
Site Work		29,000					63,000		92,000
Construction		181,000					734,000		915,000
Equipment/Furnishings									0
Other		31,000					70,000		101,000
EXPENDITURES									
TOTAL	0	511,000	0	0	0	0	1,154,000	0	1,665,000
TOTAL SOURCES OF FUNDING	0	511,000	0	0	0	0	1,154,000	0	1,665,000
	0	511,000	0	0	0	0	1,154,000	0	1,665,000
SOURCES OF FUNDING	0	<b>511,000</b> 128,500	0	0	0	0	1,154,000 230,800	0	
SOURCES OF FUNDING Transfer from General Fund	0	,	0	0	0	0		0	0
SOURCES OF FUNDING Transfer from General Fund Bonds	0	,	0	0	0	0		0	0 359,300

# McKinstry's Mill Road over Tributary to Little Pipe Creek

Commissioner District: 4

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Proi #

Functional Classification: Rural Local

Average Daily Traffic: 375 Bridge Number: CL 240X



This project provides planned funding to replace the small structure, located in western Carroll County near New Windsor and Union Bridge. The existing structure is a concrete slab on stone masonry abutments. The type of replacement structure will be determined based on an alternatives analysis. The structure width and waterway opening will be evaluated as part of the analysis.

This project does not qualify for Federal aid due to the overall length of the structure.

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
	-									
Land Acquisition										0
Engineering/Design				301,000						301,000
Site Work							70,000			70,000
Construction							701,000			701,000
Equipment/Furnishings										0
Other							200,000			200,000
EXPENDITURES										
Т	OTAL	0	0	301,000	0	0	971,000	0	0	1,272,000
SOURCES OF FUNDING										
Transfer from General Fund										0
Transfer from General Fund Bonds				301,000			971,000			0 1,272,000
				301,000			971,000			
Bonds				301,000			971,000			1,272,000
Bonds Reallocated Bonds				301,000			971,000			1,272,000

Proj#

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Rural Local

Average Daily Traffic: 209 Bridge Number: CL 344



This project provides planned funding to replace the three cell structural plate pipe culverts, located in the Finksburg area, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design					570,000					570,000
Site Work							180,000			180,000
Construction							1,850,000			1,850,000
Equipment/Furnishings										0
Other							203,000			203,000
EXPENDITURES										
	Г									
	TOTAL	0	0	0	570,000	0	2,233,000	0	0	2,803,000
SOURCES OF FUNDING	TOTAL	0	0	0	570,000	0	2,233,000	0	0	2,803,000
	TOTAL	0	0	0	570,000	0	2,233,000	0	0	2,803,000
SOURCES OF FUNDING	TOTAL	0	0	0	<b>570,000</b> 114,000	0	<b>2,233,000</b> 610,900	0	0	
SOURCES OF FUNDING Transfer from General Fund	TOTAL	0	0	0	-	0		0	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds	TOTAL	0	0	0	-	0		0	0	0 724,900

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Minor Collector

Average Daily Traffic: 147 Bridge Number: CL 351



This project provides planned funding to replace the structure, located in eastern Carroll County.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							603,000		603,000
Site Work		127,000							127,000
Construction		1,329,000							1,329,000
Equipment/Furnishings									0
Other		140,000							140,000
EXPENDITURES	1								
				· · · · · · · · · · · · · · · · · · ·					,
TOTAL	. 0	1,596,000	0	0	0	0	603,000	0	2,199,000
TOTAL SOURCES OF FUNDING	0	1,596,000	0	0	0	0	603,000	0	2,199,000
	0	1,596,000	0	0	0	0	603,000	0	2,199,000
SOURCES OF FUNDING	0	<b>1,596,000</b> 434,800	0	0	0	0	603,000	0	
SOURCES OF FUNDING Transfer from General Fund	0		0	0	0	0	603,000 120,600	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds	0		0	0	0	0	-	0	434,800

9590

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Rural Local

Average Daily Traffic: 47 Bridge Number: CL 235X



This project provides funding to replace the small bridge, located in western Carroll County near Union Bridge. The existing structure is steel beams on stone masonry abutments. The type of replacement structure will be determined based on an alternatives analysis. The structure width and waterway opening will be evaluated as part of the analysis.

This project does not qualify for Federal aid due to the overall length of the structure.

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		288,000								288,000
Site Work				69,000						69,000
Construction				687,000						687,000
Equipment/Furnishings										0
Other				200,000						200,000
EXPENDITURES										
	r	1	I						T	
	TOTAL	288,000	0	956,000	0	0	0	0	0	1,244,000
SOURCES OF FUNDING	TOTAL	288,000	0	956,000	0	0	0	0	0	1,244,000
SOURCES OF FUNDING Transfer from General Fund	TOTAL	288,000	0	956,000	0	0	0	0	0	1,244,000
	TOTAL	288,000	0	956,000	0	0	0	0	0	
Transfer from General Fund	TOTAL	288,000	0	956,000 956,000	0	0	0	0	0	0
Transfer from General Fund Reallocated GF Transfer	TOTAL	,	0	,	0	0	0	0	0	0

# Stone Chapel Road over Little Pipe Creek

Commissioner District: 3

8588

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

Functional Classification: Urban Minor Collector

Average Daily Traffic: 4000 vpd Bridge Number: CL 363



This project provides funding to replace the existing bridge located outside of Westminster, near State Road MD 31. The type of replacement structure will be determined based on an alternatives analysis.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition							7,000		7,000
Engineering/Design		20,000					530,000		550,000
Site Work		54,000					35,000		89,000
Construction		540,000					350,000		890,000
Equipment/Furnishings									0
Other		98,000							98,000
EXPENDITURES									
TOTAL	. 0	712,000	0	0	0	0	922,000	0	1,634,000
SOURCES OF FUNDING	0	712,000	0	0	0	0	922,000	0	
	0	712,000	0	0	0	0	922,000	0	0
SOURCES OF FUNDING	0	712,000 195,400	0	0	0	0	922,000 195,400	0	
SOURCES OF FUNDING Transfer from General Fund	0		0	0	0	0	,	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds	0		0	0	0	0	,	0	390,800

# Upper Beckleysville Road over Murphy Run

**Commissioner District: 2** 

Ryan Nowicki, Management and Budget Analyst (410) 386-2082


Functional Classification: Urban Minor Collector

Average Daily Traffic: 1600 Bridge Number: CL 383



This project provides funding to replace the steel beam bridge, located in eastern Carroll County on the Baltimore County border, with a new structure. The type of replacement structure will be determined based on an alternatives analysis.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
	1121	11 23	1120	112/	1120	112)	7 Inocation	complete	Troject cost
Land Acquisition									0
Engineering/Design							580,000		580,000
Site Work	91,000								91,000
Construction	905,000								905,000
Equipment/Furnishings									0
Other	100,000								100,000
EXPENDITURES									
то	TAL 1,096,000	0	0	0	0	0	580,000	0	1,676,000
то	TAL 1,096,000	0	0	0	0	0	580,000	0	1,676,000
TO SOURCES OF FUNDING	TAL 1,096,000	0	0	0	0	0	580,000	0	1,676,000
	TAL 1,096,000	0	0	0	0	0	580,000	0	1,676,000
SOURCES OF FUNDING	1,096,000 302,000	0	0	0	0	0	580,000	0	
SOURCES OF FUNDING Transfer from General Fund		0	0	0	0	0	580,000 116,000	0	0
SOURCES OF FUNDING Transfer from General Fund Bonds		0	0	0	0	0		0	302,000
SOURCES OF FUNDING Transfer from General Fund Bonds Reallocated Bonds	302,000	0	0	0	0	0	116,000	0	0 302,000 116,000



#### **Overview of Recreation and Culture CIP**

The Recreation and Parks portion of the FY 24 – 29 CIP provides facilities for passive (natural park areas) and active (ballfields) recreational opportunities. The primary sources of funding for recreation projects are Impact Fees and Program Open Space (POS) funding. Impact Fees are charged to developers of new homes in Carroll County to partially offset the cost of providing recreation facilities to serve those new homes. POS funding is provided as a portion of the State Real Estate Transfer Tax for the acquisition and development of park facilities. Projects include Recreation and Parks, and the Union Mills Homestead. These projects maintain County infrastructure and are funded primarily using Program Open Space dollars.

Funding is provided for the first phase of construction for property on Route 194 near Taneytown. A paving project is included for Piney Run Park and a new waterless restroom is planned at Hashawha Environmental Center. Funding is also included for new field lights at Cape Horn Park.

Other projects include four tot lot replacements, two replacement pavilions, Sports Complex dugout improvements and the addition of two outdoor basketball courts at Krimgold and Leister Parks. The development of a trail is planned, north of Taneytown.

Funding continues for Self-Help projects. These projects are cooperative ventures between local community groups and the County and enable the County's Recreation Councils to identify projects to enhance park facilities countywide.

For additional information on Recreation and Parks projects, please refer to the individual project pages.

#### COMMUNITY INVESTMENT PLAN FOR FISCAL YEARS 2024 TO 2029

	TT 24	F71.05	F71.04	FIX 05	F77.00	F11.20	Prior	Balance To	Total
RECREATION AND CULTURE	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
RECREATION AND CULTURE									
Cape Horn Park Field Lighting Phase II	\$300,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$300,000
Community Self-Help Projects	89,000	92,000	95,000	98,000	101,000	104,000	0	0	579,000
Gillis Falls Trail	(77,984)	0	0	0	0	0	220,000	0	142,016
Hashawha Waterless Restroom	0	0	0	0	246,000	0	0	0	246,000
Land Acquisition	342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
Northwest Regional Park	0	830,000	0	0	0	0	305,000	0	1,135,000
Northwest Trail	0	600,000	1,032,000	0	0	0	0	0	1,632,000
Outdoor Basketball Court Additions	0	0	0	0	0	250,000	0	0	250,000
Park Restoration	238,000	249,000	261,000	274,000	288,000	302,000	0	0	1,612,000
Pavilion Replacements	0	0	290,000	0	0	0	0	0	290,000
Piney Run Paving	355,000	0	0	0	0	0	0	0	355,000
Sports Complex Dugout Improvements	0	0	0	385,000	0	0	0	0	385,000
Tot Lot Replacement	92,000	97,000	102,000	107,000	500,000	118,000	0	0	1,016,000
Town Fund	32,000	19,400	19,800	20,200	20,600	21,000	0	0	133,000
Unallocated Impact Fees	200,000	0	0	0	0	0	0	0	200,000
Union Mills Recreation Area	0	0	0	0	0	376,000	0	0	376,000
RECREATION AND CULTURE TOTAL	\$1,570,016	\$2,235,400	\$2,154,800	\$1,246,200	\$1,525,600	\$1,549,000	\$525,000	\$0	\$10,806,016
SOURCES OF FUNDING:									
Transfer from General Fund	\$418,700	\$385,100	\$430,000	\$441,400	\$459,600	\$476,400	\$325,000	\$0	\$2,936,200
Reallocated GF Transfer	122,016	0	0	0	0	0	0	0	122,016
Impact Fee - Parks	(85,000)	400,000	330,000	0	100,000	110,000	200,000	0	1,055,000
Reallocated Impact Fee - Parks	200,000	0	0	0	0	0	0	0	200,000
Program Open Space	914,300	1,450,300	1,394,800	804,800	966,000	962,600	0	0	6,492,800
RECREATION AND CULTURE TOTAL	\$1,570,016	\$2,235,400	\$2,154,800	\$1,246,200	\$1,525,600	\$1,549,000	\$525,000	\$0	\$10,806,016

# Cape Horn Park Field Lighting Phase II

**Commissioner District: 2** 

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9592

This project provides funding to add lighting fixtures to one athletic field at Cape Horn Park, located on Cape Horn Road in Hampstead.

Project is contingent on State funding.

Operating impacts include electricity.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	300,000								300,000
Equipment/Furnishings									0
Other									0
EXPENDITURES	1								
									1
TOTAL	300,000	0	0	0	0	0	0	0	300,000
TOTAI SOURCES OF FUNDING	300,000	0	0	0	0	0	0	0	300,000
SOURCES OF FUNDING	300,000 15,000	0	0	0	0	0	0	0	300,000
SOURCES OF FUNDING Transfer from General Fund		0	0	0	0	0	0	0	
	15,000	0	0	0	0	0	0	0	15,000
SOURCES OF FUNDING Transfer from General Fund Impact Fee - Parks	15,000	0	0	0	0	0	0	0	15,000 115,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks	15,000 115,000	0	0	0	0	0	0	0	15,000 115,000 0

## **Community Self-Help Projects**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9735

This project provides ongoing funding for the Self-Help program in an effort to create community interest and involvement in recreational facilities throughout Carroll County. It enables communities to accomplish recreational projects approved by the Recreation and Parks Advisory Board and Board of County Commissioners. Individual projects may not exceed \$25,000 and can receive up to 75% funding from Community Self-Help, up to 85% if it includes volunteer labor. The remaining cost of the project is provided by the community.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	89,000	92,000	95,000	98,000	101,000	104,000			579,000
Equipment/Furnishings									0
Other									0
EXPENDITURES	<u> </u>								
TOTAL	89,000	92,000	95,000	98,000	101,000	104,000	0	0	579,000
TOTAL SOURCES OF FUNDING	89,000	92,000	95,000	98,000	101,000	104,000	0	0	579,000
	89,000 89,000	<b>92,000</b> 92,000	<b>95,000</b> 95,000	<b>98,000</b> 98,000	<b>101,000</b>	<b>104,000</b> 104,000	0	0	579,000 579,000
SOURCES OF FUNDING	]		, ,	, <u>, , , , , , , , , , , , , , , , , , </u>			0	0	
SOURCES OF FUNDING Transfer from General Fund	]		, ,	, <u>, , , , , , , , , , , , , , , , , , </u>			0	0	579,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks	]		, ,	, <u>, , , , , , , , , , , , , , , , , , </u>			0	0	579,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks	]		, ,	, <u>, , , , , , , , , , , , , , , , , , </u>			0	0	579,000 0

8847

This project, originally appropriated in FY 21, provided funding to establish a 5,700 linear foot compacted-stone walking trail connecting Salt Box Park to Flag Marsh Road near the Carroll County Equestrian Center, located northeast of Mt. Airy. Due to unforeseen complications, the project is unable to move forward. In FY 24, General Fund dollars are included to cover the final expenses. The remaining funding is being reappropriated to the Recreation and Parks Unallocated Impact Fees Project.

	=	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design		(77,984)						220,000		142,016
Site Work										0
Construction										0
Equipment/Furnishings										0
Other										0
EXPENDITURES										
7	ГОТАL	(77,984)	0	0	0	0	0	220,000	0	142,016
SOURCES OF FUNDING										
Transfer from General Fund								20,000		20,000
Reallocated GF Transfer		122,016								122,016
Impact Fee - Parks		(200,000)						200,000		0
Program Open Space										0
		<u> </u>	<u> </u>	<u> </u>		<u> </u>		_		
PROJECTED OPERATING IMPACTS		0	0	0	0	0	0			

#### Hashawha Waterless Restroom

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Proi #

Commissioner Districts: 1 and 3

This project provides planned funding to install a new waterless restroom at Hashawha Environmental Center, located on Route 97, north of Westminster.

Project is contingent on State funding.

Operating impacts include maintenance.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design					46,000				46,000
Site Work									0
Construction					183,000				183,000
Equipment/Furnishings									0
Other					17,000				17,000
EXPENDITURES	<u> </u>								
TOTAI	0	0	0						1
		U	U	0	246,000	0	0	0	246,000
SOURCES OF FUNDING	<u> </u>	U	U	0	246,000	0	0	0	246,000
SOURCES OF FUNDING Transfer from General Fund		v	U	U	246,000	0	0	0	246,000
		v	U	0	100,000	0	0	0	
Transfer from General Fund			0	0		0	0	0	0
Transfer from General Fund Impact Fee - Parks			0	0		0	0	0	0 100,000

### **Land Acquisition**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

8233

This project provides ongoing funding for the required 25% Program Open Space allocation for land acquisition projects. Projects must be consistent with the goals of the local Land Preservation Parks and Recreation Plan (LPPRP) and Program Open Space Annual Program. Funding is included in this project for future acquisitions and has not been allocated to specific projects.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition	342,000	348,000	355,000	362,000	370,000	378,000			2,155,000
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTA	L 342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
TOTA	.L 342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
TOTA SOURCES OF FUNDING	.L 342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
	.L 342,000	348,000	355,000	362,000	370,000	378,000	0	0	2,155,000
SOURCES OF FUNDING	342,000	348,000	355,000	362,000	370,000	378,000	0	0	
SOURCES OF FUNDING Transfer from General Fund	342,000	348,000	355,000	362,000	370,000	378,000	0	0	0
SOURCES OF FUNDING Transfer from General Fund Impact Fee - Parks	342,000	348,000	355,000 355,000	362,000 362,000	<b>370,000 370,000</b>	<b>378,000</b> 378,000	0	0	0
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks				,		,	0	0	0 0

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

8935

This project provides planned funding to begin the first phase of construction for a 145-acre site, located off of Route 194, north of Taneytown. Additional phases of construction will be included outside of the plan.

Project is contingent on State funding.

Operating impacts will be determined as the project develops.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design		120,000					305,000		425,000
Site Work									0
Construction		670,000							670,000
Equipment/Furnishings									0
Other		40,000							40,000
EXPENDITURES	i.								
TOTAL	0	830,000	0	0	0	0	305,000	0	1,135,000
	Ī								
SOURCES OF FUNDING			,			1	1	1	
Transfer from General Fund							305,000		305,000
Impact Fee - Parks		250,000							250,000
Reallocated Impact Fee - Parks									0
Program Open Space		580,000							580,000
							•		
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

**Northwest Trail** 

Commissioner District: 1

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Proj#

This project provides planned funding for the design and construction of a five-mile trail from Taneytown to the Pennsylvania state line.

Project is contingent on State funding.

Operating impacts include maintenance.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design		174,000							174,000
Site Work									0
Construction		426,000	954,000						1,380,000
Equipment/Furnishings									0
Other			78,000						78,000
EXPENDITURES									
TOTAL	0	600,000	1,032,000	0	0	0	0	0	1,632,000
TOTAL SOURCES OF FUNDING	0	600,000	1,032,000	0	0	0	0	0	1,632,000
	0	15,000	1,032,000 15,000	0	0	0	0	0	1,632,000
SOURCES OF FUNDING	0			0	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund	0	15,000	15,000	0	0	0	0	0	30,000
SOURCES OF FUNDING Transfer from General Fund Impact Fee - Parks	0	15,000	15,000	0	0	0	0	0	30,000 480,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks	0	15,000 150,000	15,000 330,000	0	0	0	0	0	30,000 480,000 0

# **Outdoor Basketball Court Additions**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Proj #

Commissioner Districts: 2 and 4

This project provides planned funding to install basketball courts at Krimgold and Leister Parks.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction						250,000			250,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
-									
TOTAL	0	0	0	0	0	250,000	0	0	250,000
TOTAL SOURCES OF FUNDING	0	0	0	0	0	250,000	0	0	250,000
	0	0	0	0	0	250,000	0	0	250,000
SOURCES OF FUNDING	0	0	0	0	0	<b>250,000</b> 110,000	0	0	
SOURCES OF FUNDING Transfer from General Fund	0	0	0	0	0	,	0	0	0
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks	0	0	0	0	0	,	0	0	0 110,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks	0	0	0	0	0	110,000	0	0	0 110,000 0

# **Park Restoration**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

This project provides ongoing funding for maintenance and renovation projects at County park sites. Listed below are planned projects:

8232

Salt Box Pavilion Bennett Cerf Park Stream Repairs Piney Run Tennis Court Replacement

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	238,000	249,000	261,000	274,000	288,000	302,000			1,612,000
Equipment/Furnishings									0
Other									0
EXPENDITURES	1								
TOTAL	238,000	249,000	261,000	274,000	288,000	302,000	0	0	1,612,000
TOTAL SOURCES OF FUNDING	238,000	249,000	261,000	274,000	288,000	302,000	0	0	1,612,000
	238,000	<b>249,000</b> 249,000	<b>261,000</b> 261,000	<b>274,000</b> 274,000	<b>288,000</b> 288,000	<b>302,000</b> 302,000	0	0	1,612,000
SOURCES OF FUNDING	]	Í				, , ,	0	0	
SOURCES OF FUNDING Transfer from General Fund	]	Í				, , ,	0	0	1,612,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks	]	Í				, , ,	0	0	1,612,000
SOURCES OF FUNDING  Transfer from General Fund  Impact Fee - Parks  Reallocated Impact Fee - Parks	]	Í				, , ,	0	0	1,612,000 0

# **Pavilion Replacements**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Proj#

Commissioner Districts: 4 and 5

This project provides planned funding for three replacement pavilions at Freedom Park and Piney Run Park.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction			290,000						290,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	0	0	290,000	0	0	0	0	0	290,000
SOURCES OF FUNDING									
Transfer from General Fund			29,000						29,000
			29,000						29,000
Transfer from General Fund Impact Fee - Parks Reallocated Impact Fee - Parks			29,000						
Impact Fee - Parks			29,000						0
Impact Fee - Parks Reallocated Impact Fee - Parks			,						0

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9591

This project provides funding for 64,000 square feet of paving at the park entrance and north parking lot at Piney Run Park, located on Martz Road in Sykesville.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	20,000								20,000
Site Work									0
Construction	318,000								318,000
Equipment/Furnishings									0
Other	17,000								17,000
EXPENDITURES									
,							1		
TOTAL	355,000	0	0	0	0	0	0	0	355,000
SOURCES OF FUNDING	i								
Transfer from General Fund	35,500								35,500
Impact Fee - Parks									0
Reallocated Impact Fee - Parks									0
Program Open Space	319,500								319,500
							-		
PROJECTED OPERATING IMPACTS	0	0	0	0					

# **Sports Complex Dugout Improvements**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Proi #

Commissioner Districts: 1 and 3

This project provides planned funding to install new shade structures, concrete pads and replacement benches for five ballfield dugouts at Carroll County Sports Complex, located on Route 97, north of Westminster. The shade structures consist of removable sail cloth supported by steel posts and cabling.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design				15,000					15,000
Site Work									0
Construction				351,000					351,000
Equipment/Furnishings									0
Other				19,000					19,000
EXPENDITURES									
TOTAL	0	0	0	385,000	0	0	0	0	385,000
SOURCES OF FUNDING									
Transfer from General Fund				38,500					38,500
Impact Fee - Parks									0
D 11 4 11 4 E D 1									
Reallocated Impact Fee - Parks									0
Program Open Space				346,500					346,500
·				346,500					

# **Tot Lot Replacement**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

----f--in-- In EV 20

9925

This project provides ongoing funding to replace tot lots. The cost includes installation of the tot lot structure, border, and safety surfacing. In FY 28, additional funding is included for Westminster Community Pond. Listed below are planned projects:

Salt Box Double Pipe Creek Sports Complex Westminster Community Pond

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	92,000	97,000	102,000	107,000	500,000	118,000			1,016,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
тот	AL 92,000	97,000	102,000	107,000	500,000	118,000	0	0	1,016,000
TOT.	AL 92,000	97,000	102,000	107,000	500,000	118,000	0	0	1,016,000
	92,000 9,200	<b>97,000</b> 9,700	102,000	107,000	500,000	<b>118,000</b> 11,800	0	0	1,016,000
SOURCES OF FUNDING			, <u>, , , , , , , , , , , , , , , , , , </u>		, , <u>, , , , , , , , , , , , , , , , , </u>	,	0	0	
SOURCES OF FUNDING Transfer from General Fund			, <u>, , , , , , , , , , , , , , , , , , </u>		, , <u>, , , , , , , , , , , , , , , , , </u>	,	0	0	101,600
SOURCES OF FUNDING Transfer from General Fund Impact Fee - Parks			, <u>, , , , , , , , , , , , , , , , , , </u>		, , <u>, , , , , , , , , , , , , , , , , </u>	,	0	0	101,600

#### **Town Fund**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9736

This project provides ongoing funding to the eight towns within the County as a five percent match to Program Open Space (POS) projects. Every year since the early 1970s, the State has made POS funds available to the towns for development of municipal parks. Up to 90% of the cost of the municipal projects may be reimbursed through POS funding. The County contribution shown below is to cover 5% of the approved municipal projects. The remaining 5%, as well as any cost overruns, are the responsibility of the towns.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	32,000	19,400	19,800	20,200	20,600	21,000			133,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	32,000	19,400	19,800	20,200	20,600	21,000	0	0	133,000
SOURCES OF FUNDING	•								
Transfer from General Fund	32,000	19,400	19,800	20,200	20,600	21,000			133,000
Impact Fee - Parks									0
Reallocated Impact Fee - Parks									0
Program Open Space									0
PROJECTED OPERATING									

# **Unallocated Impact Fees**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9009

This project provides a source of funding for Recreation and Park projects within the six-year capital plan. Funding in FY 24 is being transferred back to this project due to the closure of the Gillis Falls Trail project.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings									0
Other	200,000								200,000
EXPENDITURES									
TOTAL	200,000	0	0	0	0	0	0		
		•		U	U	U	0	0	200,000
SOURCES OF FUNDING				0	U	U	U	0	200,000
SOURCES OF FUNDING Transfer from General Fund				V	U	U	0	0	200,000
	200,000				Ū.	U	0	0	
Transfer from General Fund	200,000				0	0	0	0	0
Transfer from General Fund Reallocated Impact Fee - Parks	200,000					0	0	0	200,000
Transfer from General Fund Reallocated Impact Fee - Parks Program Open Space	200,000					0		0	0 200,000 0

### **Union Mills Recreation Area**


Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

Droi #

Commissioner Districts: 1 and 3

This project provides planned funding to develop a Master Plan for over 1,000 acres of land surrounding and including Hashahawha Environmental Center, Sports Complex, and Bear Branch Nature Center, located on Route 97, north of Westminster.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design						376,000			376,000
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
тот	AL	0 0	0	0	0	376,000	0	0	376,000
SOURCES OF FUNDING	$\neg$								
Transfer from General Fund						37,600			37,600
Impact Fee - Parks									0
Reallocated Impact Fee - Parks									0
Program Open Space						338,400			338,400
PROJECTED OPERATING		0 0	0	0	0	0			



#### **Overview of General Government CIP**

The General Government portion of the Community Investment Plan (CIP) addresses capital projects that do not specifically fit in one of the other five categories: Recreation and Parks, Public Works, Public Schools, Conservation and Open Space, and Enterprise Funds. General Government projects are typically related to Public Safety, Carroll Community College, Carroll County Public Library, Sheriff's Office, Board of Elections, Technology Services, Senior Centers, and other County facilities.

Included is ongoing funding for technology improvements for County Government and Carroll County Public Library. Systemic improvements, replacements, and renovations for County facilities, including generators, roofs, HVAC components, and parking lots are included.

Ongoing funding is provided for the replacement of self-contained breathing apparatus for volunteer and career firefighters in Carroll County.

Carroll Community College projects include technology improvements and replacement of the distributed antenna system.

Funding is provided for Piney Run Dam Rehabilitation to bring the dam up to safety and performance standards required by the State. Funding is provided to outfit office and warehouse space for the Board of Elections.

Ongoing funding is provided for Public Safety emergency communication radios, as well as for regional water supply infrastructure to support firefighting operations. Funding is provided for a Circuit and Microwave Network Replacement project to replace part of existing radio communication infrastructure.

Other projects include construction of a headquarters for the Sheriff's Office, construction of a parking garage, and expansion and renovation projects at the Courthouses.

For additional information on General Government projects, please refer to the individual project pages.

#### COMMUNITY INVESTMENT PLAN FOR FISCAL YEARS 2024 TO 2029

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
GENERAL GOVERNMENT	1124	1123	11 20	112/	1120	112)	Anocation	Complete	Tioject Cost
Carroll Community College Distributed Antenna System	\$500,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$500,000
Carroll Community College Technology	350,000	0	0	0	350,000	350,000	2,450,000	0	3,500,000
County Building Systemic Renovations	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	6,975,000
County Technology	2,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000	0	0	9,850,000
Courtroom #6 Expansion	2,300,000	0	0	0	0	0	0	0	2,300,000
Elections Lease Space Renovation	5,500,000	0	0	0	0	0	0	0	5,500,000
Fire and EMS - Self-Contained Breathing Apparatus Replacement	273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
Fleet Lift Replacements	255,000	0	0	295,000	0	0	0	0	550,000
General Government Unallocated	4,135,000	0	0	0	0	0	0	0	4,135,000
Generator Replacement	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
Historic Courthouse Holding Area Renovation	110,000	0	0	0	0	0	0	0	110,000
Library Technology	100,000	100,000	100,000	100,000	100,000	150,000	0	0	650,000
Parking Garage	18,000,000	0	0	0	0	0	0	0	18,000,000
Parking Lot Overlays	436,000	311,000	326,000	342,000	359,000	377,000	0	0	2,151,000
Piney Run Dam Rehabilitation	1,690,000	0	0	0	0	0	133,000	0	1,823,000
Public Safety Emergency Communication Radios	900,000	680,800	701,000	722,000	758,100	780,900	0	0	4,542,800
Public Safety Radio Circuit and Microwave Network Replacement	2,800,000	0	0	0	0	0	1,200,000	0	4,000,000
Public Safety Regional Water Supply	0	250,000	0	262,500	0	276,000	0	0	788,500
Sheriff's Office - Headquarters	21,900,000	0	0	0	0	0	8,450,000	0	30,350,000
GENERAL GOVERNMENT TOTAL	\$62,786,000	\$4,295,200	\$4,199,300	\$4,912,500	\$4,889,100	\$5,390,900	\$12,233,000	\$0	\$98,706,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$48,462,000	\$2,787,800	\$2,879,000	\$2,975,000	\$3,439,100	\$3,593,900	\$7,650,000	\$0	\$71,786,800
Bonds	13.036.426	1,507,400	1,320,300	1,937,500	1,450,000	1,797,000	1,583,000	0	22,631,626
Reallocated Bonds	287,574	0	0	0	0	0	0	0	287,574
State Miscellaneous Grants	1,000,000	0	0	0	0	0	3,000,000	0	4,000,000
GENERAL GOVERNMENT TOTAL	\$62,786,000	\$4,295,200	\$4,199,300	\$4,912,500	\$4,889,100	\$5,390,900	\$12,233,000	\$0	\$98,706,000

# **Carroll Community College Distributed Antenna System**

**Commissioner District: 3** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

9596

This project provides funding for the replacement of the distributed antenna system (DAS) at Carroll Community College, located on Washington Road in Westminster. The DAS is a network of antennas which extends public cellular wireless network coverage and public safety signals.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	500,000								500,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
	_								
TOTAL	500,000	0	0	0	0	0	0	0	500,000
COLID CEC OF PUNDING	7								
SOURCES OF FUNDING									
Transfer from General Fund	500,000								500,000
Reallocated GF Transfer									0
Local Income Tax									0
Reallocated Local Income Tax									0
							_		
PROJECTED OPERATING									

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

9782

This project provides funding for the systematic replacement of laboratory computers and classroom technology used at Carroll Community College, located on Washington Road in Westminster. Funding in FY 24 is intended to match private funds raised by the Carroll Community College Foundation. Funding requested in FY 28 - 29 is also intended to match private funds raised by the Foundation.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	350,000				350,000	350,000	2,450,000		3,500,000
Other									0
EXPENDITURES									
тс	OTAL 350,000	0	0	0	350,000	350,000	2,450,000	0	3,500,000
SOURCES OF FUNDING	OTAL 350,000	0	0	0	350,000	350,000	2,450,000	0	3,500,000
	OTAL 350,000 350,000	0	0	0	<b>350,000</b> 350,000	<b>350,000</b> 350,000	<b>2,450,000</b> 2,450,000	0	3,500,000 3,500,000
SOURCES OF FUNDING		0	0	0			, ,	0	
SOURCES OF FUNDING Transfer from General Fund		0	0	0			, ,	0	3,500,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer		0	0	0			, ,	0	3,500,000

# **County Building Systemic Renovations**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9954

This project provides ongoing funding for systemic replacements and improvements to County facilities including roofing, heating, ventilation, and air conditioning systems. Listed below are planned projects:

County Office Building Elevator Replacement
Detention Center AC Units Replacement
Humane Society Roof
Westminster Library Rectory Office Roof and Gutters
County Office Building Roof
Citizen Services Elevator Replacement
Courthouse Sewer Pumps
Farm Museum Sewer Pumps
Courthouse Annex New Section Roof
Safe Haven Roof
Westminster Library Cooling Tower

	-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000			6,975,000
Equipment/Furnishings										0
Other										0
	TOTAL	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	6,975,000
SOURCES OF FUNDING	TOTAL	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	6,975,000
	TOTAL	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	
Transfer from General Fund	TOTAL	1,001,000	1,081,000	1,135,000	1,192,000	1,252,000	1,314,000	0	0	6,975,000
Transfer from General Fund Reallocated GF Transfer	TOTAL	1,001,000	1,081,000 1,081,000	1,135,000 1,135,000	1,192,000 1,192,000	1,252,000 1,252,000	1,314,000 1,314,000	0	0	0
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Bonds Reallocated Bonds	TOTAL					, ,		0	0	0

### **County Technology**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9648

This project provides ongoing funding for systematic replacement of County information and communication systems including computers, servers, printers, network infrastructure, and security cameras. The County replaces user equipment, peripherals, and core IT infrastructure on a cyclical basis. Listed below are planned projects:

Routers and Switches Replacements Security Cameras and Door Controller Replacement Virtual Server and Back-Up System Upgrade/Replacement Wireless Equipment

		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		2,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000			9,850,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	TOTAL	2,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000	0	0	9,850,000
SOURCES OF FUNDING	TOTAL	2,368,000	1,409,000	1,451,000	1,495,000	1,540,000	1,587,000	0	0	9,850,000
SOURCES OF FUNDING Transfer from General Fund	TOTAL	<b>2,368,000</b> 2,368,000	1,409,000 1,409,000	1,451,000 1,451,000	1,495,000 1,495,000	1,540,000 1,540,000	1,587,000 1,587,000	0	0	9,850,000
	TOTAL				, ,	, ,	, ,	0	0	
Transfer from General Fund	TOTAL				, ,	, ,	, ,	0	0	9,850,000
Transfer from General Fund Reallocated GF Transfer	TOTAL				, ,	, ,	, ,	0	0	9,850,000

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9597

This project provides funding to renovate and expand Courtroom #6 in the Courthouse Annex, located on North Court Street in Westminster.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	2,300,000	)							2,300,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
		1							
Te	OTAL 2,300,000	0	0	0	0	0	0	0	2,300,000
SOURCES OF FUNDING	OTAL 2,300,000	0	0	0	0	0	0	0	2,300,000
	OTAL 2,300,000	·	0	0	0	0	0	0	2,300,000
SOURCES OF FUNDING		·	0	0	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund		·	0	0	0	0	0	0	2,300,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer		·	0	0	0	0	0	0	2,300,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Local Income Tax		·	0	0	0	0	0	0	2,300,000

# **Elections Lease Space Renovation**

**Commissioner District: 3** 

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9600

This project provides funding to outfit 28,000 square feet of warehouse and office space, for the Board of Elections, located in Airpark Square off of Airport Drive in Westminster.

Operating impacts include utilities and maintenance of the space.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	687,000								687,000
Site Work									0
Construction	4,538,000								4,538,000
Equipment/Furnishings	275,000								275,000
Other									0
EXPENDITURES									
T	OTAL 5,500,000	0	0	0	0	0	0	0	5,500,000
	OTAL 5,500,000	0	0	0	0	0	0	0	5,500,000
	OTAL 5,500,000  5,500,000	0	0	0	0	0	0	0	5,500,000
SOURCES OF FUNDING		0	0	0	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund		0	0	0	0	0	0	0	5,500,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer		0	0	0	0	0	0	0	5,500,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Local Income Tax		0	0	0	0	0	0	0	5,500,000 0

# Fire and EMS - Self-Contained Breathing Apparatus Replacement

Taylor	Hockensmith.	Manage	ment and	Budget	Project	Coordinator	(410)	386-2082

9594

This project provides ongoing funding for replacement Self-Contained Breathing Apparatus (SCBA) for volunteer and career firefighters in Carroll County.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition									(
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	273,000	287,000	301,000	316,000	332,000	349,000			1,858,000
Other									0
EXPENDITURES									
EXPENDITURES TOT	AL 273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
тот	AL 273,000	287,000	301,000	316,000	332,000	349,000	0	0	1,858,000
TOT SOURCES OF FUNDING	AL 273,000 273,000	<b>287,000</b> 287,000	<b>301,000</b> 301,000	<b>316,000</b> 316,000	<b>332,000</b> 332,000	<b>349,000</b> 349,000	0	0	
тот	7	· •	, , <u>, , , , , , , , , , , , , , , , , </u>	,	, <u> </u>	, , , , , , , , , , , , , , , , , , ,	0	0	1,858,000 1,858,000 0
TOT SOURCES OF FUNDING Transfer from General Fund	7	· •	, , <u>, , , , , , , , , , , , , , , , , </u>	,	, <u> </u>	, , , , , , , , , , , , , , , , , , ,	0	0	1,858,000
TOT SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	7	· •	, , <u>, , , , , , , , , , , , , , , , , </u>	,	, <u> </u>	, , , , , , , , , , , , , , , , , , ,	0	0	1,858,000

Ryan Nowicki, Management and Budget Analyst (410) 386-2082

9956

This project provides ongoing funding to continue the replacement of vehicle lifts at the Maintenance Center, located on Old Meadow Branch Road in Westminster. There are nine lifts total, five aboveground and four belowground. Planned for replacement are belowground lifts. Additional lifts are scheduled for replacement outside of the six-year plan.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	255,000			295,000					550,000
Other									0
EXPENDITURES									
		1		1	1			ı	
TO	OTAL 255,000	0	0	295,000	0	0	0	0	550,000
SOURCES OF FUNDING									
Transfer from General Fund									0
Property Tax									0
Reallocated Property Tax									0
Bonds	255,000			295,000					550,000
							•		
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			

### **General Government Unallocated**

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

9957

This project provides a source of funding in the event a capital project needs funds to cover costs over budget, unanticipated expenses, or emergencies. The Unallocated project is similar in nature to the Reserve for Contingencies in the General Fund. Any transfers from this project must be approved by the Board of County Commissioners through a Capital Budget Resolution.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	1,900,000								1,900,000
Site Work									0
Construction	2,235,000								2,235,000
Equipment/Furnishings									0
Other									0
EXPENDITURES	•								
TOTAL	4,135,000	0	0	0	0	0	0	0	4,135,000
	1								
SOURCES OF FUNDING									
Transfer from General Fund	4,135,000								4,135,000
Reallocated GF Transfer									0
Bonds									0
Reallocated Bonds									0
PROJECTED OPERATING									

### **Generator Replacement**

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

8778

This project provides ongoing funding to replace aging generators at County facilities. Listed below are planned projects:

Courthouse Annex
Cherrytown Road Tower Site
Louisville Road Tower Site
Harvey Gummel Road Tower Site
Taylorsville Tower Site
County Office Building
Mayberry Tower Site
Springfield Tower Site
CCC N Building
Arcadia Tower
Lineboro Tower

	<u>-</u>	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		168,000	176,400	185,300	188,000	198,000	207,000			1,122,700
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	TOTAL	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
SOURCES OF FUNDING	TOTAL	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
SOURCES OF FUNDING Transfer from General Fund	TOTAL	168,000	176,400	185,300	188,000	198,000	207,000	0	0	1,122,700
•	TOTAL	168,000	176,400	185,300	188,000	198,000	207,000	0	0	
Transfer from General Fund	TOTAL	168,000	176,400 176,400	185,300 185,300	188,000	198,000 198,000	207,000	0	0	0
Transfer from General Fund Reallocated GF Transfer	TOTAL							0	0	0

# **Historic Courthouse Holding Area Renovation**

**Commissioner District: 3** 

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9598

This project provides funding to renovate and expand the existing holding area in Courtroom #1 of the Historic Courthouse, located on Willis Street in Westminster.

Operating impacts include an additional camera license.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	80,000								80,000
Equipment/Furnishings	25,000								25,000
Other	5,000								5,000
EXPENDITURES	<u> </u>								
TOTAL	110,000	0	0	0	0	0	0	0	110,000
SOURCES OF FUNDING	7								
Transfer from General Fund	110,000								110,000
Reallocated GF Transfer									0
Bonds									0
Reallocated Bonds									0
PROJECTED OPERATING IMPACTS	300	309	318	328	338	348			

# **Library Technology**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

9822

This project provides ongoing funding for the systematic replacement of computer equipment, network devices, and printers at Carroll County Public Libraries.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition										(
Engineering/Design										0
Site Work										(
Construction		100,000	100,000	100,000	100,000	100,000	150,000			650,000
Equipment/Eumishings										(
Equipment Furnishings										
Equipment/Furnishings Other EXPENDITURES										
Other	TOTAL	100,000	100,000	100,000	100,000	100,000	150,000	0	0	<u> </u>
Other	TOTAL	100,000	100,000	100,000	100,000	100,000	150,000	0	0	<u> </u>
Other  EXPENDITURES  SOURCES OF FUNDING	TOTAL	100,000	100,000	100,000	100,000	100,000	<b>150,000</b> 150,000	0	0	650,000
Other  EXPENDITURES  SOURCES OF FUNDING  Transfer from General Fund	TOTAL	, ·	, ·	, i	· ·	· ·		0	0	650,000
Other EXPENDITURES	TOTAL	, ·	, ·	, i	· ·	· ·		0	0	650,000

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

9595

This project provides funding for a parking garage to be located near the County Office Building, Circuit and District Courts, Sheriff's Office, and Detention Center in Westminster.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	2,250,000								2,250,000
Site Work	500,000								500,000
Construction	14,000,000								14,000,000
Equipment/Furnishings	850,000								850,000
Other	400,000								400,000
Т	OTAL 18,000,000	0	0	0	0	0	0	0	18,000,000
	OTAL 18,000,000	0	0	0	0	0	0	0	18,000,000
SOURCES OF FUNDING	9,000,000	0	0	0	0	0	0	0	
SOURCES OF FUNDING Transfer from General Fund		0	0	0	0	0	0	0	9,000,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Local Income Tax		0	0	0	0	0	0	0	9,000,000 0

### **Parking Lot Overlays**

#### Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides ongoing funding to overlay parking lots at County facilities. Listed below are planned projects:

Union Mills
North Street Front Lot
Carroll County Workforce Development Building (formerly BERC)
Maintenance Center Back Lot
Ascension Church
Kessler Building
Mt. Airy Library
North Carroll Senior Center

Funding increases in FY 24 due to projected additional Highway User Revenue applied to the Pavement Management capital project, making General Fund dollars available for use on this project.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design										0
Site Work										0
Construction		436,000	311,000	326,000	342,000	359,000	377,000			2,151,000
Equipment/Furnishings										0
Other										0
EXPENDITURES										
	F			-						
ī	ГОТАL	436,000	311,000	326,000	342,000	359,000	377,000	0	0	2,151,000
SOURCES OF FUNDING	ГОТАL	436,000	311,000	326,000	342,000	359,000	377,000	0	0	2,151,000
	TOTAL	<b>436,000</b> 436,000	311,000	<b>326,000</b> 326,000	<b>342,000</b> <b>342,000</b>	<b>359,000</b> 359,000	<b>377,000 377,000</b>	0	0	2,151,000
SOURCES OF FUNDING	ГОТАL	Í		, , ,		,	,	0	0	
SOURCES OF FUNDING Transfer from General Fund	ГОТАL	Í		, , ,		,	,	0	0	2,151,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	TOTAL	Í		, , ,		,	,	0	0	2,151,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer Bonds	TOTAL	Í		, , ,		,	,	0	0	2,151,000

166

9921

Lydia K. Rogers, Management and Budget Analyst (410) 386-2082

8940

This project provides funding to bring the Piney Run Dam up to the safety and performance standards required by the Maryland Department of the Environment Dam Safety Division.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							133,000		133,000
Site Work									0
Construction	1,690,000								1,690,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTA	L 1,690,000	0	0	0	0	0	133,000	0	1,823,000
TOTAL SOURCES OF FUNDING	L 1,690,000	0	0	0	0	0	133,000	0	1,823,000
	L 1,690,000	0	0	0	0	0	133,000	0	1,823,000
SOURCES OF FUNDING	]	0	0	0	0	0	133,000	0	
SOURCES OF FUNDING Transfer from General Fund	]	0	0	0	0	0	,	0	1,690,000
SOURCES OF FUNDING Transfer from General Fund Bonds	]	0	0	0	0	0	,	0	1,690,000 133,000
SOURCES OF FUNDING Transfer from General Fund Bonds Reallocated Bonds	]	0	0	0	0	0	,	0	1,690,000 133,000 0

# **Public Safety Emergency Communication Radios**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

8819

This project provides ongoing funding for the systematic replacement of mobile and portable radios used by police, fire, ambulance, and other government agencies.

	_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition										0
Engineering/Design										0
Site Work										C
Construction										0
Equipment/Furnishings		900,000	680,800	701,000	722,000	758,100	780,900			4,542,800
Other										e e
Т	TOTAL	900,000	680,800	701,000	722,000	758,100	780,900	0	0	4,542,800
SOURCES OF FUNDING	$\overline{}$									
Transfer from General Fund		900,000	680,800	701,000	722,000	758,100	780,900			4,542,800
Reallocated GF Transfer										0
Local Income Tax				-					-	0
Reallocated Local Income Tax										0

# **Public Safety Radio Circuit and Microwave Network Replacement**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

8944

This two phased project provides funding for replacement components of the County's radio network. The first phase, in FY 23, provided funding for the required conversion of T1 circuits to Ethernet circuits in order to maintain updates for the County's 800 MHz radio system. The second phase, in FY 24, provides funding for replacement of the microwave network components of the County's wireless communication system.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	2,800,000						1,200,000		4,000,000
Other									0
TOTAL	2,800,000	0	0	0	0	0	1,200,000	0	4,000,000
SOURCES OF FUNDING									
Transfer from General Fund	2,800,000						1,200,000		4,000,000
Reallocated GF Transfer									0
Local Income Tax									0
Reallocated Local Income Tax									0
PROJECTED OPERATING			0				1		

# **Public Safety Regional Water Supply**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

9022

This project provides ongoing funding for the installation of water tanks and dry hydrants throughout the County. Water tanks provide a 30,000 gallon source of water to support firefighting operations. Dry hydrants use sources, such as streams and ponds, to access water for use in firefighting activities in areas that are otherwise without a readily accessible supply of water.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction		250,000		262,500		276,000			788,500
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	0	250,000	0	262,500	0	276,000	0	0	788,500
	-								
SOURCES OF FUNDING									
Transfer from General Fund									
									0
Reallocated GF Transfer									0
Reallocated GF Transfer Bonds		250,000		262,500		276,000			-
		250,000		262,500		276,000			0
Bonds		250,000		262,500		276,000			788,500

## **Sheriff's Office - Headquarters**

IMPACTS

Commissioner District: 3

Taylor Hockensmith, Management and Budget Project Coordinator (410) 386-2082

This project provides funding for construction of a 42,500 square foot consolidated Sheriff's Office headquarters, located in Westminster.

Operating impacts, beginning in FY 26, include utilities, insurance, trash removal, janitorial services, etc.


		FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition										0
Engineering/Design								2,600,000		2,600,000
Site Work								5,850,000		5,850,000
Construction		21,900,000								21,900,000
Equipment/Furnishings										0
Other										0
	TOTAL	21,900,000	0	0	0	0	0	8,450,000	0	30,350,000
SOURCES OF FUNDING										
Transfer from General Fund		18,000,000						4,000,000		22,000,000
Bonds		2,612,426						1,450,000		4,062,426
Reallocated Bonds		287,574								287,574
State Miscellaneous Grants		1,000,000						3,000,000		4,000,000
PROJECTED OPERATING								1		

262,000

269,860

277,960

286,300



### **Overview of Enterprise Funds CIP**

Enterprise Funds are used to account for operations that are funded and operated in a manner similar to private businesses. Carroll County has six enterprise funds: Carroll County Regional Airport, Fiber Network, Hap Baker Firearms Facility, Septage, Solid Waste, and Utilities (Water and Sewer). There are no projects for the Firearms Facility or Septage.

### **Airport**

Funding is included for grounds and maintenance equipment at the Carroll County Regional Airport.

#### Fiber Network

The Fiber Network CIP includes funding for Carroll County Public Network (CCPN) equipment replacement.

#### Solid Waste

Funding is included to replace the gas flare systems at the Northern Landfill and two closed landfills.

### <u>Utilities</u>

The Bureau of Utilities operates Freedom Sewer, Freedom Water, Hampstead Sewer, and several small water and sewer systems. Projects can generally be divided into those intended to improve the existing system, such as rehabilitation projects to reduce inflow and infiltration, and those intended to provide for increased demand. Included is funding for rehabilitation and/or replacement of sewer and water lines, valves, tanks, and meters. Funding is included for the rehabilitation of two wastewater treatment plants and four pump station projects.

For additional information on these or other Enterprise Fund projects, please refer to the individual project pages.

AIRPORT ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
Grounds and Maintenance Equipment	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000
AIRPORT ENTERPRISE FUND TOTAL	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000
SOURCES OF FUNDING:									
Transfer from General Fund Federal Aviation Administration	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$0 0	\$0 0	\$96,000 120,000
AIRPORT ENTERPRISE FUND TOTAL	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000

FIBER NETWORK ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
CCPN Equipment Replacement	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
FIBER NETWORK ENTERPRISE FUND TOTAL	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
FIBER NETWORK ENTERPRISE FUND TOTAL	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000

SOLID WASTE ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
Landfill Gas Flare System Replacements	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOLID WASTE ENTERPRISE FUND TOTAL	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOURCES OF FUNDING:									
Enterprise Fund - Solid Waste	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOLID WASTE ENTERPRISE FUND TOTAL	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000


	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
UTILITIES ENTERPRISE FUND									
Booster Station Upgrade	\$300,000	\$3,600,000	\$0	\$0	\$0	\$0	\$0	\$0	\$3,900,000
County Sewer Line Rehabilitation and Replacement	481,000	505,000	530,000	556,000	583,000	612,000	1,443,000	0	4,710,000
County Water Line Rehabilitation and Replacement	100,000	200,000	400,000	800,000	1,200,000	1,260,000	3,433,000	0	7,393,000
Freedom Water Treatment Plant Equipment Replacement	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
Freedom Water Treatment Plant Membrane Replacement	206,000	206,000	206,000	206,000	206,000	206,000	1,905,250	0	3,141,250
Hampstead WWTP Enhanced Nutrient Removal Upgrade	487,319	0	0	0	0	0	22,580,110	0	23,067,429
Patapsco Valley Pump Station Rehabilitation	0	250,000	0	0	0	0	0	0	250,000
Pump Station Equipment Replacement	50,000	75,000	100,000	125,000	150,000	175,000	781,695	0	1,456,695
Shiloh Pump Station Expansion	1,500,000	0	0	0	0	0	220,000	0	1,720,000
South Carroll High Wastewater Treatment Plant Rehab	100,000	0	0	0	0	0	658,000	0	758,000
Stone Manor Pump Station Rehab	360,000	0	0	0	0	0	302,500	0	662,500
Stream Bank Stabilization	150,000	0	0	0	0	0	99,000	0	249,000
Sykesville Pump Station Expansion	610,000	0	0	0	0	0	1,790,000	0	2,400,000
Tank Inspection and Rehabilitation	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032	0	6,498,032
Water Main Valve Replacement and Rehabilitation	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
Water Meter System Upgrade	0	310,000	0	0	0	0	0	0	310,000
Water Meters	534,000	572,000	611,000	655,000	699,000	759,000	7,730,660	0	11,560,660
Water Service Line Replacement	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
UTILITIES ENTERPRISE FUND TOTAL	\$6,013,319	\$6,688,000	\$2,854,000	\$3,397,000	\$3,933,000	\$4,149,000	\$51,638,636	\$0	\$78,672,956
SOURCES OF FUNDING:									
Transfer from General Fund	\$0	\$0	\$0	\$0	\$0	\$0	\$658,000	\$0	\$658,000
Reallocated GF Transfer	100,000	0	0	0	0	0	0	0	100,000
Utilities Water Maintenance Fee	385,000	709,000	413,000	438,000	454,000	471,000	6,880,074	0	9,750,074
Utilities Sewer User Fees	1,499,482	755,000	530,000	556,000	583,000	612,000	11,359,405	0	15,894,887
Reallocated Utilities Sewer User Fees	1,907,045	0	0	0	0	0	83,095	0	1,990,140
Utilities Water User Fees	1,536,907	5,149,000	1,811,000	2,278,000	2,746,000	2,891,000	16,775,104	0	33,187,011
Reallocated Utilities Water User Fees	353,093	0	0	0	0	0	0	0	353,093
Area Connection Charges	0	0	0	0	0	0	4,032,622	0	4,032,622
Reallocated Area Connection Charges	181,793	0	0	0	0	0	0	0	181,793
Utilities Sewer Maintenance Fee	50,000	75,000	100,000	125,000	150,000	175,000	781,695	0	1,456,695
MD Department of Environment	0	0	0	0	0	0	11,068,110	0	11,068,110
Other Miscellaneous Revenue	0	0	0	0	0	0	531	0	531
UTILITIES ENTERPRISE FUND TOTAL	\$6,013,319	\$6,688,000	\$2,854,000	\$3,397,000	\$3,933,000	\$4,149,000	\$51,638,636	\$0	\$78,672,956

# Community Investment Plan - Enterprise Fund Schedule of Reappropriations Fiscal Year 2024

Reappropriations are a transfer of funds. They may occur when there are unspent budgeted funds from a completed or cancelled project, or when there is an unallocated project that holds funds for future use.

#### **Enterprise Funds**

·	Project	S	ource/Amount	
From	To	Local	Bonds	Other
6432 Asset Management System	6434 Freedom WTP Membrane Replacement	\$9,266.76		
6449 Specification & Design Manual Update	6434 Freedom WTP Membrane Replacement	16,370.15		
6359 Hydrant Replacement	6434 Freedom WTP Membrane Replacement	127,456.53		
6457 Runnymede Wastewater Treatment Plant	6458 South Carroll High WWTP Rehab	100,000.00		
6455 Warfield Complex Water/Sewer	6462 Freedom Water Treatment Plant Equipment Rep.	200,000.00		
6422 Gravity Sewer Main - Houcksville Rd. to WWTP	6430 Hampstead WWTP ENR Upgrade	487,319.48		
6422 Gravity Sewer Main - Houcksville Rd. to WWTP	6459 Shiloh Pump Station Expansion	2,030.33		
6344 Hampstead Effluent Chillers	6459 Shiloh Pump Station Expansion	181,793.23		
6436 Piney Run Pump Station Improvements	6459 Shiloh Pump Station Expansion	2,274.00		
6441 Waters Edge Pump Station	6459 Shiloh Pump Station Expansion	79,569.28		
6444 Freedom Sewer Rehab	6459 Shiloh Pump Station Expansion	75,343.47		
6447 Hampstead WWTP Effluent Line	6459 Shiloh Pump Station Expansion	355,549.95		
6403 Manhole Rehabilitation and Replacement	6459 Shiloh Pump Station Expansion	423,958.18		
6403 Manhole Rehabilitation and Replacement	6461 County Sewer Line Rehab. and Replacement	481,000.00		
	Total	\$2,541,931.36	\$0.00	\$0.00



AIRPORT ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
Grounds and Maintenance Equipment	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000
AIRPORT ENTERPRISE FUND TOTAL	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000
SOURCES OF FUNDING:									
Transfer from General Fund Federal Aviation Administration	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$16,000 20,000	\$0 0	\$0 0	\$96,000 120,000
AIRPORT ENTERPRISE FUND TOTAL	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$36,000	\$0	\$0	\$216,000

# **Grounds and Maintenance Equipment**


**Commissioner District: 3** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6818

This project provides ongoing funding for grounds and maintenance equipment at the Carroll County Regional Airport, located off Route 97 in Westminster. The Federal Aviation Administration (FAA) has approved County use of rental revenues collected from properties that were jointly purchased by the Airport and the FAA.

-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	36,000	36,000	36,000	36,000	36,000	36,000			216,000
Other									0
EXPENDITURES									
TOTAL	36,000	36,000	36,000	36,000	36,000	36,000	0	0	216,000
TOTAL SOURCES OF FUNDING	36,000	36,000	36,000	36,000	36,000	36,000	0	0	216,000
_	<b>36,000</b>	<b>36,000</b>	<b>36,000</b>	<b>36,000</b>	<b>36,000</b>	<b>36,000</b>	0	0	216,000
SOURCES OF FUNDING	· · ·	, , ,	, ,	,		, , ,	0	0	
SOURCES OF FUNDING Transfer from General Fund	· · ·	, , ,	, ,	,		, , ,	0	0	96,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	· · ·	, , ,	, ,	,		, , ,	0	0	96,000



FIBER NETWORK ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
CCPN Equipment Replacement	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
FIBER NETWORK ENTERPRISE FUND TOTAL	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
SOURCES OF FUNDING:									
Transfer from General Fund	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000
FIBER NETWORK ENTERPRISE FUND TOTAL	\$0	\$0	\$55,000	\$0	\$1,177,000	\$0	\$0	\$0	\$1,232,000

## **CCPN Equipment Replacement**


Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

6606

This project provides ongoing funding for the replacement of equipment installed for the Carroll County Public Network (CCPN).

Operating impacts will be determined as the project develops.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
-		,	,				1	<u> </u>	1 1
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings			55,000		1,177,000				1,232,000
Other									0
EXPENDITURES									
TOTAL	0	0	55,000	0	1,177,000	0	0	0	1,232,000
TOTAL	0	0	55,000	0	1,177,000	0	0	0	1,232,000
TOTAL SOURCES OF FUNDING	0	0	55,000	0	1,177,000	0	0	0	1,232,000
	0	0	<b>55,000</b> 55,000	0	<b>1,177,000</b> 1,177,000	0	0	0	1,232,000
SOURCES OF FUNDING	0	0	,	0		0	0	0	
SOURCES OF FUNDING Transfer from General Fund	0	0	,	0		0	0	0	1,232,000
SOURCES OF FUNDING Transfer from General Fund Reallocated GF Transfer	0	0	,	0		0	0	0	1,232,000
SOURCES OF FUNDING  Transfer from General Fund  Reallocated GF Transfer  Bonds	0	0	,	0		0	0	0	1,232,000 0



SOLID WASTE ENTERPRISE FUND	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
Landfill Gas Flare System Replacements	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOLID WASTE ENTERPRISE FUND TOTAL	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOURCES OF FUNDING:									
Enterprise Fund - Solid Waste	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000
SOLID WASTE ENTERPRISE FUND TOTAL	\$1,000,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000,000


# **Landfill Gas Flare System Replacements**

Ashleigh Smith, Senior Management and Budget Analyst (410) 386-2082

6544

This project provides funding to replace the open gas flare systems with enclosed gas flare systems at the Northern Landfill and two closed landfills, Hoods Mill and John Owings.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	1,000,000								1,000,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	1,000,000	0	0	0	0	0	0	0	1,000,000
SOURCES OF FUNDING	-								
Transfer from General Fund									0
Bonds									0
Enterprise Fund - Solid Waste	1,000,000								1,000,000
Reallocated Enterprise Fund - Solid	l Waste								0
PROJECTED OPERATING IMPACTS	0	0	0	0	0	0			



							n.	D.1	m . 1
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance To Complete	Total Project Cost
UTILITIES ENTERPRISE FUND									
Booster Station Upgrade	\$300,000	\$3,600,000	\$0	\$0	\$0	\$0	\$0	\$0	\$3,900,000
County Sewer Line Rehabilitation and Replacement	481,000	505,000	530,000	556,000	583,000	612,000	1,443,000	0	4,710,000
County Water Line Rehabilitation and Replacement	100,000	200,000	400,000	800,000	1,200,000	1,260,000	3,433,000	0	7,393,000
Freedom Water Treatment Plant Equipment Replacement	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
Freedom Water Treatment Plant Membrane Replacement	206,000	206,000	206,000	206,000	206,000	206,000	1,905,250	0	3,141,250
Hampstead WWTP Enhanced Nutrient Removal Upgrade	487,319	0	0	0	0	0	22,580,110	0	23,067,429
Patapsco Valley Pump Station Rehabilitation	0	250,000	0	0	0	0	0	0	250,000
Pump Station Equipment Replacement	50,000	75,000	100,000	125,000	150,000	175,000	781,695	0	1,456,695
Shiloh Pump Station Expansion	1,500,000	0	0	0	0	0	220,000	0	1,720,000
South Carroll High Wastewater Treatment Plant Rehab	100,000	0	0	0	0	0	658,000	0	758,000
Stone Manor Pump Station Rehab	360,000	0	0	0	0	0	302,500	0	662,500
Stream Bank Stabilization	150,000	0	0	0	0	0	99,000	0	249,000
Sykesville Pump Station Expansion	610,000	0	0	0	0	0	1,790,000	0	2,400,000
Tank Inspection and Rehabilitation	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032	0	6,498,032
Water Main Valve Replacement and Rehabilitation	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
Water Meter System Upgrade	0	310,000	0	0	0	0	0	0	310,000
Water Meters	534,000	572,000	611,000	655,000	699,000	759,000	7,730,660	0	11,560,660
Water Service Line Replacement	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
UTILITIES ENTERPRISE FUND TOTAL	\$6,013,319	\$6,688,000	\$2,854,000	\$3,397,000	\$3,933,000	\$4,149,000	\$51,638,636	\$0	\$78,672,956
SOURCES OF FUNDING:									
Transfer from General Fund	\$0	\$0	\$0	\$0	\$0	\$0	\$658,000	\$0	\$658,000
Reallocated GF Transfer	100,000	0	0	0	0	0	0	0	100,000
Utilities Water Maintenance Fee	385,000	709,000	413,000	438,000	454,000	471,000	6,880,074	0	9,750,074
Utilities Sewer User Fees	1,499,482	755,000	530,000	556,000	583,000	612,000	11,359,405	0	15,894,887
Reallocated Utilities Sewer User Fees	1,907,045	0	0	0	0	0	83,095	0	1,990,140
Utilities Water User Fees	1,536,907	5,149,000	1,811,000	2,278,000	2,746,000	2,891,000	16,775,104	0	33,187,011
Reallocated Utilities Water User Fees	353,093	0	0	0	0	0	0	0	353,093
Area Connection Charges	0	0	0	0	0	0	4,032,622	0	4,032,622
Reallocated Area Connection Charges	181,793	0	0	0	0	0	0	0	181,793
Utilities Sewer Maintenance Fee	50,000	75,000	100,000	125,000	150,000	175,000	781,695	0	1,456,695
MD Department of Environment	0	0	0	0	0	0	11,068,110	0	11,068,110
Other Miscellaneous Revenue	0	0	0	0	0	0	531	0	531
UTILITIES ENTERPRISE FUND TOTAL	\$6,013,319	\$6,688,000	\$2,854,000	\$3,397,000	\$3,933,000	\$4,149,000	\$51,638,636	\$0	\$78,672,956

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6476

This project provides funding for a redundant water supply to the high elevation zone of the Freedom District Service Area.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design	300,000	3,600,000							3,900,000
Site Work									0
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	300,000	3,600,000	0	0	0	0	0	0	3,900,000
TOTAL	300,000	3,600,000	0	0	0	0	0	0	3,900,000
TOTAL SOURCES OF FUNDING	300,000	3,600,000	0	0	0	0	0	0	3,900,000
	300,000	3,600,000	0	0	0	0	0	0	3,900,000
SOURCES OF FUNDING	300,000	3,600,000	0	0	0	0	0	0	
SOURCES OF FUNDING Bonds	300,000	3,600,000	0	0	0	0	0	0	0
SOURCES OF FUNDING Bonds Reallocated Bonds			0	0	0	0	0	0	0
SOURCES OF FUNDING  Bonds  Reallocated Bonds  Utilities Water User Fees			0	0	0	0	0	0	0 0 3,900,000

# **County Sewer Line Rehabilitation and Replacement**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6461

This project provides ongoing funding for the rehabilitation, repair, or replacement of aging sewer lines in the Freedom, Hampstead, and Pleasant Valley Service Areas.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	440,000	462,000	485,000	509,000	534,000	561,000	1,320,000		4,311,000
Equipment/Furnishings									0
Other	41,000	43,000	45,000	47,000	49,000	51,000	123,000		399,000
	41,000	43,000	45,000	47,000	49,000	51,000	123,000		399,000
	41,000	43,000 <b>505,000</b>	45,000 530,000	47,000 556,000	49,000 583,000	51,000 <b>612,000</b>	1,443,000	0	399,000 4,710,000
EXPENDITURES TOTAL	,	,	,	,			,	0	, , ,
EXPENDITURES	,	,	,	,			,	0	, , ,
EXPENDITURES  TOTAL  SOURCES OF FUNDING	,	505,000	530,000	556,000	583,000	612,000	1,443,000	0	4,710,000
EXPENDITURES  TOTAL  SOURCES OF FUNDING  Utilities Sewer User Fees	481,000	505,000	530,000	556,000	583,000	612,000	1,443,000	0	4,710,000

# **County Water Line Rehabilitation and Replacement**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6456

This project provides ongoing funding for the rehabilitation, repair, or replacement of aging water lines in the Freedom, Bark Hill, and Pleasant Valley Service Areas.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition									
Engineering/Design	25,000	50,000	100,000	200,000	300,000	315,000	686,000		1,676,000
Site Work	.,,,,,,	,	,		,		,		7: :7:::
Construction	50,000	100,000	200,000	400,000	600,000	630,000	2,495,000		4,475,000
Equipment/Furnishings				-	-				0
Other	25,000	50,000	100,000	200,000	300,000	315,000	252,000		1,242,000
Other EXPENDITURES	25,000	50,000	100,000	200,000	300,000	315,000	252,000		1,242,000
	25,000	50,000 200,000	100,000	200,000 <b>800,000</b>	300,000 1,200,000	315,000 1,260,000	252,000 3,433,000	0	
EXPENDITURES		, ,	, ,		,	,	,	0	
EXPENDITURES  TOTAL  SOURCES OF FUNDING		, ,	, ,		,	,	,	0	7,393,000
EXPENDITURES TOTAL	100,000	, ,	, ,		,	,	,	0	7,393,000
EXPENDITURES  TOTAL  SOURCES OF FUNDING  Utilities Water Maintenance Fee	100,000	, ,	, ,		,	,	,	0	7,393,000

# **Freedom Water Treatment Plant Equipment Replacement**

**Commissioner District: 5** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6462

This project provides ongoing funding to replace equipment at the Freedom Water Treatment Plant including the generator, finish water pumps, rapid mixers, and motor control centers.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	310,000	110,000	110,000	120,000	120,000	120,000	708,490		1,598,490
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	310,000								
	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
SOURCES OF FUNDING	310,000	110,000	110,000	120,000	120,000	120,000	708,490	0	1,598,490
	110,000	110,000	110,000	120,000 120,000	120,000	120,000	708,490 105,000	0	1,598,490 795,000
SOURCES OF FUNDING	110,000	, <u> </u>	, ·	, l	, ·	· · · · · · · · · · · · · · · · · · ·	,	0	
SOURCES OF FUNDING Utilities Water Maintenance Fee	110,000	, <u> </u>	, ·	, l	, ·	· · · · · · · · · · · · · · · · · · ·	,	0	795,000
SOURCES OF FUNDING Utilities Water Maintenance Fee Reallocated Water Utilities Maintenance F	110,000	, <u> </u>	, ·	, l	, ·	· · · · · · · · · · · · · · · · · · ·	105,000	0	795,000 0
SOURCES OF FUNDING  Utilities Water Maintenance Fee  Reallocated Water Utilities Maintenance F  Utilities Water User Fees	110,000 Fees	, <u> </u>	, ·	, l	, ·	· · · · · · · · · · · · · · · · · · ·	105,000	0	795,000 0 603,490

# Freedom Water Treatment Plant Membrane Replacement

**Commissioner District: 5** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6434

This project provides ongoing funding to replace the membrane filters at the Freedom Water Treatment Plant (WTP). Funding is being accumulated for future replacement of the filters.

							Prior	Balance to	Total
	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings	190,000	190,000	190,000	190,000	190,000	190,000	1,724,000		2,864,000
Other	16,000	16,000	16,000	16,000	16,000	16,000	181,250		277,250
EXPENDITURES									
_									
TOTAL	206,000	206,000	206,000	206,000	206,000	206,000	1,905,250	0	3,141,250
	ı								
SOURCES OF FUNDING	·	1		T					
Utilities Water Maintenance Fee									0
Reallocated Water Utilities Maintenance F	iees .								0
Utilities Water User Fees	52,907	206,000	206,000	206,000	206,000	206,000	1,905,250		2,988,157
Reallocated Utilities Water User Fees	153,093								153,093
PROJECTED OPERATING									

## Hampstead WWTP Enhanced Nutrient Removal Upgrade

**Commissioner District: 2** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6430

This project provides funding for the required upgrade at the Hampstead Wastewater Treatment Plant. The Maryland Department of the Environment (MDE) is requiring this wastewater treatment facility to meet the Enhanced Nutritent Removal (ENR) effluent levels.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition							30,000		30,000
Engineering/Design							910,000		910,000
Site Work							300,000		300,000
Construction	487,319						20,400,110		20,887,429
Equipment/Furnishings							40,000		40,000
Other							900,000		900,000
TOTAL	487,319	0	0	0	0	0	22,580,110	0	23,067,429
SOURCES OF FUNDING									
Utilities Sewer User Fees							7,588,000		7,588,000
Reallocated Utilities Sewer User Fees	487,319								487,319
Area Connection Charges							3,924,000		3,924,000
MD Department of Environment							11,068,110		11,068,110
PROJECTED OPERATING			-				1		

## **Patapsco Valley Pump Station Rehabilitation**

**Commissioner District: 5** 

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6465

This project provides planned funding to rehabilitate the Patapsco Valley Pump Station, located in Sykesville. Included are replacement pumps, controls, grinder, and generator; as well as wet well relocation, new roofing, bypass valving, fencing, and paving repairs.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction		250,000							250,000
Equipment/Furnishings									0
Other									0
EXPENDITURES									
	•								
TOTAL	0	250,000	0	0	0	0	0	0	250,000
SOURCES OF FUNDING	•								
Utilities Sewer User Fees		250,000							250,000
Reallocated Utilities Sewer User Fees									0
Utilities Sewer Maintenance Fee									0
Reallocated Sewer Utilities Maintenance l	Fees								0
							_		
PROJECTED OPERATING									

### **Pump Station Equipment Replacement**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6468

This project provides ongoing funding for replacement equipment at the twenty-one pump stations in the Freedom and Hampstead service areas, including pumps and grinders.

_	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition									
Engineering/Design									0
Site Work									0
Construction	50,000	75,000	100,000	125,000	150,000	175,000	781,695		1,456,695
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	50,000	75,000	100,000	125,000	150,000	175,000	781,695	0	1,456,695
SOURCES OF FUNDING									
Utilities Sewer User Fees									0
Reallocated Utilities Sewer User Fees									0
	50,000	75,000	100,000	125,000	150,000	175,000	781,695		1,456,695
Reallocated Utilities Sewer User Fees Utilities Sewer Maintenance Fee Reallocated Sewer Utilities Maintenance F		75,000	100,000	125,000	150,000	175,000	781,695		

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6459

This project provides funding to expand capacity for anticipated future flows at the Shiloh Pump Station, located on Shiloh Road in Hampstead. Included are replacement pumps, controls, grinder, and generator, as well as new roofing, bypass valving, fencing, and paving repairs.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cos
Land Acquisition									0
Engineering/Design							220,000		220,000
Site Work									O
Construction	1,500,000								1,500,000
Equipment/Furnishings									0
Other									0
EXPENDITURES	•								
TOTAL	1,500,000	0	0	0	0	0	220,000	0	1,720,000
-	1,500,000	0	0	0	0	0	220,000	0	1,720,000
SOURCES OF FUNDING	<b>1,500,000</b> 379,482	0	0	0	0	0	<b>220,000</b> 144,694	0	1,720,000 524,176
SOURCES OF FUNDING Utilities Sewer User Fees		0	0	0	0	0		0	
SOURCES OF FUNDING Utilities Sewer User Fees Reallocated Utilities Sewer User Fees	379,482	0	0	0	0	0	144,694	0	524,176
SOURCES OF FUNDING Utilities Sewer User Fees Reallocated Utilities Sewer User Fees Area Connection Charges Reallocated Area Connection Charges	379,482	0	0	0	0	0	144,694	0	524,176 1,014,031

## South Carroll High Wastewater Treatment Plant Rehab

Commissioner District: 4

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6458

This project provides funding for the rehabilitation of the South Carroll Sequential Batch Reactor (SBR) Wastewater Treatment Plant, which was put into service in 1993 and serves South Carroll High School, Winfield Elementary School, and the Winfield Community Fire Department. The facility is located on West Old Liberty Road in Sykesville. Included are replacement pumps, controls, chemical feed systems, blowers, and generator; as well as new roofing, bypass valving, fencing, tank repairs and painting and paving repairs.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							80,000		80,000
Site Work									0
Construction	100,000						525,000		625,000
Equipment/Furnishings									0
Other							53,000		53,000
EXPENDITURES									
TOTAL	L 100,000	0	0	0	0	0	658,000	0	758,000
COLUDGES OF EVENDING	7								
SOURCES OF FUNDING  Transfer from General Fund	-						658,000		658,000
Reallocated GF Transfer	100,000						038,000		100,000
Local Income Tax									0
Reallocated Local Income Tax									0
PROJECTED OPERATING							Ī		
IMPACTS	0	0	0	0	0	0			

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

This project provides funding to rehabilitate the Stone Manor Pump Station, which was built in 1997, with a new pump and controls, roofing, a generator, and upgrade the electrical system.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	260,000								260,000
Equipment/Furnishings							275,000		275,000
Other	100,000						27,500		127,500
TOTAL	360,000	0	0	0	0	0	302,500	0	662,500
TOTAL SOURCES OF FUNDING	360,000	0	0	0	0	0	302,500	0	662,500
-	<b>360,000</b>	0	0	0	0	0	<b>302,500</b> 302,500	0	662,500
SOURCES OF FUNDING		0	0	0	0	0	· · · · · · · · · · · · · · · · · · ·	0	I
SOURCES OF FUNDING Utilities Sewer User Fees		0	0	0	0	0	· · · · · · · · · · · · · · · · · · ·	0	662,500
SOURCES OF FUNDING Utilities Sewer User Fees Reallocated Utilities Sewer User Fees	360,000	0	0	0	0	0	· · · · · · · · · · · · · · · · · · ·	0	662,500

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6151

This project provides funding for stabilization of stream banks and interceptor relocation at the Pine Hill, Stone Manor, and Snowdens Run pump stations, located in Sykesville.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design							90,000		90,000
Site Work									0
Construction	100,000								100,000
Equipment/Furnishings	50,000								50,000
Other							9,000		9,000
TOTAL	150,000	0	0	0	0				
SOURCES OF FUNDING	Ī			0	0	0	99,000	0	249,000
SOURCES OF FUNDING Utilities Sewer User Fees	150,000			0	0	0	99,000	0	249,000
	150,000		-	0	0	0	,	0	,
Utilities Sewer User Fees	150,000			0	0	0	,	0	249,000
Utilities Sewer User Fees Reallocated Utilities Sewer User Fees					0	0	,	0	249,000

IMPACTS

6460

This project provides funding to expand capacity at the Sykesville Pump Station, located on Main Street in Sykesville. Included are replacement pumps, controls, grinder, and a generator; as well as wet well relocation, new roofing, bypass valving, fencing, and paving repairs.

							Prior	Balance to	Total
-	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Allocation	Complete	Project Cost
Land Acquisition									0
Engineering/Design							290,000		290,000
Site Work									0
Construction	410,000								410,000
Equipment/Furnishings									0
Other	200,000						1,500,000		1,700,000
EXPENDITURES									
_									
TOTAL	610,000	0	0	0	0	0	1,790,000	0	2,400,000
1									
SOURCES OF FUNDING									ı
Utilities Water Maintenance Fee									0
Utilities Sewer User Fees	610,000						1,782,211		2,392,211
Reallocated Utilities Sewer User Fees							7,789		7,789
Reallocated Area Connection Charges									0
PROJECTED OPERATING									

### **Tank Inspection and Rehabilitation**

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6332

This project provides ongoing funding for tank inspections every four years and the rehabilitation and/or replacement of existing water tanks. General maintenance, site work, and repairs are also included. Listed below are planned projects:

Linton Bartholow Pleasant Valley

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032		6,498,032
Construction									0
Equipment/Furnishings									0
Other									0
EXPENDITURES									
TOTAL	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032	0	6,498,032
TOTAL SOURCES OF FUNDING	275,000	289,000	303,000	318,000	334,000	351,000	4,628,032	0	6,498,032
	<b>275,000</b> 275,000	<b>289,000</b> 289,000	303,000	<b>318,000</b>	<b>334,000</b> 334,000	<b>351,000</b> 351,000	<b>4,628,032</b> 2,975,000	0	6,498,032 4,845,000
SOURCES OF FUNDING	275,000	, <u>, , , , , , , , , , , , , , , , , , </u>	, ·	, l	,	Í	, ,	0	
SOURCES OF FUNDING Utilities Water Maintenance Fee	275,000	, <u>, , , , , , , , , , , , , , , , , , </u>	, ·	, l	,	Í	, ,	0	4,845,000
SOURCES OF FUNDING Utilities Water Maintenance Fee Reallocated Water Utilities Maintenance F	275,000	, <u>, , , , , , , , , , , , , , , , , , </u>	, ·	, l	,	Í	2,975,000	0	4,845,000
SOURCES OF FUNDING  Utilities Water Maintenance Fee  Reallocated Water Utilities Maintenance F  Utilities Water User Fees	275,000	, <u>, , , , , , , , , , , , , , , , , , </u>	, ·	, l	,	Í	2,975,000	0	4,845,000 0 1,653,032

## Water Main Valve Replacement and Rehabilitation

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6428

This project provides ongoing funding to replace and rehabilitate the County's water main valves and blow-off valves. Water main valves are needed to shut off lines in the event of water main breaks or if new connections are added into the system. Blow-off valves allow for water line flushing.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	282,000	290,000	299,000	308,000	317,000	327,000	2,565,800		4,388,800
Equipment/Furnishings									0
Other	31,000	32,000	33,000	34,000	35,000	36,000	193,900		394,900
EXPENDITURES									
TOTAL	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
TOTAL	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
TOTAL SOURCES OF FUNDING	313,000	322,000	332,000	342,000	352,000	363,000	2,759,700	0	4,783,700
TOTAL SOURCES OF FUNDING Utilities Water Maintenance Fee		322,000	332,000	342,000	352,000	363,000	2,759,700	0	
TOTAL SOURCES OF FUNDING Utilities Water Maintenance Fee Reallocated Water Utilities Maintenance I		<b>322,000</b> 322,000	332,000 332,000	342,000 342,000	352,000 352,000	<b>363,000</b> <b>363,000</b>	<b>2,759,700 2,759,700</b>	0	0
TOTAL  SOURCES OF FUNDING  Utilities Water Maintenance Fee  Reallocated Water Utilities Maintenance I  Utilities Water User Fees  Reallocated Utilities Water User Fees	Fees			,				0	0

0 0

# Water Meter System Upgrade

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

Proj#

This project provides planned funding to upgrade the water meter system, including leak detection between meters and residences. Leaks lead to increased operational costs and loss of treated water.

Operating impacts include annual software maintenance.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction									0
Equipment/Furnishings		305,000							305,000
Other		5,000							5,000
EXPENDITURES									
	1				1			1	
TOTAL	0	310,000	0	0	0	0	0	0	310,000
TOTAL SOURCES OF FUNDING	0	310,000	0	0	0	0	0	0	310,000
	0	<b>310,000</b>	0	0	0	0	0	0	310,000
SOURCES OF FUNDING		Í	0	0	0	0	0	0	
SOURCES OF FUNDING Utilities Water Maintenance Fee		Í	0	0	0	0	0	0	310,000
SOURCES OF FUNDING Utilities Water Maintenance Fee Reallocated Water Utilities Maintenance F		Í	0	0	0	0	0	0	310,000

# **Water Meters**

Jacob Dellinger.	Managemer	it and Budget	t Analyst (	(410)	386-2082

This project provides ongoing funding for the replacement of approximately 10,000 residential meters and 420 commercial meters.

6311

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	485,000	520,000	555,000	595,000	635,000	690,000	4,626,938		8,106,938
Equipment/Furnishings									0
Other	49,000	52,000	56,000	60,000	64,000	69,000	3,103,722		3,453,722
TOTAL	534,000	572,000	611,000	655,000	699,000	759,000	7,730,660	0	11,560,660
TOTAL SOURCES OF FUNDING	534,000	572,000	611,000	655,000	699,000	759,000	7,730,660	0	11,560,660
	534,000	572,000	611,000	655,000	699,000	759,000	<b>7,730,660</b> 3,800,074	0	11,560,660 3,800,074
SOURCES OF FUNDING	<b>534,000</b> 534,000	<b>572,000</b> 572,000	611,000	655,000 655,000	699,000 699,000	<b>759,000 759,000</b>		0	, , , , , , , , , , , , , , , , , , , ,
SOURCES OF FUNDING Utilities Water Maintenance Fee		,	,			,	3,800,074	0	3,800,074
SOURCES OF FUNDING Utilities Water Maintenance Fee Utilities Water User Fees		,	,			,	3,800,074 3,821,433	0	3,800,074 7,651,433


### Water Service Line Replacement

Jacob Dellinger, Management and Budget Analyst (410) 386-2082

6429

This project provides ongoing funding to replace water service lines. Leaking water lines lead to increased operational costs and loss of treated water. The allocation for this project funds the replacement of approximately 80 - 90 water service lines annually. This is for the the service line from the water main to either the water meter vault or the curb stop, which is the responsibility of the County.

	FY 24	FY 25	FY 26	FY 27	FY 28	FY 29	Prior Allocation	Balance to Complete	Total Project Cost
Land Acquisition									0
Engineering/Design									0
Site Work									0
Construction	205,000	215,000	226,000	237,000	249,000	261,000	2,464,300		3,857,300
Equipment/Furnishings									0
Other	32,000	34,000	36,000	38,000	40,000	42,000	134,900		356,900
EXPENDITURES									
TOTAL	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
TOTAL SOURCES OF FUNDING	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
	237,000	249,000	262,000	275,000	289,000	303,000	2,599,200	0	4,214,200
SOURCES OF FUNDING		249,000	262,000	275,000	289,000	303,000	2,599,200	0	
SOURCES OF FUNDING Utilities Water Maintenance Fee		249,000	<b>262,000</b> 262,000	275,000 275,000	289,000	303,000	2,599,200	0	0
SOURCES OF FUNDING Utilities Water Maintenance Fee Reallocated Water Utilities Maintenance F	<sup>7</sup> ees						,,,,,	0	0



#### **GLOSSARY OF TERMS AND ACRONYMS**

**ADA** Americans with Disabilities Act.

**AGRICULTURE TRANSFER TAX** Tax on the sale of property located within an area zoned for agriculture; proceeds are used to help fund the Agricultural Land Preservation program.

**APPROPRIATION** Legal authorization to spend a specific amount of money for a particular purpose during a fiscal period.

**BALANCED BUDGET** A budget in which total expenditures equal total revenues. By State Law, the County's budget must be balanced.

**BERC** Business and Employment Resource Center.

**BOE** Board of Education.

**BOND** An investment grade interest-bearing certificate of indebtedness sold by the County or another governmental agency to generate funds. The bond guarantees payment of the original investment plus interest by a specified date or dates in the future. Bonds typically involve long-term indebtedness to pay for capital projects.

**BONDED DEBT** The total amount owed by the County as a result of the sale of general obligation or other bonds guaranteed by the County Government.

**CAPITAL BUDGET** This budget funds construction and improvement projects such as schools, bridges, and roads.

**CCC** Carroll Community College.

**CL** Carroll (Bridges portion of the CIP.)

**COMMISSIONER LOCATION** Project location based on the five Commissioner districts within Carroll County.

**COMMUNITY INVESTMENT PLAN (CIP)** A six-year plan showing anticipated capital projects and funding sources.

**DAS** Distributed Antenna System

**DEBT SERVICE** The annual payment of principal and interest on the County's bonded debt.

**DEPARTMENT** A County agency or office. Examples are the Department of Economic Development and the Department of Public Works.

**DMB** Department of Management and Budget.

**ENTERPRISE FUND** A fund established to account for the financing of self-supporting services provided by the County government. The services generate their own revenues from fees, charges, and other receipts. Carroll County presently has six enterprise funds: Airport, Fiber Network, Firearms Facility, Septage, Solid Waste, and Utilities (Water/Sewer).

**EXPENDITURE** The cost of goods delivered or services rendered.

**FISCAL YEAR** A 12 month period of time to which the annual operating and capital budgets apply. Carroll County's fiscal year runs from July 1st through June 30th.

**FUND** A separate budget/accounting entity with its own revenues and appropriations. The General Fund, for example, covers most of the daily operations of the County agencies and is financed by a variety of taxes and other revenues.

**GENERAL GOVERNMENT** Capital projects that do not specifically fit in one of the other five categories: Recreation and Culture, Public Works, Board of Education, Conservation and Open Space, and Enterprise Funds. General Government projects are typically related to Public Safety, Carroll Community College, Carroll County Public Library, State's Attorney's Office, Technology Services, Senior Centers, Farm Museum, and other County facilities.

**GENERAL OBLIGATION BOND** Common type of municipal bond secured by a state or local government's pledge to use legally available resources, including tax revenues, to repay bond holders.

**GF** General Fund.

**GIS** Geographic Information Systems.

**GRANT** A contribution of assets (usually cash) from one governmental entity (typically the State or Federal government) or other organization to another. The contribution is usually provided in support of a particular public function, project, or program.

**HVAC** Heating, ventilation, and air conditioning.

**IMPACT FEES** One-time charges assessed against new development to recover a portion of the capital cost of the additional public facilities of parks and schools needed to serve that development.

**LOCAL INCOME TAX (LIT)** Counties in Maryland have the authority to levy a Local Income Tax rate, which is expressed as a percentage of State taxable income. A portion of Local Income Tax is devoted to the Capital Fund for Board of Education projects.

LPPRP Land Preservation, Parks and Recreation Plan.

MALPF Maryland Agricultural Land Preservation Foundation.

**MOA** Memorandum of Agreement.

**MUNICIPALITY** City or town incorporated for local self-government.

**OPERATING BUDGET** The annual budget, which supports the day-to-day operations of County agencies.

**OPERATING IMPACTS** Costs associated with implementation of projects in the capital budget. Examples include utility, maintenance, and personnel costs.

**OVERLAY** Consists of milling and patching of failed areas, and the application of hot mix asphalt over the existing road or parking lots.

**PAYGO** A fiscal policy by which capital projects are funded with current revenue. In Carroll County, in addition to Transfer to Capital Fund, other sources of current revenue are appropriated directly to the Capital Budget.

**PRIOR ALLOCATION** Legal authorization to spend a specific amount of money for a particular purpose that occurred during a previous fiscal period.

**PROGRAM OPEN SPACE (POS)** Funding provided as a portion of the State Real Estate Transfer Tax for the acquisition and development of park facilities.

**PROPERTY TAX** Tax on the value of real and personal property is levied almost exclusively by local governments. In Maryland, the State Department of Assessments and Taxation is responsible for the valuation and assessment of all property in the State. The local government is responsible for setting the tax rate to be applied to the property assessments to generate revenues in support of the local budget. A portion of Property Tax is devoted to the Capital Fund for the Agriculture Land Preservation project.

**REAPPROPRIATION** A transfer of funds that may occur when there are unspent budgeted funds from a completed or cancelled project, or when there is an unallocated project that holds funds for future use.

**RESOLUTION** Formal statement presented to Commissioners for decision.


**REVENUES** Monies received by the County to provide services needed by the public. Property Taxes, building permits, and receipts from State and Federal sources are examples. By law, revenues must meet or exceed appropriations.

**SCBA** Self-Contained Breathing Apparatus

**SEQUENTIAL BATCH REACTORS (SBR)** A type of sludge process for the treatment of wastewater.

WTP Water Treatment Plant.

**WWTP** Wastewater Treatment Plant.



## Index

Active Capital Projects with Prior Appropriations Title Page	
Active Capital Projects with Prior Appropriations	40
Agriculture Land Preservation	87
Airport Summary Page	183
Airport Title Page	181
Appointed Officials	4
Board of County Commissioners Title Page	1
Board of County Commissioners	3
Booster Station Upgrade	196
Bridge Inspection and Inventory	114
Bridge Maintenance and Structural Repair	115
Bridges Comparison	17
Bridges Summary Page	113
Bridges Title Page	111
Brown Road over Roaring Run	116
Budget Summary Title Page	
Cape Horn Park Field Lighting Phase II	
Capital Budget Summary Title Page	
Capital Fund Appropriations – Charts	
Capital Fund Revenues – Charts	
Career and Technology Center	
Carroll Community College Distributed Antenna System	
Carroll Community College Technology	
CCPN Equipment Replacement	
Cleaning and Painting of Bridge Structural Steel	
Community Investment Plan for Fiscal Year 2024	
Community Self-Help Projects	
Comparison Charts Title Page	
Conservation and Open Space Comparison	
Conservation and Open Space Overview	
Conservation and Open Space Summary Page	
Conservation and Open Space Title Page	
County Building Systemic Renovations	
County Sewer Line Rehabilitation and Replacement	
County Technology	
County Water Line Rehabilitation and Replacement	198
Courtroom #6 Expansion	157
East Middle School Replacement	
Elections Lease Space Renovation	
Enterprise Fund – Utilities Comparison	24
Enterprise Funds – Airport, Fiber Network, and Solid Waste Comparison	23
Enterprise Funds FY 24 – FY 29 Community Investment Plan	176
Enterprise Funds Overview Page	175
Enterprise Funds Title Page	173

Environmental Compliance	88
Explanation of Active Capital Projects	39
Fiber Network Summary Page	187
Fiber Network Title Page	185
Fire and EMS – Self-Contained Breathing Apparatus Replacement	159
Fleet Lift Replacements	
Freedom WTP Equipment Replacement	
Freedom WTP Membrane Replacement	
FY 2024 Capital Improvement Program Budget Request	
FY 2025 – 2029 Capital Improvement Program Plan	
FY 22 – FY 24 All Funds Appropriations Summary	
FY 22 – FY 24 All Funds Revenue Summary	29
FY 22 – FY 24 Capital Fund Appropriations	
FY 22 – FY 24 Capital Fund Revenues	
FY 24 – FY 29 Community Investment Plan	
FY 24 Enterprise Fund Schedule of Reappropriations	
FY 24 Schedule of Reappropriations	
Gaither Road over South Branch Patapsco	
General Government Comparison	21
General Government Overview Page	151
General Government Summary Page	152
General Government Title Page	149
General Government Unallocated	161
Generator Replacement	
Georgetown Boulevard Extension	
Gillis Falls Trail	135
Glossary of Terms and Acronyms Title Page	215
Glossary of Terms and Acronyms	
Grounds and Maintenance Equipment	184
Hampstead WWTP Enhanced Nutrient Removal Upgrade	201
Hashawha Waterless Restroom	
Hawks Hill Road over Little Pipe Creek Tributary	
Highway Safety Improvements	
Historic Courthouse Holding Area Renovation	
Hughes Shop Road Bridge over Bear Branch	
HVAC Improvements and Replacements	
HVAC System Replacement – Carroll Springs	
HVAC System Replacement – Carrolltowne Elementary	
HVAC System Replacement – Mount Airy Elementary	
HVAC System Replacement – Northwest Middle Elementary	
HVAC System Replacement – Oklahoma Road Middle	
Index Title Page	
Index	
Kindergarten and PreK Addition – Cranberry Station Elem.	
Kindergarten and PreK Addition – Sandymount Elementary	
Kindergarten and PreK Addition – Taneytown Elementary	

Kindergarten and PreK/PRIDE Addition – Friendship Valley Elem	70
Klees Mill Road Slope Repair	102
Land Acquisition	137
Landfill Gas Flare System Replacements	192
Library Technology	164
McKinstry's Mill Road over Little Pipe Creek	
McKinstry's Mill Road over Sams Creek	122
McKinstry's Mill Road over Tributary to Little Pipe Creek	
Monroe Avenue Extension	
Northwest Regional Park	
Northwest Trail	
Old Kays Mill Road over Beaver Run	
Outdoor Basketball Court Additions	
Park Restoration	
Parking Garage	
Parking Lot Overlays	
Patapsco Road over E. Branch Patapsco	
Patapsco Valley Pump Station Rehabilitation	
Pavement Management Program	
Pavement Preservation	
Pavilion Replacements	
Paving	
PFAS Remediation	
Piney Run Dam Rehabilitation	
Piney Run Paving	
Prekindergarten Additions	
Public Safety Emergency Communications Radios	
Public Safety Radio Circuit and Microwave Network Replacement	
Public Safety Regional Water Supply	
Public Schools Comparison	
Public Schools Overview	
Public Schools Summary Page	
Public Schools Title Page	
Public Works Overview	
Public Works Title Page	
Pump Station Equipment Replacement	
Quick Guide to the FY 24 – 29 Community Investment Plan Title Page	
Quick Guide to the FY 24 – 29 Community Investment Plan	
Ramp and Sidewalk Upgrades	
Recreation and Culture Comparison	
Recreation and Culture Overview	
Recreation and Culture Summary Page	
Recreation and Culture Title Page	
Relocatable Classroom	
Roads Comparison	
Roads Summary Page	99

Roads Title Page	97
Roof Repairs	
Roof Replacement – North Carroll Middle	
Roof Replacement – Spring Garden Elementary	
Roof Replacements	
Sheriff's Office – Headquarters	171
Shiloh Pump Station Expansion.	204
Slacks Road Improvements	107
Small Drainage Structures	108
Solid Waste Summary Page	191
Solid Waste Title Page	
South Carroll High Wastewater Treatment Plant Rehab	205
Sports Complex Dugout Improvements	144
Stem Road over Wolf Pit Branch	
Stone Chapel Road over Little Pipe Creek	127
Stone Manor Pump Station Rehab	206
Storm Drain Rehabilitation	
Storm Drain Video Inspection	
Stormwater Facility Renovation	
Stream Bank Stabilization	207
Sykesville Pump Station Expansion	208
Tank Inspection and Rehabilitation	209
Technology Improvements	80
Tot Lot Replacement	145
Town Fund	
Transfer to Operating Budget for BOE Debt Service	
Unallocated Impact Fees	
Union Mills Recreation Area	
Upper Beckleysville Road over Murphy Run	
Utilities Summary Page	
Utilities Title Page	
Water Main Valve Replacement and Rehabilitation	210
Water Meter System Upgrade	211
Water Meters	212
Water Service Line Replacement	213
Watershed Assessment and Improvement (NPDES)	91